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Central Let 94,873,591$                 93,254,835$              95,865,521$      94,210,616$              757,786$                    94,642,204$       1.49% 974,695$               1.05% 944,861$                  1.00% 8,079               498            6.16% 99              1.23% 194            2.40% 8,372         3.63% 8,910          8,769          8,271                   2.38%

District Let 2,484,851$                   2,378,799$                3,116,776$        2,611,916$                -$                            2,939,355$         23.56% 647,788$               27.23% 631,925$                  25.43% 395                  17              4.30% -             0.00% 138            34.94% 533            34.94% 578             517             500                      26.58%

All Contracts 97,358,442$                 95,633,634$              98,982,297$      96,822,532$              757,786$                    97,581,559$       2.04% 1,622,483$            1.70% 1,576,786$               1.62% 8,474               515            6.08% 99              1.17% 332            3.92% 8,905         5.09% 9,488          9,286          8,771                   3.50%

Central Let 143,070,966$               141,029,505$            165,114,364$    166,723,299$            1,973,012$                 168,120,215$     19.21% 22,800,471$          16.17% 22,043,394$             15.41% 9,280               1,188         12.80% 678            7.31% 1,037         11.17% 10,995       18.48% 12,259        11,721        10,533                 13.50%

District Let 25,896,131$                 25,274,999$              27,103,882$      25,792,784$              50,000$                      26,889,045$       6.39% 1,426,429$            5.64% 1,207,751$               4.66% 2,809               410            14.60% 52              1.85% 306            10.89% 3,167         12.74% 3,594          3,477          3,067                   9.18%

All Contracts 168,967,097$               166,304,504$            192,218,246$    192,516,083$            2,023,012$                 195,009,260$     17.26% 24,226,900$          14.57% 23,251,145$             13.76% 12,089             1,598         13.22% 730            6.04% 1,343         11.11% 14,162       17.15% 15,853        15,198        13,600                 12.50%

Central Let 215,241,128$               212,997,537$            227,289,249$    226,156,147$            67,000$                      229,047,727$     7.54% 11,763,666$          5.52% 11,890,040$             5.52% 15,215             4,659         30.62% 592            3.89% 1,781         11.71% 17,588       15.60% 22,247        22,476        17,817                 17.10%

District Let 3,766,783$                   3,588,830$                4,253,450$        4,090,968$                -$                            4,118,820$         14.77% 488,546$               13.61% 486,668$                  12.92% 855                  158            18.48% 11              1.29% 75              8.77% 941            10.06% 1,099          978             820                      -4.09%

All Contracts 219,007,911$               216,586,367$            231,542,699$    230,247,115$            67,000$                      233,166,547$     7.66% 12,252,212$          5.66% 12,376,708$             5.65% 16,070             4,817         29.98% 603            3.75% 1,856         11.55% 18,529       15.30% 23,346        23,454        18,637                 15.97%

Central Let 112,908,568$               111,392,268$            121,552,193$    120,331,596$            1,728,000$                 120,737,093$     8.39% 9,129,479$            8.20% 8,643,628$               7.66% 8,909               347            3.89% 943            10.58% 480            5.39% 10,332       15.97% 10,718        10,371        10,024                 12.52%

District Let 49,781,029$                 48,947,429$              52,468,123$      51,809,184$              311,500$                    52,348,657$       6.95% 2,451,559$            5.01% 2,667,094$               5.36% 4,310               102            2.37% 326            7.56% 177            4.11% 4,813         11.67% 4,991          4,428          4,326                   0.37%

All Contracts 162,689,597$               160,339,697$            174,020,316$    172,140,780$            2,039,500$                 173,085,750$     7.95% 11,581,038$          7.22% 11,310,722$             6.95% 13,219             449            3.40% 1,269         9.60% 657            4.97% 15,145       14.57% 15,709        14,799        14,350                 8.56%
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Central Let 86,867,164$                 85,095,364$              89,921,199$      89,575,670$              392,000$                    89,629,386$       5.33% 3,460,315$            4.07% 3,054,035$               3.52% 5,572               669            12.01% 102            1.83% 626            11.23% 6,300         13.07% 6,969          6,660          5,991                   7.52%

District Let 21,642,294$                 21,524,794$              21,842,258$      21,638,754$              -$                            21,621,879$       0.45% 234,811$               1.09% 199,965$                  0.92% 1,744               262            15.02% 30              1.72% 41              2.35% 1,815         4.07% 2,077          1,986          1,724                   -1.15%

All Contracts 108,509,458$               106,620,158$            111,763,457$    111,214,424$            392,000$                    111,251,265$     4.34% 3,695,126$            3.47% 3,254,000$               3.00% 7,316               931            12.73% 132            1.80% 667            9.12% 8,115         10.92% 9,046          8,646          7,715                   5.45%

Central Let 93,928,364$                 92,773,364$              95,337,074$      93,214,908$              4,997,600$                 93,405,056$       0.68% 1,657,299$            1.79% 1,408,710$               1.50% 5,579               146            2.62% 39              0.70% (20)             -0.36% 5,598         0.34% 5,839          4,848          4,702                   -15.72%

District Let 15,496,213$                 15,103,713$              16,040,429$      10,107,880$              141,000$                    10,102,741$       -33.11% 622,801$               4.12% 544,216$                  3.51% 4,030               54              1.34% 80              1.99% -             0.00% 4,110         1.99% 4,180          3,846          3,792                   -5.91%

All Contracts 109,424,577$               107,877,077$            111,377,503$    103,322,788$            5,138,600$                 103,507,797$     -4.05% 2,280,100$            2.11% 1,952,926$               1.78% 9,609               200            2.08% 119            1.24% (20)             -0.21% 9,708         1.03% 10,019        8,694          8,494                   -11.60%

Central Let 79,140,380$                 78,258,216$              82,343,431$      81,942,592$              1,247,500$                 81,710,779$       4.41% 3,312,260$            4.23% 3,203,051$               4.05% 5,068               441            8.70% 233            4.60% 477            9.41% 5,778         14.01% 6,219          6,223          5,782                   14.09%

District Let 6,360,225$                   6,276,558$                6,969,476$        5,882,848$                -$                            5,857,018$         -6.68% 609,709$               9.71% 609,251$                  9.58% 1,975               96              4.86% 185            9.37% 30              1.52% 2,190         10.89% 2,286          2,188          2,092                   5.92%

All Contracts 85,500,605$                 84,534,774$              89,312,907$      87,825,440$              1,247,500$                 87,567,797$       3.59% 3,921,969$            4.64% 3,812,302$               4.46% 7,043               537            7.62% 418            5.93% 507            7.20% 7,968         13.13% 8,505          8,411          7,874                   11.80%

Central Let 166,167,087$               165,625,687$            172,749,863$    173,881,892$            1,625,000$                 176,209,584$     6.39% 6,624,965$            4.00% 6,582,776$               3.96% 6,232               430            6.90% 30              0.48% 331            5.31% 6,593         5.79% 7,023          7,414          6,984                   12.07%

District Let 18,126,374$                 17,331,084$              19,099,971$      18,585,402$              274,000$                    18,594,992$       7.29% 1,185,878$            6.84% 973,597$                  5.37% 1,587               79              4.98% 130            8.19% 126            7.94% 1,843         16.13% 1,922          1,802          1,723                   8.57%

All Contracts 184,293,461$               182,956,771$            191,849,834$    192,467,294$            1,899,000$                 194,804,576$     6.48% 7,810,843$            4.27% 7,556,373$               4.10% 7,819               509            6.51% 160            2.05% 457            5.84% 8,436         7.89% 8,945          9,216          8,707                   11.36%
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Central Let 992,197,248$               980,426,776$            1,050,172,894$ 1,046,036,720$         24,955,796$               1,053,502,044$  7.45% 59,723,150$          6.09% 57,770,495$             5.82% 63,934             8,378         13.10% 2,716         4.25% 4,906         7.67% 71,556       11.92% 80,184        78,482        70,104                 9.65%

District Let 143,553,900$               140,426,206$            150,894,365$    140,519,736$            776,500$                    142,472,507$     1.46% 7,667,521$            5.46% 7,320,467$               5.10% 17,705             1,178         6.65% 814            4.60% 893            5.04% 19,412       9.64% 20,727        19,222        18,044                 1.91%

All Contracts 1,135,751,148$            1,120,852,982$         1,201,067,259$ 1,186,556,456$         13,564,398$               1,195,974,551$  6.70% 67,390,671$          6.01% 65,090,962$             5.73% 81,639             9,556         11.71% 3,530         4.32% 5,799         7.10% 90,968       11.43% 100,911      97,704        88,148                 7.97%

Central Let 657,938,079$               650,077,066$            700,095,424$    695,925,689$            19,836,716$               700,503,721$     7.76% 43,607,447$          6.71% 41,952,193$             6.38% 43,373             5,818         13.41% 2,225         5.13% 3,740         8.62% 49,338       13.75% 55,110        53,330        47,512                 9.54%

District Let 67,265,356$                 65,846,730$              70,331,527$      61,980,863$              310,200$                    63,097,206$       -4.18% 3,182,370$            4.83% 3,066,173$               4.56% 10,696             493            4.61% 702            6.56% 317            2.96% 11,715       9.53% 12,208        11,117        10,624                 -0.67%

All Contracts 725,203,435$               715,923,796$            770,426,951$    757,906,552$            10,705,858$               763,600,927$     6.66% 46,789,817$          6.54% 45,018,366$             6.21% 54,069             6,311         11.67% 2,927         5.41% 4,057         7.50% 61,053       12.92% 67,318        64,447        58,136                 7.52%

Central Let 1,045,707,856$            1,035,493,865$         1,121,865,350$ 1,124,094,271$         27,497,684$               1,125,750,235$  8.72% 76,373,862$          7.38% 76,157,507$             7.28% 66,570             8,197         12.31% 4,510         6.77% 2,004         3.01% 73,084       9.79% 83,410        83,474        75,277                 13.08%

District Let 46,509,605$                 46,509,605$              47,747,961$      45,236,400$              1,165,408$                 46,213,439$       -0.64% 1,311,183$            2.82% 1,238,356$               2.66% 8,100               316            3.90% 99              1.22% 806            9.95% 9,005         11.17% 9,239          8,585          8,269                   2.09%

All Contracts 1,092,217,461$            1,082,003,470$         1,169,613,311$ 1,169,330,671$         13,914,342$               1,171,963,674$  8.31% 77,685,045$          7.18% 77,395,863$             7.09% 74,670             8,513         11.40% 4,609         6.17% 2,810         3.76% 82,089       9.94% 92,649        92,059        83,546                 11.89%

Notes:
1                                "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (CRS).
2                                "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3                                of contract changes that were recorded as being expended by reason code in the Department's Contract Change Tracking System.
4                                "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (CRS) for contract changes.
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01 19633 19567315201 10/30/96 QTR2 96/97 1 8 477 590 591 -1 1 30 47 66 5,081,052$             -$                        5,081,052$             
01 20227 19389315201 07/29/98 QTR1 98/99 1 3 465 493 493 0 0 179 28 0 3,914,580$             -$                        3,914,580$             
01 20447 19445715201 03/31/99 QTR3 98/99 1 4 465 477 477 0 0 0 36 -24 3,368,067$             -$                        3,368,067$             
01 20449 20062615201 03/31/99 QTR3 98/99 1 1 75 75 72 3 0 48 0 0 264,248$                -$                        264,248$                
01 20578 19855015201 06/23/99 QTR4 98/99 1 0 200 240 237 3 0 0 40 0 1,138,582$             35,500$                  1,103,082$             
01 20695 19762615201 09/29/99 QTR1 99/00 2 1 210 207 207 0 0 0 27 -30 3,820,130$             100,000$                3,720,130$             
01 20731 20062315201 10/27/99 QTR2 99/00 1 1 90 109 108 1 0 0 14 5 352,885$                16,200$                  336,685$                
01 21003 19863815201 08/30/00 QTR1 00/01 1 1 235 265 257 8 0 0 30 0 2,052,052$             50,000$                  2,002,052$             
01 21025 19540315201 09/27/00 QTR1 00/01 1 2 485 492 782 -290 290 0 7 0 4,505,556$             50,000$                  4,455,556$             
01 21046 19379115201 10/25/00 QTR2 00/01 2 3 525 563 605 -42 42 0 38 0 8,695,633$             105,000$                8,590,633$             
01 21070 20096515201 12/06/00 QTR2 00/01 1 0 130 156 186 -30 30 0 26 0 1,083,180$             50,000$                  1,033,180$             
01 21105 19390615201 01/24/01 QTR3 00/01 1 1 315 372 320 52 0 0 57 0 2,587,501$             50,000$                  2,537,501$             
01 21140 19381315201 02/28/01 QTR3 00/01 2 4 420 519 519 0 0 0 97 2 5,979,219$             79,286$                  5,899,933$             
01 21227 19565625201 05/23/01 QTR4 00/01 1 4 330 335 323 12 0 0 5 0 5,847,464$             53,000$                  5,794,464$             
01 21229 20069425201 05/23/01 QTR4 00/01 1 4 260 445 445 0 0 0 0 185 1,166,000$             50,000$                  1,116,000$             
01 21278 19447415201 07/25/01 QTR1 01/02 1 0 250 263 262 1 0 0 13 0 3,699,699$             50,000$                  3,649,699$             
01 21279 19570715201 07/25/01 QTR1 01/02 1 1 40 85 85 0 0 0 7 38 297,240$                14,060$                  283,180$                
01 21282 19847315201 07/25/01 QTR1 01/02 1 1 30 48 38 10 0 0 7 11 205,021$                10,365$                  194,656$                
01 21397 19447715201 12/05/01 QTR2 01/02 1 1 165 209 236 -27 27 0 44 0 2,734,000$             50,000$                  2,684,000$             
01 21398 19451515201 12/05/01 QTR2 01/02 1 4 145 114 29 85 0 0 0 -31 1,918,995$             50,000$                  1,868,995$             
01 21451 19388915201 02/27/02 QTR3 01/02 1 0 315 339 250 89 0 0 24 0 3,495,000$             50,000$                  3,445,000$             
01 21452 19771115201 02/27/02 QTR3 01/02 1 2 150 174 175 -1 1 0 21 3 1,661,662$             50,000$                  1,611,662$             
01 21468 40555915201 02/27/02 QTR3 01/02 1 1 150 159 148 11 0 0 9 0 1,764,786$             47,440$                  1,717,346$             
01 21473 19687815201 03/27/02 QTR3 01/02 1 1 175 175 140 35 0 0 0 0 1,685,085$             50,000$                  1,635,085$             
01 21474 19746315201 03/27/02 QTR3 01/02 1 1 125 151 142 9 0 0 4 22 984,500$                36,500$                  948,000$                
01 21506 19401615201 04/24/02 QTR4 01/02 1 1 225 232 159 73 0 0 7 0 3,999,353$             50,000$                  3,949,353$             
01 21507 19769615201 04/24/02 QTR4 01/02 2 3 210 149 160 -11 11 0 0 -61 3,409,280$             81,280$                  3,328,000$             
01 21542 19726425201 05/22/02 QTR4 01/02 1 2 95 95 96 -1 1 0 0 0 787,585$                40,000$                  747,585$                
01 21604 19770215201 07/31/02 QTR1 02/03 1 1 70 79 78 1 0 0 6 3 800,272$                38,350$                  761,922$                
01 21634 19690915201 08/28/02 QTR1 02/03 1 0 170 178 48 130 0 0 8 0 2,533,999$             50,000$                  2,483,999$             
01 21635 19856115201 08/28/02 QTR1 02/03 1 1 40 40 73 -33 33 0 0 0 167,775$                11,775$                  156,000$                
01 21658 19753215201 09/25/02 QTR1 02/03 1 1 180 184 180 4 0 0 4 0 1,929,000$             50,000$                  1,879,000$             
01 21659 19808755201 09/25/02 QTR1 02/03 1 2 185 199 196 3 0 0 9 5 1,192,825$             50,000$                  1,142,825$             
01 21682 40420015201 09/25/02 QTR1 02/03 1 3 150 157 104 53 0 0 7 0 2,838,065$             50,000$                  2,788,065$             
01 T1003 40419915201 10/30/02 QTR2 02/03 2 5 212 212 201 11 0 0 0 0 4,527,300$             50,000$                  4,477,300$             
01 T1005 19406325201 12/04/02 QTR2 02/03 1 1 175 185 199 -14 14 0 10 0 2,449,000$             50,000$                  2,399,000$             
01 T1006 19449915201 12/04/02 QTR2 02/03 1 1 140 145 148 -3 3 0 5 0 1,937,000$             50,000$                  1,887,000$             

70 8079 8910 8769 141 453 257 637 194 94,873,591$           1,618,756$             93,254,835$           

01 E1B73 19575915201 12/14/00 QTR2 00/01 2 4 110 264 259 5 0 0 28 126 1,399,387$             50,000$                  1,349,387$             
01 E1C31 40823615201 05/17/01 QTR4 00/01 1 1 30 34 32 2 0 0 4 0 86,266$                  6,300$                    79,966$                  
01 E1C97 41096315201 05/16/02 QTR4 01/02 2 1 45 55 58 -3 3 0 9 1 205,840$                9,350$                    196,490$                
01 E1D30 19809145201 09/19/02 QTR1 02/03 1 2 45 57 31 26 0 0 2 10 224,500$                11,500$                  213,000$                
01 E1D52 41406015201 11/07/02 QTR2 02/03 1 0 30 30 29 1 0 0 0 0 114,465$                1,900$                    112,565$                
01 E1D53 41187915201 01/23/03 QTR3 02/03 1 0 45 48 47 1 0 0 2 1 78,736$                  7,227$                    71,509$                  
01 E1D54 41283015201 01/23/03 QTR3 02/03 1 0 45 45 30 15 0 0 0 0 281,569$                15,775$                  265,794$                
01 E1D63 41474225201 02/17/03 QTR3 02/03 1 2 45 45 31 14 0 0 0 0 94,088$                  4,000$                    90,088$                  

10 395 578 517 61 3 0 45 138 2,484,851$             106,052$                2,378,799$             

80 8474 9488 9286 202 456 257 682 332 97,358,442$           1,724,808$             95,633,634$           

02 19329 20801015201 12/06/95 QTR2 95/96 1 3 210 306 367 -61 61 117 96 0 3,100,586$             -$                        3,100,586$             
02 20582 20996515201 06/23/99 QTR4 98/99 1 12 480 689 691 -2 2 49 163 46 7,955,212$             99,200$                  7,856,012$             
02 20697 20926115201 09/29/99 QTR1 99/00 1 11 300 599 599 0 0 0 220 79 2,955,835$             50,000$                  2,905,835$             
02 20897 20956915201 05/24/00 QTR4 99/00 2 8 475 539 541 -2 2 0 47 17 11,239,823$           100,000$                11,139,823$           
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01 21003 19863815201
01 21025 19540315201
01 21046 19379115201
01 21070 20096515201
01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21278 19447415201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201

01 E1B73 19575915201
01 E1C31 40823615201
01 E1C97 41096315201
01 E1D30 19809145201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201
01 E1D63 41474225201

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID Time Ext 

Days SA Days  SA Amount  Premium Cost 

5,386,992$             5,270,593$             (15,609)$              -$                          (15,609)$          5,254,984$        5,254,984$              -$                     305,941$                42 2 0 -$                    -$                  
4,244,082$             4,133,415$             -$                     -$                          -$                 4,133,415$        4,133,415$              -$                     329,502$                28 0 0 289,978$             -$                  
3,518,067$             3,345,986$             -$                     -$                          -$                 3,345,986$        3,425,482$              79,496$               150,000$                31 0 0 -$                    -$                  

277,448$                260,938$                (21,928)$              -$                          (21,928)$          239,010$           239,323$                 312$                    13,200$                  0 0 0 -$                    -$                  
1,138,582$             1,116,166$             -$                     -$                          -$                 1,116,166$        1,116,166$              -$                     -$                        21 0 0 -$                    -$                  
3,428,725$             3,451,448$             -$                     -$                          -$                 3,451,448$        3,451,448$              -$                     (391,405)$               27 0 0 -$                    -$                  

366,241$                327,940$                -$                     -$                          -$                 327,940$           327,940$                 -$                     13,356$                  14 0 5 1,393$                 -$                  
2,057,975$             1,946,068$             -$                     -$                          -$                 1,946,068$        1,946,068$              -$                     5,923$                    30 0 0 -$                    -$                  
4,806,919$             4,924,913$             -$                     -$                          -$                 4,924,913$        4,924,913$              -$                     301,364$                7 0 0 251,364$             -$                  
8,750,633$             8,717,238$             (41,048)$              -$                          (41,048)$          8,676,190$        8,717,238$              41,048$               55,000$                  38 0 0 11,272$               -$                  
1,083,180$             1,046,833$             (12,160)$              -$                          (12,160)$          1,034,673$        1,034,885$              212$                    -$                        21 0 0 -$                    -$                  
2,590,757$             2,402,709$             -$                     -$                          -$                 2,402,709$        2,402,709$              -$                     3,256$                    57 0 0 -$                    -$                  
6,042,933$             5,758,556$             -$                     -$                          -$                 5,758,556$        5,755,116$              (3,439)$                63,714$                  44 53 0 87,987$               -$                  
5,898,594$             6,151,400$             -$                     167,786$                  167,786$         6,319,186$        6,151,400$              (167,786)$            51,130$                  5 0 0 8,784$                 -$                  
1,212,655$             1,176,314$             -$                     -$                          -$                 1,176,314$        1,182,873$              6,559$                 46,655$                  0 0 5 14,985$               -$                  
3,699,699$             3,688,303$             -$                     -$                          -$                 3,688,303$        3,688,303$              -$                     -$                        13 0 0 -$                    -$                  

356,152$                342,092$                -$                     -$                          -$                 342,092$           342,092$                 -$                     58,912$                  2 0 0 -$                    -$                  
207,214$                208,439$                (3,380)$                -$                          (3,380)$            205,059$           205,059$                 -$                     2,194$                    0 0 10 2,194$                 -$                  

2,776,456$             2,715,720$             -$                     -$                          -$                 2,715,720$        2,753,155$              37,435$               -$                        44 0 0 7,426$                 -$                  
1,798,873$             1,738,334$             -$                     80,000$                    80,000$           1,818,334$        1,763,442$              (54,892)$              (120,123)$               0 0 (31) (118,797)$           -$                  
3,495,000$             3,443,612$             -$                     -$                          -$                 3,443,612$        3,532,388$              88,776$               -$                        24 0 0 3,152$                 -$                  
1,656,933$             1,591,233$             -$                     -$                          -$                 1,591,233$        1,605,352$              14,119$               (4,729)$                   0 0 0 -$                    -$                  
1,768,694$             1,574,550$             -$                     -$                          -$                 1,574,550$        1,578,458$              3,908$                 3,908$                    0 0 0 -$                    -$                  
1,685,085$             1,654,917$             -$                     125,000$                  125,000$         1,779,917$        1,654,917$              (125,000)$            -$                        0 0 0 -$                    -$                  

989,114$                961,557$                -$                     -$                          -$                 961,557$           989,598$                 28,042$               -$                        4 0 0 22,499$               -$                  
3,999,353$             3,955,540$             -$                     200,000$                  200,000$         4,155,540$        4,010,277$              (145,263)$            -$                        7 0 0 -$                    -$                  
3,409,280$             3,323,716$             -$                     -$                          -$                 3,323,716$        3,363,835$              40,119$               -$                        0 0 0 -$                    -$                  

784,709$                741,315$                -$                     -$                          -$                 741,315$           741,315$                 -$                     (2,876)$                   0 0 0 1,644$                 -$                  
818,049$                758,461$                -$                     -$                          -$                 758,461$           758,461$                 -$                     17,777$                  6 0 3 17,777$               -$                  

2,533,999$             2,496,226$             -$                     -$                          -$                 2,496,226$        2,515,496$              19,269$               -$                        4 0 0 833$                    -$                  
167,775$                156,100$                (17,952)$              -$                          (17,952)$          138,148$           138,148$                 -$                     -$                        0 0 0 -$                    -$                  

1,929,000$             1,888,821$             -$                     -$                          -$                 1,888,821$        1,906,282$              17,461$               -$                        0 0 0 -$                    -$                  
1,209,143$             1,183,707$             -$                     -$                          -$                 1,183,707$        1,183,733$              26$                      16,318$                  9 0 0 -$                    -$                  
2,844,655$             2,876,685$             -$                     125,000$                  125,000$         3,001,685$        2,922,060$              (79,625)$              6,589$                    7 0 0 6,589$                 -$                  
4,546,555$             4,555,762$             -$                     60,000$                    60,000$           4,615,762$        4,585,748$              (30,013)$              19,255$                  0 0 0 1,396$                 -$                  
2,449,000$             2,404,097$             (18,032)$              -$                          (18,032)$          2,386,065$        2,416,335$              30,270$               -$                        8 0 0 -$                    -$                  
1,937,000$             1,920,912$             -$                     -$                          -$                 1,920,912$        1,923,790$              2,878$                 -$                        5 0 0 8,932$                 -$                  

95,865,521$           94,210,616$           (130,109)$            757,786$                  627,677$         94,838,293$      94,642,204$            (196,088)$            944,861$                498 55 (8) 619,408$             -$                  

2,016,586$             1,563,153$             -$                     -$                          -$                 1,563,153$        1,877,591$              314,438$             617,199$                0 0 0 283,124$             -$                  
86,266$                  86,166$                  -$                     -$                          -$                 86,166$             86,166$                   -$                     -$                        4 0 0 -$                    -$                  

211,001$                193,851$                -$                     -$                          -$                 193,851$           200,019$                 6,167$                 5,161$                    9 0 0 -$                    -$                  
234,065$                234,065$                -$                     -$                          -$                 234,065$           234,065$                 -$                     9,565$                    2 0 10 21,065$               -$                  
114,465$                110,514$                -$                     -$                          -$                 110,514$           110,514$                 -$                     -$                        0 0 0 -$                    -$                  
78,736$                  73,949$                  -$                     -$                          -$                 73,949$             73,949$                   -$                     -$                        2 0 0 -$                    -$                  

281,569$                262,968$                -$                     -$                          -$                 262,968$           262,968$                 -$                     -$                        0 0 0 -$                    -$                  
94,088$                  87,250$                  -$                     -$                          -$                 87,250$             94,083$                   6,834$                 -$                        0 0 0 597$                    -$                  

3,116,776$             2,611,916$             -$                     -$                          -$                 2,611,916$        2,939,355$              327,439$             631,925$                17 0 10 304,786$             -$                  

98,982,297$           96,822,532$           (130,109)$            757,786$                  627,677$         97,450,209$      97,581,559$            131,351$             1,576,786$             515 55 2 924,194$             -$                  

3,208,978$             3,236,965$             (133,786)$            -$                          (133,786)$        3,103,179$        3,823,179$              720,000$             108,391$                81 0 0 -$                    -$                  
9,246,680$             9,504,795$             (6,436)$                -$                          (6,436)$            9,498,359$        9,500,841$              2,482$                 1,291,468$             96 0 25 354,806$             -$                  
4,031,704$             4,179,032$             -$                     -$                          -$                 4,179,032$        4,179,032$              -$                     1,075,869$             86 73 16 192,044$             -$                  

12,384,262$           12,304,685$           -$                     -$                          -$                 12,304,685$      12,304,685$            -$                     1,144,440$             47 0 10 245,116$             -$                  

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders
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02 19329 20801015201
02 20582 20996515201
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Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

3 59 144,426$             24,163$            0 0 -$                    -$                  0 0 (22,080)$             -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 (24) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 18,844$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,348$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,923$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 38,286$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 25,578$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 48,877$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 40,940$               -$                  0 166 8,683$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 23,073$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 38 58,912$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 845$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 466$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (199)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,602$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 11,333$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,209$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,311$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 34,818$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,809$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,138$               8,471$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

8 117 523,539$             32,634$            0 166 8,683$                 -$                  0 0 (22,080)$             -$                  0 0 -$                    -$                  

0 0 20,637$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 5,161$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,326$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 2,440$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 2 29,564$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

8 119 553,103$             32,634$            0 166 8,683$                 -$                  0 0 (22,080)$             -$                  0 0 -$                    -$                  

0 0 24,341$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 64,009$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

61 56 497,541$             9,930$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 587,484$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
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01 E1B73 19575915201
01 E1C31 40823615201
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01 E1D52 41406015201
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02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

0 0 37,440$               4,126$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (10,476)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

19 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (30) (391,405)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 13,356$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,911$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,600$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,046$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,736$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (4,293)$               -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 36,157$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  21 0 -$                    -$                  
0 0 3,908$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  9 0 -$                    -$                  
0 0 846$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (61) 3,665$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (2,876)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 0 -$                    -$                  
0 0 100$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

36 (91) (332,885)$           4,126$              0 0 -$                    -$                  0 0 (4,293)$               -$                  40 0 40,893$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  28 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  28 0 -$                    -$                  

36 (91) (332,885)$           4,126$              0 0 -$                    -$                  0 0 (4,293)$               -$                  68 0 40,893$               -$                  

0 0 18,896$               -$                  15 0 39,496$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
67 10 808,321$             -$                  0 0 84,837$               -$                  0 0 -$                    -$                  0 0 19,849$               -$                  
0 4 194,985$             -$                  0 0 138,941$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 55,778$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
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01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21278 19447415201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201

01 E1B73 19575915201
01 E1C31 40823615201
01 E1C97 41096315201
01 E1D30 19809145201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201
01 E1D63 41474225201

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

0 0 -$                    -$                  0 0 -$                    -$                  0 7 104,254$             22,000$            5 66 264,041$             50,289$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 279,502$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 (24) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  19 0 18,844$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (30) (387,057)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 14,749$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 5,923$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 251,364$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 53,469$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 3,256$                 3,256$              0 0 -$                    -$                  0 0 3,256$                 3,256$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  53 2 120,165$             -$                  
0 0 -$                    -$                  0 0 30,141$               -$                  0 0 -$                    -$                  0 0 94,584$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 185 60,314$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 23,073$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 38 58,912$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 11 3,039$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 43,583$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (31) (118,331)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,152$                 -$                  
0 0 -$                    -$                  0 3 3,777$                 -$                  0 0 -$                    -$                  0 3 3,579$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,908$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,448$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 22 33,833$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (61) 3,665$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (1,232)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 17,777$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 16,042$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 100$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,311$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 34,818$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,398$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 33,534$               8,471$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,932$                 -$                  

0 0 -$                    -$                  0 3 37,174$               3,256$              0 7 104,254$             22,000$            99 194 974,695$             62,016$            

0 0 -$                    -$                  0 126 313,438$             30,893$            0 0 -$                    -$                  0 126 617,199$             30,893$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 5,161$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 10 21,065$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,326$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 2,440$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 597$                    -$                  

0 0 -$                    -$                  0 126 313,438$             30,893$            0 0 -$                    -$                  0 138 647,788$             30,893$            

0 0 -$                    -$                  0 129 350,612$             34,149$            0 7 104,254$             22,000$            99 332 1,622,483$          92,909$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 0 82,733$               -$                  
0 0 -$                    -$                  0 0 828$                    -$                  0 0 -$                    -$                  67 46 1,332,650$          -$                  
0 0 -$                    -$                  0 3 10,677$               -$                  0 0 -$                    -$                  134 79 1,034,188$          9,930$              
0 0 224,656$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 17 1,113,034$          -$                  

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

02 20935 20955715201 06/21/00 QTR4 99/00 1 6 400 477 362 115 0 0 29 48 6,877,897$             63,000$                  6,814,897$             
02 21009 21070115201 08/30/00 QTR1 00/01 1 6 240 412 412 0 0 0 75 97 3,667,435$             50,000$                  3,617,435$             
02 21054 21002215201 10/25/00 QTR2 00/01 2 1 45 88 93 -5 5 0 27 16 217,160$                11,548$                  205,612$                
02 21073 20948415201 12/06/00 QTR2 00/01 1 3 270 358 353 5 0 0 93 -5 3,184,037$             50,000$                  3,134,037$             
02 21119 21327115201 01/24/01 QTR3 00/01 1 19 375 721 597 124 0 0 258 88 16,167,328$           150,000$                16,017,328$           
02 21178 20940715201 03/28/01 QTR3 00/01 2 10 400 525 523 2 0 0 88 37 6,280,563$             72,000$                  6,208,563$             
02 21230 20764215201 05/23/01 QTR4 00/01 1 4 270 449 449 0 0 0 65 114 3,875,539$             50,000$                  3,825,539$             
02 21232 21022315201 05/23/01 QTR4 00/01 3 17 613 844 661 183 0 0 27 204 6,606,028$             50,000$                  6,556,028$             
02 21234 21307815201 05/23/01 QTR4 00/01 2 2 239 384 382 2 0 0 59 86 1,551,748$             65,600$                  1,486,148$             
02 21256 21041015201 06/20/01 QTR4 00/01 1 15 400 581 556 25 0 0 141 40 10,483,921$           104,000$                10,379,921$           
02 21375 20971415201 10/31/01 QTR2 01/02 1 1 175 212 219 -7 7 0 34 3 1,476,414$             50,000$                  1,426,414$             
02 21376 21055025201 10/31/01 QTR2 01/02 1 1 180 298 289 9 0 0 38 80 2,413,408$             50,000$                  2,363,408$             
02 21390 40417115201 10/31/01 QTR2 01/02 1 3 90 228 228 0 0 0 78 60 1,428,506$             50,000$                  1,378,506$             
02 21404 20784425201 12/05/01 QTR2 01/02 1 4 209 170 170 0 0 0 6 -45 3,936,297$             50,000$                  3,886,297$             
02 21406 20965025201 12/05/01 QTR2 01/02 1 3 200 264 200 64 0 0 64 0 4,098,642$             50,000$                  4,048,642$             
02 21407 20969915201 12/05/01 QTR2 01/02 1 0 270 156 156 0 0 0 0 -114 488,999$                25,000$                  463,999$                
02 21411 21294945201 12/05/01 QTR2 01/02 1 3 240 260 258 2 0 0 20 0 6,495,275$             66,275$                  6,429,000$             
02 21454 20791115201 02/27/02 QTR3 01/02 4 8 400 478 478 0 0 0 78 0 5,770,327$             93,627$                  5,676,700$             
02 21477 20775915201 03/27/02 QTR3 01/02 1 3 420 454 454 0 0 0 33 1 11,001,846$           129,800$                10,872,046$           
02 21479 21037415201 03/27/02 QTR3 01/02 1 1 390 432 375 57 0 0 15 27 10,710,419$           98,000$                  10,612,419$           
02 21480 21051825201 03/27/02 QTR3 01/02 1 0 73 78 82 -4 4 0 5 0 142,727$                11,177$                  131,550$                
02 21496 40462735201 03/27/02 QTR3 01/02 1 1 200 235 234 1 0 0 8 27 362,738$                19,112$                  343,626$                
02 21497 40462745201 03/27/02 QTR3 01/02 1 0 200 225 225 0 0 0 4 21 467,493$                29,933$                  437,560$                
02 21498 40462755201 03/27/02 QTR3 01/02 1 1 200 199 199 0 0 0 2 -3 428,650$                34,608$                  394,042$                
02 21510 20926525201 04/24/02 QTR4 01/02 1 0 120 181 177 4 0 0 26 35 1,073,000$             50,000$                  1,023,000$             
02 21513 21079925201 04/24/02 QTR4 01/02 1 0 120 137 137 0 0 0 10 7 817,180$                33,782$                  783,398$                
02 21546 20802025201 05/22/02 QTR4 01/02 1 2 180 231 197 34 0 0 51 0 2,272,222$             50,000$                  2,222,222$             
02 21605 20778125201 07/31/02 QTR1 02/03 1 0 70 115 120 -5 5 0 21 24 189,181$                16,775$                  172,406$                
02 21609 21045525201 07/31/02 QTR1 02/03 1 0 90 124 128 -4 4 0 12 22 82,191$                  7,410$                    74,781$                  
02 21610 21212215201 07/31/02 QTR1 02/03 1 1 75 82 82 0 0 0 6 1 249,990$                15,365$                  234,625$                
02 21622 40392015201 07/31/02 QTR1 02/03 1 1 60 79 79 0 0 0 2 17 177,986$                11,486$                  166,500$                
02 21662 21346925201 09/25/02 QTR1 02/03 1 0 180 183 183 0 0 0 6 -3 452,200$                23,800$                  428,400$                
02 21683 40462785201 09/25/02 QTR1 02/03 1 0 121 118 118 0 0 0 0 -3 221,949$                14,600$                  207,349$                
02 T2006 20840625201 12/04/02 QTR2 02/03 2 3 160 176 176 0 0 0 16 0 2,692,434$             91,300$                  2,601,134$             
02 T2016 20779325201 12/04/02 QTR2 02/03 1 1 80 100 99 1 0 0 20 0 700,130$                21,063$                  679,067$                
02 T2024 21356425201 05/21/03 QTR4 02/03 1 0 60 72 72 0 0 0 3 9 757,650$                33,000$                  724,650$                

154 9280 12259 11721 538 90 166 1946 1033 143,070,966$         2,041,461$             141,029,505$         

02 E2D78 21025555201 04/04/01 QTR4 00/01 1 0 100 119 104 15 0 0 19 0 363,843$                17,500$                  346,343$                
02 E2E46 20782125201 04/03/02 QTR4 01/02 1 3 180 374 389 -15 15 0 111 83 2,260,000$             50,000$                  2,210,000$             
02 E2E53 21003215201 04/03/02 QTR4 01/02 1 0 200 218 218 0 0 0 10 8 696,437$                48,140$                  648,297$                
02 E2E63 21097025201 03/06/02 QTR3 01/02 1 2 180 279 279 0 0 0 72 27 3,508,000$             50,000$                  3,458,000$             
02 E2F19 40429515201 04/03/02 QTR4 01/02 1 1 75 123 123 0 0 0 1 47 247,561$                7,726$                    239,835$                
02 E2F26 20983225201 10/23/02 QTR2 02/03 2 0 180 190 83 107 0 0 10 0 249,800$                18,344$                  231,456$                
02 E2F29 21040415201 11/20/02 QTR2 02/03 1 3 210 235 235 0 0 0 48 -23 1,110,000$             50,000$                  1,060,000$             
02 E2F30 40417015201 11/20/02 QTR2 02/03 1 1 150 165 163 2 0 0 1 14 2,675,175$             50,000$                  2,625,175$             
02 E2F37 20972025201 04/03/02 QTR4 01/02 1 1 240 266 266 0 0 0 5 21 887,477$                50,000$                  837,477$                
02 E2F54 20782225201 07/24/02 QTR1 02/03 1 0 60 80 80 0 0 0 2 18 102,901$                8,380$                    94,521$                  
02 E2F55 20784945201 07/31/02 QTR1 02/03 1 1 170 275 285 -10 10 0 30 75 1,106,000$             50,000$                  1,056,000$             
02 E2F57 21273435201 07/24/02 QTR1 02/03 1 0 180 157 156 1 0 0 8 -31 2,511,000$             50,000$                  2,461,000$             
02 E2F58 20817825201 09/18/02 QTR1 02/03 1 2 180 284 284 0 0 0 104 0 3,538,499$             50,000$                  3,488,499$             
02 E2F59 21334625201 08/21/02 QTR1 02/03 1 1 150 274 274 0 0 0 103 21 2,617,889$             50,000$                  2,567,889$             
02 E2F60 20838925201 11/20/02 QTR2 02/03 1 1 200 244 242 2 0 0 19 25 2,480,000$             50,000$                  2,430,000$             
02 E2F71 21046635201 11/20/02 QTR2 02/03 1 0 45 43 43 0 0 0 2 -4 133,138$                9,138$                    124,000$                
02 E2F79 20840655201 07/23/03 QTR1 03/04 1 0 100 43 43 0 0 0 2 -59 311,654$                11,904$                  299,750$                
02 E2F97 21307335201 07/09/03 QTR1 03/04 1 0 14 14 5 9 0 0 0 0 715,333$                -$                        715,333$                
02 E2G49 21042035201 01/29/03 QTR3 02/03 1 1 60 69 66 3 0 0 9 0 91,078$                  -$                        91,078$                  

Dist 02 Central Let Contract SubTotal
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District Contract 
Number

Financial 
Project ID

02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201
02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

8,079,524$             8,278,632$             -$                     122,284$                  122,284$         8,400,916$        8,279,144$              (121,772)$            1,201,627$             29 0 11 256,005$             -$                  
4,560,756$             4,621,363$             -$                     -$                          -$                 4,621,363$        4,621,516$              153$                    893,321$                67 0 0 -$                    -$                  

226,447$                222,516$                (201)$                   -$                          (201)$               222,315$           222,314$                 (2)$                       9,287$                    27 0 0 -$                    -$                  
3,182,021$             3,258,751$             -$                     -$                          -$                 3,258,751$        3,258,901$              150$                    (2,017)$                   24 24 0 -$                    -$                  

19,445,218$           19,982,898$           -$                     944,136$                  944,136$         20,927,034$      19,983,048$            (943,986)$            3,277,890$             248 7 70 577,832$             -$                  
6,770,703$             6,999,358$             -$                     -$                          -$                 6,999,358$        7,000,566$              1,208$                 490,140$                41 0 13 232,925$             -$                  
4,537,063$             4,512,427$             -$                     -$                          -$                 4,512,427$        4,513,531$              1,104$                 661,525$                24 0 0 -$                    -$                  
8,085,048$             8,045,112$             -$                     250,000$                  250,000$         8,295,112$        8,045,358$              (249,754)$            1,479,020$             20 0 29 443,661$             -$                  
1,601,748$             1,510,799$             -$                     -$                          -$                 1,510,799$        1,511,706$              907$                    50,000$                  13 0 0 -$                    -$                  

15,623,508$           15,714,574$           -$                     -$                          -$                 15,714,574$      15,714,574$            -$                     5,139,586$             72 0 0 2,418,672$          -$                  
1,575,324$             1,432,013$             98,910$               -$                          98,910$           1,530,924$        1,536,107$              5,183$                 98,910$                  12 0 3 5,760$                 -$                  
2,459,897$             2,510,319$             -$                     -$                          -$                 2,510,319$        2,512,267$              1,948$                 46,489$                  23 0 13 52,521$               -$                  
1,591,434$             1,630,508$             9,187$                 -$                          9,187$             1,639,695$        1,639,773$              77$                      162,928$                9 6 0 -$                    -$                  
4,030,022$             3,993,733$             -$                     -$                          -$                 3,993,733$        3,993,733$              -$                     93,725$                  6 0 1 33,010$               -$                  
4,282,806$             4,483,339$             -$                     205,952$                  205,952$         4,689,291$        4,484,106$              (205,185)$            184,163$                15 0 0 6,997$                 -$                  

488,999$                463,999$                -$                     -$                          -$                 463,999$           463,999$                 -$                     -$                        0 0 0 -$                    -$                  
6,947,318$             7,082,177$             (8,731)$                -$                          (8,731)$            7,073,447$        7,073,447$              -$                     452,043$                20 0 0 27,900$               -$                  
8,637,285$             8,667,437$             -$                     -$                          -$                 8,667,437$        8,726,269$              58,832$               2,866,958$             78 0 0 68,080$               -$                  

11,711,678$           11,615,744$           -$                     151,960$                  151,960$         11,767,704$      11,891,339$            123,635$             709,831$                33 0 11 72,051$               -$                  
10,960,306$           11,246,092$           -$                     298,680$                  298,680$         11,544,772$      11,500,795$            (43,978)$              249,887$                15 0 0 -$                    -$                  

142,727$                140,721$                -$                     -$                          -$                 140,721$           140,721$                 -$                     -$                        5 0 0 -$                    -$                  
399,078$                356,267$                -$                     -$                          -$                 356,267$           356,267$                 -$                     36,340$                  8 0 0 -$                    -$                  
467,493$                435,514$                -$                     -$                          -$                 435,514$           435,514$                 -$                     -$                        0 0 0 -$                    -$                  
438,158$                420,985$                -$                     -$                          -$                 420,985$           420,985$                 -$                     9,508$                    2 0 0 -$                    -$                  

1,073,000$             1,061,352$             -$                     -$                          -$                 1,061,352$        1,101,237$              39,885$               -$                        26 0 30 26,412$               -$                  
817,180$                796,337$                4,256$                 -$                          4,256$             800,594$           800,729$                 135$                    -$                        6 0 0 -$                    -$                  

2,392,509$             2,386,792$             -$                     -$                          -$                 2,386,792$        2,402,580$              15,788$               120,287$                0 0 0 -$                    -$                  
189,181$                175,534$                -$                     -$                          -$                 175,534$           172,814$                 (2,720)$                -$                        19 0 0 -$                    -$                  
82,191$                  80,081$                  -$                     -$                          -$                 80,081$             77,905$                   (2,176)$                -$                        8 0 20 5,300$                 -$                  

270,470$                241,793$                -$                     -$                          -$                 241,793$           262,468$                 20,675$               20,480$                  6 0 0 -$                    -$                  
209,108$                205,402$                -$                     -$                          -$                 205,402$           205,402$                 -$                     31,122$                  2 0 20 7,780$                 -$                  
452,200$                435,167$                -$                     -$                          -$                 435,167$           435,167$                 -$                     -$                        6 0 0 -$                    -$                  
221,949$                220,204$                -$                     -$                          -$                 220,204$           220,204$                 -$                     -$                        0 0 0 -$                    -$                  

2,811,611$             2,791,714$             -$                     -$                          -$                 2,791,714$        2,829,824$              38,110$               119,176$                11 0 0 -$                    -$                  
721,130$                707,444$                -$                     -$                          -$                 707,444$           707,444$                 -$                     21,000$                  0 0 0 -$                    -$                  
757,650$                770,724$                -$                     -$                          -$                 770,724$           770,724$                 -$                     -$                        3 0 0 -$                    -$                  

165,114,364$         166,723,299$         (36,801)$              1,973,012$               1,936,211$      168,659,513$    168,120,215$          (539,301)$            22,043,394$           1188 110 272 5,026,872$          -$                  

363,843$                313,131$                -$                     -$                          -$                 313,131.00$      329,008.00$            15878 -$                        19 0 0 -$                    -$                  
2,407,296$             2,393,486$             (1,800)$                -$                          (1,800)$            2,391,686.00$   2,374,166.00$         -17520 147,296.00$           57 0 58 8,180$                 -$                  

696,437$                639,501$                -$                     -$                          -$                 639,501.00$      639,501.00$            0 -$                        10 0 0 -$                    -$                  
3,643,500$             3,617,747$             -$                     -$                          -$                 3,617,747.00$   3,681,580.00$         63833 135,500.00$           18 11 0 14,915$               -$                  

275,349$                275,346$                -$                     -$                          -$                 275,346.00$      275,346.00$            0 27,788.00$             1 0 0 -$                    -$                  
249,800$                232,958$                -$                     -$                          -$                 232,958.00$      232,958.00$            0 -$                        10 0 0 -$                    -$                  

1,219,586$             1,207,382$             -$                     -$                          -$                 1,207,382.00$   1,207,382.00$         0 109,586.00$           44 0 (26) 54,796$               -$                  
2,725,175$             2,701,096$             -$                     -$                          -$                 2,701,096.00$   2,741,232.00$         40136 50,000.00$             0 0 0 -$                    -$                  
1,268,697$             1,270,207$             -$                     -$                          -$                 1,270,207.00$   1,270,207.00$         0 381,220.00$           5 0 14 36,336$               -$                  

102,901$                100,253$                -$                     -$                          -$                 100,253.00$      100,253.00$            0 -$                        1 0 0 -$                    -$                  
1,156,000$             1,100,505$             -$                     -$                          -$                 1,100,505.00$   1,087,625.00$         -12880 50,000.00$             30 0 0 -$                    -$                  
2,511,000$             2,517,121$             -$                     -$                          -$                 2,517,121.00$   2,511,195.00$         -5926 -$                        8 0 0 -$                    -$                  
3,664,681$             3,622,209$             -$                     -$                          -$                 3,622,209.00$   3,646,087.00$         23878 126,182.00$           78 0 0 -$                    -$                  
2,602,631$             1,701,127$             -$                     -$                          -$                 1,701,127.00$   2,609,424.00$         908297 (15,258.00)$            103 0 21 (14,090)$             -$                  
2,660,481$             2,635,366$             -$                     -$                          -$                 2,635,366.00$   2,647,810.00$         12444 180,481.00$           19 0 3 1,352$                 -$                  

133,138$                125,419$                -$                     -$                          -$                 125,419.00$      125,419.00$            0 -$                        2 0 0 -$                    -$                  
311,654$                299,750$                -$                     -$                          -$                 299,750.00$      299,750.00$            0 -$                        0 0 0 -$                    -$                  
715,333$                643,800$                -$                     50,000$                    50,000$           693,800.00$      713,722.00$            19923 -$                        0 0 0 -$                    -$                  
106,034$                106,034$                -$                     -$                          -$                 106,034.00$      106,034.00$            0 14,956.00$             4 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201
02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 25 512,502$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 4,050$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

45 0 42,983$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 18 959,459$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 20 265,860$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 936$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 409,360$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,084$                 -$                  

35 14 6,966$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 25 728,625$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,210$                 -$                  
0 0 6,175$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

34 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 145,346$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 67 2,167,104$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,403$                 -$                  
0 0 26,967$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 14,756$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 2,103$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 31,838$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 11,940$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,995$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 24,252$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 21,680$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,617$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 35,129$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

175 281 6,624,082$          9,930$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,633$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 34 34,273$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 959$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 17 58,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 45,586$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 19,559$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201
02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 12 329,020$             -$                  0 0 166,766$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 97 838,045$             5,115$              0 0 105,275$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 12,103$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (5) (45,000)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 0 210,709$             -$                  0 0 1,530,753$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  

35 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 0 -$                    -$                  
41 24 43,866$               -$                  0 90 644,976$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 175 577,215$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 72 76,079$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
69 15 2,065,050$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
22 0 1,265$                 -$                  0 0 98,910$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
15 67 49,209$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
29 0 178,248$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (46) 105,595$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

49 0 48,714$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (114) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 124,077$             -$                  0 0 331,855$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (47) 93,039$               -$                  0 (20) 507,597$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (21) 21,271$               -$                  0 0 704,929$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) 4,166$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 249,887$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 36,340$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 18,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 7 10,302$               -$                  
0 (3) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,223$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 7 7,783$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 117,796$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  51 0 28,239$               -$                  
2 24 3,128$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 0 -$                    -$                  0 0 -$                    -$                  0 2 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) 31,122$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) (850)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) (918)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 65,184$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 0 28,377$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  20 0 -$                    -$                  
0 9 33,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

366 312 6,150,113$          5,115$              15 70 4,354,335$          -$                  0 2 -$                    -$                  100 22 315,500$             -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 34 113,447$             -$                  0 0 883$                    -$                  0 0 -$                    -$                  0 11 26,703$               -$                  
0 7 (1,100)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

29 10 110,085$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 -$                    -$                  
0 47 27,788$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 47,000$               -$                  
0 14 35,122$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 7 6,118$                 -$                  0 0 381,220$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 18 5,055$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 75 42,869$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (31) 41,101$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 26 142,894$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 168,825$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (4) 1,419$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (59) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 14,956$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201
02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 48 1,264,292$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 97 943,321$             5,115$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 16,153$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  69 (5) (2,017)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 88 3,278,753$          -$                  
0 0 38,537$               -$                  0 4 6,480$                 -$                  0 0 -$                    -$                  47 37 544,738$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  41 114 688,842$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 204 1,432,320$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  46 86 83,046$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,700$               -$                  69 40 5,229,257$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  22 3 112,110$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 80 101,731$             -$                  
0 0 -$                    -$                  0 60 15,055$               -$                  0 0 -$                    -$                  69 60 193,303$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (45) 138,605$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  49 0 201,057$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (114) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 483,832$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,838,223$          -$                  
0 11 11,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 836,218$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 27 268,809$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 27 38,444$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 28,802$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) 39,061$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 38,352$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 7 33,778$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 170,287$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 24 3,128$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 22 5,300$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 21,680$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 17 38,902$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) 6,767$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) (918)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 100,313$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 28,377$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 9 33,000$               -$                  

0 11 274,193$             -$                  0 67 33,040$               -$                  0 0 14,700$               -$                  678 1037 22,800,471$        15,045$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 137 183,486$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 (141)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  40 27 183,000$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 47 27,788$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (19) 147,382$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 14 35,122$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 423,675$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 18 5,055$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 75 42,869$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (31) 41,101$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 26 145,071$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 (14,090)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 25 189,736$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (4) 1,419$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (59) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 14,956$               -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

02 E2G62 20811625201 03/13/03 QTR3 02/03 1 0 90 90 87 3 0 0 0 0 56,000$                  -$                        56,000$                  
02 E2G76 21001745201 08/20/03 QTR1 03/04 1 0 30 29 29 0 0 0 -1 0 43,346$                  -$                        43,346$                  
02 E2G84 41541915201 07/28/03 QTR1 03/04 1 0 15 23 23 0 0 0 8 0 191,000$                -$                        191,000$                

17 2809 3594 3477 117 25 0 563 222 25,896,131$           621,132$                25,274,999$           

171 12089 15853 15198 655 115 166 2509 1255 168,967,097$         2,662,593$             166,304,504$         

03 19540 21847915201 06/19/96 QTR4 95/96 1 11 1080 1064 1076 -12 12 14 69 -85 22,236,940$           -$                        22,236,940$           
03 19706 21946215201 01/29/97 QTR3 96/97 4 8 553 935 922 13 0 5 191 191 5,103,856$             -$                        5,103,856$             
03 19735 21936215201 02/26/97 QTR3 96/97 2 8 370 605 718 -113 113 18 251 -16 6,920,894$             -$                        6,920,894$             
03 19762 21934915201 03/26/97 QTR3 96/97 1 3 437 675 711 -36 36 6 205 33 4,741,663$             -$                        4,741,663$             
03 19789 21914315201 04/30/97 QTR4 96/97 4 6 525 831 831 0 0 34 235 71 7,068,748$             -$                        7,068,748$             
03 19934 22066215201 09/24/97 QTR1 97/98 1 6 270 371 371 0 0 8 98 3 4,399,542$             -$                        4,399,542$             
03 20160 21981715201 05/20/98 QTR4 97/98 1 4 280 351 350 1 0 8 71 0 1,042,093$             -$                        1,042,093$             
03 20198 22263615201 06/17/98 QTR4 97/98 3 9 425 759 920 -161 161 12 187 147 15,431,104$           -$                        15,431,104$           
03 20381 21977615201 12/02/98 QTR2 98/99 1 7 400 690 687 3 0 16 199 91 8,424,715$             -$                        8,424,715$             
03 20490 21982315201 03/31/99 QTR3 98/99 1 2 220 312 310 2 0 7 92 0 2,748,254$             -$                        2,748,254$             
03 20506 21979115201 04/28/99 QTR4 98/99 1 3 200 341 341 0 0 0 141 0 1,125,316$             -$                        1,125,316$             
03 20507 21987315201 04/28/99 QTR4 98/99 1 2 210 308 304 4 0 0 98 0 719,661$                -$                        719,661$                
03 20549 21890915201 05/26/99 QTR4 98/99 2 1 225 278 276 2 0 4 18 35 2,667,707$             -$                        2,667,707$             
03 20591 21894715201 06/23/99 QTR4 98/99 1 3 230 282 299 -17 17 0 46 6 1,326,639$             -$                        1,326,639$             
03 20598 22262215201 06/23/99 QTR4 98/99 1 7 330 526 522 4 0 0 138 58 11,459,578$           -$                        11,459,578$           
03 20645 21937415201 07/28/99 QTR1 99/00 2 1 260 302 316 -14 14 0 42 0 2,393,511$             85,000$                  2,308,511$             
03 20646 21985015201 07/28/99 QTR1 99/00 1 1 80 113 255 -142 142 0 33 0 446,296$                16,014$                  430,282$                
03 20647 22040515201 07/28/99 QTR1 99/00 4 7 574 1057 1054 3 0 0 180 303 9,968,166$             136,703$                9,831,463$             
03 20767 22024815201 12/01/99 QTR2 99/00 1 0 295 429 458 -29 29 0 134 0 2,382,837$             50,000$                  2,332,837$             
03 20777 21795415201 01/26/00 QTR3 99/00 1 0 290 317 371 -54 54 0 27 0 1,049,907$             50,000$                  999,907$                
03 20844 22256915201 03/29/00 QTR3 99/00 1 1 180 362 374 -12 12 0 164 18 2,944,400$             50,000$                  2,894,400$             
03 20902 21789515201 05/24/00 QTR4 99/00 4 6 510 650 648 2 0 0 67 73 9,918,328$             116,356$                9,801,972$             
03 20908 22256715201 05/24/00 QTR4 99/00 1 1 460 645 642 3 0 0 185 0 6,637,553$             85,970$                  6,551,583$             
03 21033 21987915201 09/27/00 QTR1 00/01 2 2 120 194 190 4 0 0 60 14 489,298$                21,050$                  468,248$                
03 21081 21865315201 12/06/00 QTR2 00/01 1 23 475 681 697 -16 16 0 102 104 5,962,238$             60,310$                  5,901,928$             
03 21083 22247215201 12/06/00 QTR2 00/01 1 11 424 897 895 2 0 0 345 128 8,968,490$             109,083$                8,859,407$             
03 21122 22276915201 01/24/01 QTR3 00/01 1 1 417 472 410 62 0 0 54 1 8,880,404$             103,940$                8,776,464$             
03 21150 21852315201 02/28/01 QTR3 00/01 2 14 395 535 535 0 0 0 55 85 6,641,821$             66,861$                  6,574,960$             
03 21235 21937915201 05/23/01 QTR4 00/01 1 2 195 368 368 0 0 0 26 147 2,697,705$             50,000$                  2,647,705$             
03 21328 21945015201 08/29/01 QTR1 01/02 1 1 120 139 139 0 0 0 3 16 1,002,697$             50,000$                  952,697$                
03 21329 21987715201 08/29/01 QTR1 01/02 1 2 119 128 127 1 0 0 9 0 666,438$                30,000$                  636,438$                
03 21378 21867515201 10/31/01 QTR2 01/02 1 1 110 194 188 6 0 0 65 19 1,586,027$             50,000$                  1,536,027$             
03 21379 21868715201 10/31/01 QTR2 01/02 1 3 85 133 138 -5 5 0 13 35 560,579$                32,000$                  528,579$                
03 21381 22064315201 10/31/01 QTR2 01/02 1 0 480 600 598 2 0 0 120 0 13,037,814$           143,340$                12,894,474$           
03 21413 22025315201 12/05/01 QTR2 01/02 1 1 170 339 337 2 0 0 169 0 2,359,225$             50,000$                  2,309,225$             
03 21414 22044115201 12/05/01 QTR2 01/02 1 2 190 293 293 0 0 0 97 6 1,609,476$             50,000$                  1,559,476$             
03 21456 21869115201 02/27/02 QTR3 01/02 2 6 200 286 304 -18 18 0 28 58 2,257,981$             95,612$                  2,162,369$             
03 21515 21944815201 04/24/02 QTR4 01/02 1 4 233 341 341 0 0 0 66 42 3,248,271$             50,000$                  3,198,271$             
03 21516 21987615201 04/24/02 QTR4 01/02 1 5 118 248 234 14 0 0 70 60 1,967,041$             50,000$                  1,917,041$             
03 21519 22248015201 04/24/02 QTR4 01/02 1 2 140 275 255 20 0 0 104 31 966,235$                43,725$                  922,510$                
03 21529 40378815201 04/24/02 QTR4 01/02 1 0 275 351 350 1 0 0 76 0 753,803$                31,250$                  722,553$                
03 21530 40379115201 04/24/02 QTR4 01/02 1 0 215 278 285 -7 7 0 59 4 567,422$                19,500$                  547,922$                
03 21555 22024615201 05/22/02 QTR4 01/02 2 4 290 444 377 67 0 0 133 21 3,222,274$             65,580$                  3,156,694$             
03 21565 40378315201 05/22/02 QTR4 01/02 1 1 185 334 334 0 0 0 142 7 630,636$                25,134$                  605,502$                
03 21612 21867915201 07/31/02 QTR1 02/03 1 6 120 216 195 21 0 0 54 42 2,143,810$             50,000$                  2,093,810$             
03 21613 21868515201 07/31/02 QTR1 02/03 1 1 60 84 84 0 0 0 24 0 359,289$                14,289$                  345,000$                
03 21623 40392715201 07/31/02 QTR1 02/03 1 0 65 80 76 4 0 0 6 9 491,889$                24,889$                  467,000$                
03 21624 40395315201 07/31/02 QTR1 02/03 2 0 115 150 149 1 0 0 34 1 929,051$                47,080$                  881,971$                
03 21629 40566815201 07/31/02 QTR1 02/03 1 2 55 121 121 0 0 0 59 7 127,892$                7,380$                    120,512$                
03 21636 21806515201 08/28/02 QTR1 02/03 1 1 90 143 143 0 0 0 37 16 432,915$                23,275$                  409,640$                
03 21639 22044515201 08/28/02 QTR1 02/03 1 1 285 322 322 0 0 0 50 -13 2,271,427$             50,000$                  2,221,427$             

Dist 02 District Let Contracts SubTotal

District 02 Totals
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District Contract 
Number

Financial 
Project ID

02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

56,000$                  56,000$                  -$                     -$                          -$                 56,000.00$        56,000.00$              0 -$                        0 0 0 -$                    -$                  
43,346$                  43,346$                  -$                     -$                          -$                 43,346.00$        43,346.00$              0 -$                        1 0 0 -$                    -$                  

191,000$                191,000$                -$                     -$                          -$                 191,000.00$      191,000.00$            0 -$                        0 0 0 -$                    -$                  

27,103,882$           25,792,784$           (1,800)$                50,000$                    48,200$           25,840,984$      26,889,045$            1,048,063$          1,207,751$             410 11 70 101,489$             -$                  

192,218,246$         192,516,083$         (38,601)$              2,023,012$               1,984,411$      194,500,497$    195,009,260$          508,762$             23,251,145$           1598 121 342 5,128,361$          -$                  

23,612,455$           23,489,794$           221,953$             -$                          221,953$         23,711,747$      23,711,747$            -$                     1,375,515$             69 0 5 165,426$             35,793$            
5,429,753$             5,308,440$             230,495$             -$                          230,495$         5,538,935$        5,658,339$              119,405$             325,897$                160 0 191 236,314$             -$                  
7,097,858$             7,378,936$             (440,926)$            -$                          (440,926)$        6,938,010$        6,938,010$              -$                     176,964$                251 0 0 3,953$                 -$                  
4,907,177$             4,808,192$             30,000$               -$                          30,000$           4,838,192$        4,889,314$              51,122$               165,514$                181 24 0 39,733$               2,107$              
7,802,962$             7,804,946$             -$                     -$                          -$                 7,804,946$        7,804,946$              -$                     734,214$                225 0 21 151,694$             -$                  
4,668,075$             4,735,746$             75,000$               -$                          75,000$           4,810,746$        4,810,746$              -$                     268,533$                93 0 0 -$                    -$                  
1,223,719$             1,192,954$             -$                     -$                          -$                 1,192,954$        1,201,204$              8,250$                 181,626$                66 0 0 33,910$               -$                  

16,531,141$           16,238,706$           1,703,264$          -$                          1,703,264$      17,941,970$      18,948,702$            1,006,733$          1,100,037$             105 82 127 541,772$             -$                  
9,275,885$             9,626,089$             -$                     -$                          -$                 9,626,089$        9,626,089$              -$                     851,169$                199 0 38 383,745$             52,741$            
2,800,654$             2,656,495$             -$                     -$                          -$                 2,656,495$        2,694,759$              38,265$               52,400$                  79 0 0 -$                    -$                  
1,177,205$             1,180,952$             -$                     -$                          -$                 1,180,952$        1,180,952$              -$                     51,889$                  141 0 0 -$                    -$                  

788,467$                698,950$                -$                     -$                          -$                 698,950$           698,950$                 -$                     68,807$                  98 0 0 -$                    -$                  
2,723,573$             2,838,943$             -$                     -$                          -$                 2,838,943$        2,839,183$              240$                    55,866$                  18 0 18 8,425$                 -$                  
1,379,763$             1,359,843$             (7,296)$                -$                          (7,296)$            1,352,547$        1,352,547$              -$                     53,123$                  43 0 0 -$                    -$                  

11,835,752$           11,816,118$           -$                     -$                          -$                 11,816,118$      11,816,118$            -$                     376,174$                115 15 35 126,937$             -$                  
2,394,166$             2,144,090$             (12,160)$              -$                          (12,160)$          2,131,930$        2,131,930$              -$                     655$                       19 13 0 -$                    -$                  

448,885$                445,092$                54,346$               -$                          54,346$           499,437$           514,589$                 15,152$               2,589$                    15 18 0 2,589$                 -$                  
10,654,280$           10,934,504$           -$                     -$                          -$                 10,934,504$      10,784,504$            (150,000)$            686,113$                170 10 29 99,937$               -$                  
2,382,837$             2,402,482$             (40,759)$              -$                          (40,759)$          2,361,724$        2,361,724$              -$                     -$                        134 0 0 -$                    -$                  
1,049,907$             973,232$                (65,664)$              -$                          (65,664)$          907,568$           907,568$                 -$                     -$                        27 0 0 -$                    -$                  
2,953,697$             2,895,631$             (25,272)$              -$                          (25,272)$          2,870,359$        2,870,359$              -$                     9,297$                    91 0 0 -$                    -$                  

10,250,158$           10,092,643$           -$                     -$                          -$                 10,092,643$      10,092,643$            -$                     331,830$                67 0 51 239,752$             -$                  
6,670,906$             6,801,958$             -$                     -$                          -$                 6,801,958$        6,802,032$              74$                      33,353$                  126 8 0 4,250$                 -$                  

531,510$                538,974$                -$                     -$                          -$                 538,974$           538,974$                 -$                     42,212$                  60 0 0 -$                    -$                  
6,497,825$             6,735,121$             (150)$                   -$                          (150)$               6,734,971$        6,734,971$              -$                     535,588$                89 8 3 66,720$               2,618$              

12,074,544$           12,168,034$           -$                     -$                          -$                 12,168,034$      12,168,034$            -$                     3,106,054$             337 0 62 1,806,094$          -$                  
8,901,975$             8,482,517$             -$                     -$                          -$                 8,482,517$        8,482,517$              -$                     21,571$                  54 0 1 5,218$                 -$                  
6,793,411$             6,527,850$             -$                     -$                          -$                 6,527,850$        6,527,850$              -$                     (6,490)$                   55 0 9 22,701$               -$                  
2,840,848$             2,974,665$             -$                     -$                          -$                 2,974,665$        2,974,665$              -$                     143,143$                26 0 0 -$                    -$                  
1,002,697$             994,172$                (82,067)$              -$                          (82,067)$          912,106$           912,106$                 -$                     -$                        3 0 0 4,870$                 -$                  

691,903$                660,827$                -$                     -$                          -$                 660,827$           661,686$                 859$                    25,465$                  7 2 0 750$                    -$                  
1,598,253$             1,513,501$             -$                     -$                          -$                 1,513,501$        1,532,909$              19,408$               12,226$                  9 45 0 -$                    -$                  

572,259$                513,272$                -$                     -$                          -$                 513,272$           513,272$                 -$                     11,680$                  11 0 0 -$                    -$                  
13,037,814$           12,662,798$           -$                     -$                          -$                 12,662,798$      12,662,798$            -$                     -$                        120 0 0 1,355$                 -$                  
2,669,854$             2,842,336$             -$                     -$                          -$                 2,842,336$        2,842,339$              3$                        310,629$                169 0 0 319,917$             -$                  
1,700,684$             1,805,231$             -$                     -$                          -$                 1,805,231$        1,805,231$              -$                     91,208$                  60 0 3 2,572$                 -$                  
2,279,645$             2,196,839$             -$                     -$                          -$                 2,196,839$        2,196,839$              -$                     21,664$                  18 4 3 7,012$                 -$                  
3,346,836$             3,424,226$             -$                     -$                          -$                 3,424,226$        3,468,973$              44,747$               98,565$                  40 26 34 45,500$               -$                  
2,092,647$             2,053,580$             -$                     -$                          -$                 2,053,580$        2,053,580$              -$                     125,606$                70 0 30 5,415$                 -$                  
1,053,685$             1,024,157$             -$                     -$                          -$                 1,024,157$        1,024,157$              -$                     87,450$                  104 0 0 -$                    -$                  

753,803$                700,896$                -$                     -$                          -$                 700,896$           700,896$                 -$                     -$                        76 0 0 -$                    -$                  
567,422$                569,220$                (9,016)$                -$                          (9,016)$            560,204$           569,220$                 9,016$                 -$                        45 0 0 -$                    -$                  

3,358,899$             3,239,234$             -$                     67,000$                    67,000$           3,306,234$        3,239,234$              (67,000)$              136,625$                133 0 21 159,019$             -$                  
630,636$                629,573$                -$                     -$                          -$                 629,573$           629,573$                 -$                     -$                        142 0 0 -$                    -$                  

2,252,880$             2,227,817$             -$                     -$                          -$                 2,227,817$        2,268,826$              41,008$               109,070$                54 0 (2) 809$                    -$                  
369,725$                355,435$                (3,371)$                -$                          (3,371)$            352,064$           352,064$                 -$                     10,435$                  24 0 0 -$                    -$                  
491,889$                473,140$                (528)$                   -$                          (528)$               472,612$           472,612$                 -$                     -$                        6 0 0 -$                    -$                  
929,051$                944,673$                -$                     -$                          -$                 944,673$           944,673$                 -$                     -$                        34 0 1 3,180$                 -$                  
142,313$                144,155$                -$                     -$                          -$                 144,155$           144,155$                 -$                     14,421$                  35 0 0 1,819$                 -$                  
479,985$                457,198$                -$                     -$                          -$                 457,198$           457,198$                 -$                     47,070$                  37 0 0 -$                    -$                  

2,359,475$             2,401,993$             -$                     -$                          -$                 2,401,993$        2,401,993$              -$                     88,048$                  50 0 0 1,163$                 -$                  
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District Contract 
Number

Financial 
Project ID

02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 66 158,377$             -$                  0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  

175 347 6,782,459$          9,930$              0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 7,633$                 -$                  

0 0 277,273$             62,017$            0 0 -$                    -$                  0 (90) (77,421)$             -$                  0 0 218$                    -$                  
31 0 (690)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) 94,270$               -$                  0 0 -$                    -$                  0 (3) (39,423)$             -$                  0 0 -$                    -$                  
0 33 82,868$               1,685$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 50 373,887$             134$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 16,269$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 41,268$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 47,691$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 809$                    -$                  
0 42 159,325$             79,134$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

13 0 49,057$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,639$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,824$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 6,528$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 396$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 23 146,133$             8,121$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 655$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 191 592,770$             150,000$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

73 18 47,579$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 164,040$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

48 0 33,353$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 16,464$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 91 349,441$             133,973$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 17 189,148$             12,627$            0 0 -$                    -$                  0 (14) (66,361)$             -$                  0 0 -$                    -$                  
0 0 38,234$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 76 136,432$             2,191$              0 0 -$                    -$                  0 0 (158,081)$           -$                  0 0 -$                    -$                  
0 3 10,939$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 16 19,953$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 19 20,798$               12,226$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 8 16,739$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 120,877$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,645$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

37 3 92,902$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 52 38,832$               8,390$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 27,428$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 30 95,986$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 31 93,781$               16,451$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 2,521$                 -$                  9 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,680$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 6,913$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 43 111,049$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 6,140$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,268$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 1,545$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 16 47,070$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,189$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  
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District Contract 
Number

Financial 
Project ID

02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
(2) 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

41 152 708,579$             -$                  0 0 382,103$             -$                  0 0 -$                    -$                  17 18 73,703$               -$                  

407 464 6,858,692$          5,115$              15 70 4,736,438$          -$                  0 2 -$                    -$                  117 40 389,203$             -$                  

0 0 1,007,251$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 756$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,449$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

10 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 26,542$               -$                  
0 0 4,060$                 -$                  0 0 207,193$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 2,850$                 -$                  0 0 65,772$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 20 279,643$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 11 238,660$             43,930$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 14,648$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 2 3,477$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,439$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,400$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 625$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,168$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  6 0 -$                    -$                  
0 14 6,340$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,827$                 -$                  0 6 153,335$             -$                  0 0 -$                    -$                  0 0 1,228$                 -$                  
0 63 303,559$             -$                  0 0 935,044$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,070$               6,282$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 144 143,143$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,465$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 27 4,525$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,944$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,064$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 16,871$               -$                  
0 1 5,368$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 53,065$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (10,928)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 36,900$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (1,527)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 37,316$               5,555$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,435$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

24 0 -$                    -$                  0 0 14,421$               -$                  0 0 -$                    -$                  0 3 1,800$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (13) 2,077$                 -$                  0 0 88,048$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  (2) 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  52 306 1,426,429$          -$                  

0 11 274,193$             -$                  0 67 33,040$               -$                  0 0 14,700$               -$                  730 1343 24,226,900$        15,045$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (85) 1,373,504$          97,810$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 191 235,624$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 7 31,266$               -$                  0 (16) 90,065$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 33 125,050$             3,792$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 71 552,123$             134$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 3 11,340$               -$                  5 3 238,862$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 143,800$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  82 147 869,915$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 91 781,730$             175,805$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  13 0 49,057$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,639$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 32,824$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 29,601$               -$                  
0 0 -$                    -$                  0 3 1,200$                 1,200$              0 0 -$                    -$                  3 6 5,073$                 1,200$              
0 0 45,410$               45,410$            0 0 -$                    -$                  0 0 -$                    -$                  23 58 328,919$             53,531$            
0 0 -$                    -$                  10 0 -$                    -$                  0 0 -$                    -$                  23 0 655$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 2,589$                 -$                  
0 0 -$                    -$                  0 83 61,138$               61,138$            0 0 -$                    -$                  10 303 758,870$             211,138$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  73 18 47,579$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 73 407,961$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  59 0 37,603$               -$                  
0 0 -$                    -$                  0 0 25,748$               -$                  0 0 -$                    -$                  0 14 48,552$               -$                  
0 0 727$                    -$                  0 4 5,645$                 740$                 0 0 -$                    -$                  13 104 584,923$             137,330$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 128 3,167,483$          12,627$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 43,452$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 85 12,122$               8,473$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 147 154,081$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 24,823$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 26,215$               -$                  
0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  56 19 20,798$               12,226$            
0 0 -$                    -$                  1 0 -$                    -$                  0 0 -$                    -$                  2 35 21,264$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 130,176$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 327,562$             -$                  
0 0 -$                    2,054$              0 0 -$                    -$                  0 0 -$                    -$                  37 6 117,409$             2,054$              
0 0 -$                    -$                  5 2 1,615$                 -$                  0 0 -$                    -$                  10 58 52,826$               8,390$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  26 42 125,993$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 60 127,373$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 31 93,781$               16,451$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 4 2,521$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 167,172$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 6,913$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 42 149,174$             5,555$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,435$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 9 6,140$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 9,448$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 7 19,586$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 47,070$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (13) 100,777$             -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

03 21645 40392215201 08/28/02 QTR1 02/03 1 2 215 283 267 16 0 0 60 8 3,537,034$             50,000$                  3,487,034$             
03 21666 22025415201 09/25/02 QTR1 02/03 1 0 60 103 101 2 0 0 43 0 621,598$                23,833$                  597,765$                
03 21676 40378415201 09/25/02 QTR1 02/03 1 0 210 248 248 0 0 0 38 0 591,041$                25,000$                  566,041$                
03 21677 40378715201 09/25/02 QTR1 02/03 1 0 55 99 89 10 0 0 44 0 322,611$                14,142$                  308,469$                
03 21681 40395215201 09/25/02 QTR1 02/03 1 1 160 272 272 0 0 0 112 0 1,479,340$             50,000$                  1,429,340$             
03 T3004 21868015201 10/30/02 QTR2 02/03 1 1 165 188 145 43 0 0 18 5 2,216,800$             50,000$                  2,166,800$             
03 T3008 40747915201 12/04/02 QTR2 02/03 1 0 30 31 25 6 0 0 1 0 40,923$                  3,800$                    37,123$                  
03 T3017 40748015201 05/21/03 QTR4 02/03 1 0 170 174 88 86 0 0 4 0 441,925$                22,475$                  419,450$                

197 15215 22247 22476 -229 636 132 5251 1781 215,241,128$         2,243,591$             212,997,537$         

03 E3B67 41110115201 01/10/02 QTR3 01/02 1 1 50 59 58 1 0 0 9 0 150,226$                10,988$                  139,238$                
03 E3C02 40527315201 06/13/02 QTR4 01/02 1 2 55 109 109 0 0 0 54 0 358,981$                23,035$                  335,946$                
03 E3C06 40619515201 10/10/02 QTR2 02/03 3 1 140 191 191 0 0 0 51 0 195,526$                15,242$                  180,284$                
03 E3C07 40619615201 09/12/02 QTR1 02/03 2 0 75 75 42 33 0 0 0 0 105,302$                6,599$                    98,703$                  
03 E3C11 40619415201 09/12/02 QTR1 02/03 1 1 120 151 150 1 0 0 31 0 272,615$                21,035$                  251,580$                
03 E3C13 41300015201 09/12/02 QTR1 02/03 1 1 110 116 99 17 0 0 6 0 329,000$                19,054$                  309,946$                
03 E3C16 41225415201 02/13/03 QTR3 02/03 1 2 150 234 199 35 0 0 9 75 1,780,133$             50,000$                  1,730,133$             
03 E3C17 40663615201 04/10/03 QTR4 02/03 1 0 155 164 130 34 0 0 9 0 575,000$                32,000$                  543,000$                

8 855 1099 978 121 0 0 169 75 3,766,783$             177,953$                3,588,830$             

205 16070 23346 23454 -108 636 132 5420 1856 219,007,911$         2,421,544$             216,586,367$         

04 20171 22882115201 05/20/98 QTR4 97/98 2 17 975 1025 933 92 0 4 50 0 30,787,058$           -$                        30,787,058$           
04 20845 22739115201 03/29/00 QTR3 99/00 1 5 630 671 671 0 0 0 11 30 7,210,049$             150,000$                7,060,049$             
04 20876 22807815201 04/26/00 QTR4 99/00 1 4 225 369 372 -3 3 0 81 63 2,011,029$             50,000$                  1,961,029$             
04 20989 22822415201 07/26/00 QTR1 00/01 1 0 124 158 172 -14 14 0 34 0 564,809$                20,000$                  544,809$                
04 21037 23149515201 09/27/00 QTR1 00/01 1 1 730 730 730 0 0 0 0 0 425,285$                50,000$                  375,285$                
04 21089 22808015201 12/06/00 QTR2 00/01 1 4 500 543 543 0 0 0 43 0 9,691,765$             85,000$                  9,606,765$             
04 21093 23027915201 12/06/00 QTR2 00/01 1 8 380 598 598 0 0 0 102 116 4,198,177$             50,000$                  4,148,177$             
04 21127 23680715201 01/24/01 QTR3 00/01 1 9 480 676 676 0 0 0 24 172 8,049,226$             150,000$                7,899,226$             
04 21155 22788215201 02/28/01 QTR3 00/01 1 6 652 667 531 136 0 0 15 0 10,964,340$           120,000$                10,844,340$           
04 21156 22822115201 02/28/01 QTR3 00/01 1 2 290 516 516 0 0 0 226 0 4,314,119$             50,000$                  4,264,119$             
04 21186 23029515201 03/28/01 QTR3 00/01 2 9 440 596 596 0 0 0 144 12 7,392,532$             70,000$                  7,322,532$             
04 21210 22860315201 04/25/01 QTR4 00/01 1 1 300 418 445 -27 27 0 31 87 4,285,205$             150,000$                4,135,205$             
04 21213 23164915201 04/25/01 QTR4 00/01 3 2 330 396 397 -1 1 0 66 0 2,688,807$             50,000$                  2,638,807$             
04 21238 22860415201 05/23/01 QTR4 00/01 2 2 500 519 449 70 0 0 19 0 3,799,132$             50,000$                  3,749,132$             
04 21301 22817615201 07/25/01 QTR1 01/02 1 2 190 190 150 40 0 0 0 0 1,389,973$             50,000$                  1,339,973$             
04 21303 23072215201 07/25/01 QTR1 01/02 1 1 200 223 223 0 0 0 23 0 1,160,229$             50,000$                  1,110,229$             
04 21337 23123515201 08/29/01 QTR1 01/02 2 4 275 289 250 39 0 0 14 0 1,116,873$             24,300$                  1,092,573$             
04 21382 22860715201 10/31/01 QTR2 01/02 1 1 300 479 479 0 0 0 179 0 2,197,444$             50,000$                  2,147,444$             
04 21417 22975615201 12/05/01 QTR2 01/02 1 1 220 295 295 0 0 0 75 0 2,576,594$             50,000$                  2,526,594$             
04 21418 22975815201 12/05/01 QTR2 01/02 1 3 300 348 348 0 0 0 48 0 2,453,183$             50,000$                  2,403,183$             
04 21481 22862415201 03/27/02 QTR3 01/02 1 1 150 283 283 0 0 0 133 0 1,297,186$             50,000$                  1,247,186$             
04 21501 40652615201 03/27/02 QTR3 01/02 1 0 135 136 125 11 0 0 1 0 465,638$                22,000$                  443,638$                
04 21520 22860515201 04/24/02 QTR4 01/02 1 1 268 274 274 0 0 0 6 0 2,749,728$             50,000$                  2,699,728$             
04 21558 22827615201 05/22/02 QTR4 01/02 2 1 200 200 199 1 0 0 0 0 598,368$                35,000$                  563,368$                
04 T4006 40651315201 12/04/02 QTR2 02/03 1 0 115 119 116 3 0 0 4 0 521,819$                40,000$                  481,819$                

85 8909 10718 10371 347 45 4 1329 480 112,908,568$         1,516,300$             111,392,268$         

04 E4C28 22821515201 01/12/01 QTR3 00/01 1 1 105 105 83 22 0 0 0 0 751,622$                35,000$                  716,622$                
04 E4C29 22977215201 02/09/01 QTR3 00/01 1 4 205 262 261 1 0 0 17 40 3,128,996$             50,000$                  3,078,996$             
04 E4C30 22813715201 02/09/01 QTR3 00/01 1 6 205 251 251 0 0 0 14 32 4,797,592$             50,000$                  4,747,592$             
04 E4C42 40635215201 06/01/01 QTR4 00/01 1 5 325 572 572 0 0 0 182 65 1,658,979$             50,000$                  1,608,979$             
04 E4C48 22824915201 05/04/01 QTR4 00/01 1 0 301 303 303 0 0 0 2 0 2,046,931$             50,000$                  1,996,931$             

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal
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03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201

04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 T4006 40651315201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

3,506,134$             3,587,444$             -$                     -$                          -$                 3,587,444$        3,587,444$              -$                     (30,900)$                 60 0 1 (20,640)$             -$                  
621,598$                610,370$                (4,716)$                -$                          (4,716)$            605,654$           605,654$                 -$                     -$                        43 0 0 15,577$               -$                  
591,041$                563,201$                -$                     -$                          -$                 563,201$           563,201$                 -$                     -$                        38 0 0 -$                    -$                  
322,611$                316,143$                -$                     -$                          -$                 316,143$           316,143$                 -$                     -$                        23 0 0 -$                    -$                  

1,480,215$             1,451,239$             -$                     -$                          -$                 1,451,239$        1,451,239$              -$                     876$                       112 0 0 825$                    -$                  
2,203,059$             2,217,982$             -$                     -$                          -$                 2,217,982$        2,282,148$              64,166$               (13,741)$                 18 0 0 -$                    -$                  

40,923$                  25,860$                  -$                     -$                          -$                 25,860$             25,860$                   -$                     -$                        1 0 0 -$                    -$                  
441,925$                297,738$                -$                     -$                          -$                 297,738$           297,738$                 -$                     -$                        4 0 0 -$                    -$                  

227,289,249$         226,156,147$         1,623,133$          67,000$                    1,690,133$      227,846,281$    229,047,727$          1,201,448$          11,890,040$           4659 255 681 4,488,313$          93,259$            

162,726$                151,738$                -$                     -$                          -$                 151,738$           151,738$                 -$                     12,500$                  9 0 0 12,500$               -$                  
358,980$                324,029$                -$                     -$                          -$                 324,029$           324,029$                 -$                     -$                        43 0 0 -$                    -$                  
271,624$                252,727$                -$                     -$                          -$                 252,727$           263,603$                 10,876$               76,098$                  51 0 0 -$                    -$                  
105,302$                98,703$                  -$                     -$                          -$                 98,703$             98,703$                   -$                     -$                        0 0 0 -$                    -$                  
328,246$                291,181$                -$                     -$                          -$                 291,181$           291,181$                 -$                     55,631$                  31 0 0 -$                    -$                  
329,000$                309,946$                -$                     -$                          -$                 309,946$           309,946$                 -$                     -$                        6 0 0 -$                    -$                  

2,122,572$             2,101,656$             -$                     -$                          -$                 2,101,656$        2,118,632$              16,976$               342,439$                9 0 75 327,439$             -$                  
575,000$                560,988$                -$                     -$                          -$                 560,988$           560,988$                 -$                     -$                        9 0 0 -$                    -$                  

4,253,450$             4,090,968$             -$                     -$                          -$                 4,090,968$        4,118,820$              27,852$               486,668$                158 0 75 339,939$             -$                  

231,542,699$         230,247,115$         1,623,133$          67,000$                    1,690,133$      231,937,249$    233,166,547$          1,229,300$          12,376,708$           4817 255 756 4,828,252$          93,259$            

32,595,984$           32,068,066$           -$                     9,000$                      9,000$             32,077,066$      32,093,308$            16,243$               1,808,926$             24 4 0 274,061$             -$                  
7,693,471$             7,339,310$             -$                     -$                          -$                 7,339,310$        7,339,769$              459$                    483,422$                11 0 0 238,625$             -$                  
2,105,565$             1,930,347$             (3,648)$                -$                          (3,648)$            1,926,699$        1,926,699$              -$                     94,535$                  8 0 56 86,849$               -$                  

564,809$                514,141$                (17,024)$              -$                          (17,024)$          497,117$           500,070$                 2,953$                 -$                        3 0 0 -$                    -$                  
425,285$                1,219,508$             -$                     -$                          -$                 1,219,508$        1,219,508$              -$                     -$                        0 0 0 -$                    -$                  

9,880,104$             10,027,790$           -$                     500,000$                  500,000$         10,527,790$      10,027,790$            (500,000)$            188,340$                43 0 0 8,964$                 -$                  
5,001,003$             5,054,993$             -$                     -$                          -$                 5,054,993$        5,182,821$              127,828$             802,826$                37 14 0 150,678$             -$                  

11,136,098$           10,924,176$           (800)$                   -$                          (800)$               10,923,376$      10,923,376$            -$                     3,086,872$             14 0 5 2,166,200$          -$                  
11,500,566$           11,639,633$           -$                     500,000$                  500,000$         12,139,633$      11,639,633$            (500,000)$            536,227$                15 0 0 104,678$             -$                  
4,516,001$             4,089,446$             -$                     239,000$                  239,000$         4,328,446$        4,168,788$              (159,657)$            201,882$                31 195 0 123,411$             -$                  
7,913,726$             7,961,467$             -$                     -$                          -$                 7,961,467$        7,961,467$              -$                     521,194$                41 42 7 162,204$             2,777$              
4,491,733$             4,483,179$             (31,590)$              -$                          (31,590)$          4,451,589$        4,451,589$              -$                     206,529$                23 8 87 260,928$             -$                  
2,799,986$             2,761,997$             (3,000)$                50,000$                    47,000$           2,808,997$        2,758,997$              (50,000)$              111,179$                23 37 0 35,600$               -$                  
3,833,004$             3,850,469$             -$                     300,000$                  300,000$         4,150,469$        3,850,569$              (299,900)$            33,872$                  19 0 0 5,746$                 -$                  
1,439,335$             1,473,374$             -$                     80,000$                    80,000$           1,553,374$        1,473,374$              (80,001)$              49,362$                  0 0 0 -$                    -$                  
1,210,229$             1,169,652$             -$                     -$                          -$                 1,169,652$        1,241,986$              72,335$               50,000$                  12 0 0 -$                    -$                  
1,330,522$             1,244,364$             -$                     -$                          -$                 1,244,364$        1,244,364$              -$                     213,650$                14 0 0 33,364$               4,428$              
2,201,134$             2,236,190$             -$                     -$                          -$                 2,236,190$        2,241,598$              5,407$                 3,690$                    0 0 0 3,690$                 -$                  
2,626,594$             2,439,937$             -$                     -$                          -$                 2,439,937$        2,536,573$              96,636$               50,000$                  7 28 0 25,192$               -$                  
2,603,183$             2,463,574$             -$                     -$                          -$                 2,463,574$        2,463,574$              -$                     150,000$                16 0 0 -$                    -$                  
1,264,367$             1,264,340$             -$                     -$                          -$                 1,264,340$        1,266,487$              2,147$                 (32,819)$                 0 52 0 -$                    -$                  

465,638$                448,506$                -$                     50,000$                    50,000$           498,506$           449,162$                 (49,343)$              -$                        1 0 0 -$                    -$                  
2,875,678$             2,757,399$             -$                     -$                          -$                 2,757,399$        2,805,853$              48,454$               125,950$                3 0 0 1,396$                 -$                  

556,359$                479,240$                -$                     -$                          -$                 479,240$           479,240$                 -$                     (42,009)$                 0 0 0 (42,009)$             -$                  
521,819$                490,498$                -$                     -$                          -$                 490,498$           490,498$                 -$                     -$                        2 0 0 -$                    -$                  

121,552,193$         120,331,596$         (56,062)$              1,728,000$               1,671,938$      122,003,534$    120,737,093$          (1,266,439)$         8,643,628$             347 380 155 3,639,577$          7,205$              

772,260$                729,318$                -$                     38,000$                    38,000$           767,318$           729,318$                 (38,000)$              20,638$                  0 0 0 -$                    -$                  
3,265,259$             3,445,194$             -$                     -$                          -$                 3,445,194$        3,445,194$              -$                     136,262$                11 0 40 65,076$               68,032$            
5,579,225$             5,593,018$             -$                     67,500$                    67,500$           5,660,518$        5,593,261$              (67,257)$              781,634$                11 0 21 618,620$             -$                  
1,854,579$             1,849,674$             -$                     41,000$                    41,000$           1,890,674$        1,849,674$              (41,000)$              195,600$                0 0 0 -$                    -$                  
2,046,931$             1,883,641$             -$                     -$                          -$                 1,883,641$        1,887,126$              3,485$                 -$                        2 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201

04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 T4006 40651315201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 22 19,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,553$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

21 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 876$                    704$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 44,970$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

251 827 3,710,008$          487,653$          9 0 -$                    -$                  0 (107) (341,286)$           -$                  0 0 4,327$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 76,098$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 16,878$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 92,976$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

251 827 3,802,984$          487,653$          9 0 -$                    -$                  0 (107) (341,286)$           -$                  0 0 4,327$                 -$                  

22 0 1,663,978$          32,778$            0 0 -$                    -$                  0 0 (204,103)$           -$                  0 0 -$                    -$                  
0 30 310,804$             135,000$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

73 7 30,030$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
31 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 213,281$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

51 116 675,210$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
10 33 486,889$             41,595$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 374,311$             28,378$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 118,090$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (6,000)$               -$                  

61 5 415,099$             44,765$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,317$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 86,722$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 61,341$               17,810$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  
0 0 44,826$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 0 50,000$               19,037$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 154,929$             28,714$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,800$                 -$                  

148 0 29,128$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
40 0 50,297$               34,351$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
32 0 130,531$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
78 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 129,751$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

557 191 5,026,534$          382,428$          0 0 -$                    -$                  0 0 (204,103)$           -$                  0 0 800$                    -$                  

0 0 20,638$               20,638$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 35,954$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 63,014$               3,744$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

132 10 21,426$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201

04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 T4006 40651315201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 (15) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (2) (13,106)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

47 258 1,931,022$          11,837$            0 6 1,463,813$          -$                  0 0 -$                    -$                  6 14 323,382$             43,930$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 55,631$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 55,631$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  

47 258 1,931,022$          11,837$            0 6 1,519,444$          -$                  0 0 -$                    -$                  6 14 323,382$             43,930$            

0 0 1,757$                 -$                  0 0 3,362$                 1,712$              0 0 -$                    -$                  0 0 8,949$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,471$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 134 556,084$             16,074$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  6 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (32,819)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  

0 134 537,493$             16,074$            0 0 3,362$                 1,712$              6 0 -$                    -$                  39 0 8,949$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  6 0 466$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 55 183,749$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  50 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201

04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 T4006 40651315201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 (1,140)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 18,129$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  21 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,701$                 704$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 31,864$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 46,137$               47,464$            27 92 95,346$               63,078$            0 10 42,606$               -$                  592 1781 11,763,666$        747,220$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 12,500$               -$                  
0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  11 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 76,098$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 55,631$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 75 344,317$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  11 75 488,546$             -$                  

0 0 46,137$               47,464$            38 92 95,346$               63,078$            0 10 42,606$               -$                  603 1856 12,252,212$        747,220$          

0 0 -$                    -$                  0 0 39,799$               29,920$            0 0 -$                    -$                  26 0 1,787,804$          64,411$            
0 0 -$                    -$                  0 0 1,100$                 -$                  0 0 -$                    -$                  0 30 550,529$             135,000$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  73 63 116,879$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 75,968$               -$                  0 0 298,213$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  65 116 838,359$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 172 3,209,173$          57,669$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 478,989$             28,378$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  195 0 235,501$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  103 12 577,303$             47,541$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 87 262,245$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  43 0 122,322$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 70,087$               17,810$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 44,826$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  11 0 50,000$               19,037$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 192,093$             33,141$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  148 0 32,817$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  68 0 75,489$               34,351$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  32 0 130,531$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  130 0 (32,819)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 131,147$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (42,009)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 40,899$               29,920$            0 0 75,968$               -$                  943 480 9,129,479$          437,338$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,638$               20,638$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 40 101,496$             68,032$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 32 681,634$             3,744$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  132 65 205,175$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

04 E4C50 22795015201 06/01/01 QTR4 00/01 1 3 180 182 150 32 0 0 2 0 1,569,131$             50,000$                  1,519,131$             
04 E4C70 40973315201 10/16/01 QTR2 01/02 1 3 260 285 250 35 0 0 25 0 10,977,000$           105,000$                10,872,000$           
04 E4C71 23165815201 10/26/01 QTR2 01/02 1 1 549 561 479 82 0 0 12 0 5,033,504$             115,000$                4,918,504$             
04 E4C94 41112815201 12/14/01 QTR2 01/02 1 1 90 234 234 0 0 0 144 0 157,550$                10,300$                  147,250$                
04 E4D11 22985915201 04/18/02 QTR4 01/02 2 1 410 437 437 0 0 0 27 0 9,144,400$             100,000$                9,044,400$             
04 E4D13 22823815201 03/22/02 QTR3 01/02 1 1 295 344 344 0 0 0 9 40 4,871,000$             80,000$                  4,791,000$             
04 E4D40 41065515201 04/05/02 QTR4 01/02 1 1 135 193 193 0 0 0 58 0 408,764$                25,000$                  383,764$                
04 E4D53 40484715201 07/26/02 QTR1 02/03 1 1 210 213 143 70 0 0 3 0 395,365$                13,200$                  382,165$                
04 E4D64 41126815201 12/18/02 QTR2 02/03 1 1 410 410 157 253 0 0 0 0 2,145,000$             -$                        2,145,000$             
04 E4D71 40485015201 10/04/02 QTR2 02/03 1 1 60 60 59 1 0 0 0 0 91,736$                  4,000$                    87,736$                  
04 E4D75 23029815201 02/07/03 QTR3 02/03 1 0 120 123 102 21 0 0 3 0 1,478,512$             50,000$                  1,428,512$             
04 E4D79 41336215201 11/01/02 QTR2 02/03 1 1 100 103 87 16 0 0 3 0 218,752$                11,600$                  207,152$                
04 E4G02 41368415201 04/04/03 QTR4 02/03 1 0 130 131 130 1 0 0 1 0 275,162$                15,000$                  260,162$                
04 E4G17 41133815201 05/09/03 QTR4 02/03 1 2 130 132 127 5 0 0 2 0 553,792$                15,500$                  538,292$                
04 E4G32 22881925201 06/24/03 QTR4 02/03 1 0 90 90 66 24 0 0 0 0 77,241$                  4,000$                    73,241$                  

33 4310 4991 4428 563 0 0 504 177 49,781,029$           833,600$                48,947,429$           

118 13219 15709 14799 910 45 4 1833 657 162,689,597$         2,349,900$             160,339,697$         

05 20719 23925515201 09/29/99 QTR1 99/00 4 18 930 1125 1013 112 0 0 131 64 19,764,565$           150,000$                19,614,565$           
05 21023 40410915201 08/30/00 QTR1 00/01 1 0 75 154 154 0 0 0 64 15 980,765$                48,000$                  932,765$                
05 21044 40517015201 09/27/00 QTR1 00/01 2 1 180 226 226 0 0 0 35 11 922,526$                43,000$                  879,526$                
05 21161 23835815201 02/28/01 QTR3 00/01 5 8 660 805 805 0 0 0 90 55 10,225,767$           163,800$                10,061,967$           
05 21251 23773415201 05/23/01 QTR4 00/01 1 2 195 417 417 0 0 0 32 190 3,018,909$             50,000$                  2,968,909$             
05 21307 23970815201 07/25/01 QTR1 01/02 2 12 590 666 578 88 0 0 76 0 16,543,210$           173,000$                16,370,210$           
05 21421 23841125201 12/05/01 QTR2 01/02 1 0 200 200 200 0 0 0 0 0 1,629,233$             50,000$                  1,579,233$             
05 21466 40412515201 02/27/02 QTR3 01/02 3 1 170 268 268 0 0 0 54 44 1,274,835$             63,000$                  1,211,835$             
05 21489 24085515201 03/27/02 QTR3 01/02 2 3 366 403 341 62 0 0 19 18 2,877,626$             50,000$                  2,827,626$             
05 21504 40715115201 03/27/02 QTR3 01/02 1 0 110 117 117 0 0 0 7 0 1,023,700$             50,000$                  973,700$                
05 21531 40413415201 04/24/02 QTR4 01/02 1 0 75 116 117 -1 1 0 41 0 918,281$                50,000$                  868,281$                
05 21567 40413215201 05/22/02 QTR4 01/02 2 0 100 111 131 -20 20 0 11 0 1,682,858$             78,000$                  1,604,858$             
05 21618 23771115201 07/31/02 QTR1 02/03 1 4 300 319 313 6 0 0 19 0 4,024,290$             50,000$                  3,974,290$             
05 21621 40387515201 07/31/02 QTR1 02/03 1 1 50 180 180 0 0 0 7 123 359,000$                16,000$                  343,000$                
05 21625 40431215201 07/31/02 QTR1 02/03 3 2 320 324 315 9 0 0 29 -25 3,208,125$             123,000$                3,085,125$             
05 21632 40823115201 07/31/02 QTR1 02/03 1 1 180 275 275 0 0 0 10 85 1,671,610$             50,000$                  1,621,610$             
05 21651 40903515201 08/28/02 QTR1 02/03 1 0 60 68 65 3 0 0 8 0 395,777$                20,000$                  375,777$                
05 21653 40916215201 08/28/02 QTR1 02/03 1 2 110 163 162 1 0 0 18 35 1,919,760$             50,000$                  1,869,760$             
05 21654 41000215201 08/28/02 QTR1 02/03 1 0 170 181 172 9 0 0 11 0 594,426$                41,000$                  553,426$                
05 T5001 40412915201 10/30/02 QTR2 02/03 1 0 110 128 128 0 0 0 18 0 1,775,847$             50,000$                  1,725,847$             
05 T5003 40841115201 12/04/02 QTR2 02/03 1 0 90 104 104 0 0 0 14 0 2,286,111$             50,000$                  2,236,111$             
05 T5004 40916815201 12/04/02 QTR2 02/03 1 0 65 67 61 6 0 0 2 0 1,458,008$             50,000$                  1,408,008$             
05 T5005 40731515201 01/29/03 QTR3 02/03 1 0 55 66 56 10 0 0 11 0 977,273$                50,000$                  927,273$                
05 T5008 40393715201 01/29/03 QTR3 02/03 1 1 90 102 102 0 0 0 12 0 1,369,419$             50,000$                  1,319,419$             
05 T5011 40716415201 02/26/03 QTR3 02/03 2 0 65 92 89 3 0 0 24 3 1,152,770$             60,000$                  1,092,770$             
05 T5013 40917015201 02/26/03 QTR3 02/03 1 1 90 108 100 8 0 0 10 8 1,892,929$             50,000$                  1,842,929$             
05 T5014 40715515201 02/26/03 QTR3 02/03 1 0 60 64 63 1 0 0 4 0 672,623$                43,000$                  629,623$                
05 T5021 40916315201 04/30/03 QTR4 02/03 1 0 106 120 108 12 0 0 14 0 2,246,921$             50,000$                  2,196,921$             

57 5572 6969 6660 309 21 0 771 626 86,867,164$           1,771,800$             85,095,364$           

05 E5F06 40551515201 05/30/01 QTR4 00/01 1 3 400 490 501 -11 11 0 90 0 13,960,000$           -$                        13,960,000$           
05 E5F35 41188215201 03/07/02 QTR3 01/02 1 3 230 361 367 -6 6 0 131 0 2,162,387$             -$                        2,162,387$             
05 E5F39 24258225201 06/10/02 QTR4 01/02 1 1 310 349 349 0 0 0 19 20 2,990,013$             -$                        2,990,013$             
05 E5F47 40709915201 08/06/02 QTR1 02/03 1 0 150 159 166 -7 7 0 9 0 175,100$                9,500$                    165,600$                
05 E5F55 41008615201 11/05/02 QTR2 02/03 1 0 40 41 41 0 0 0 1 0 96,950$                  5,500$                    91,450$                  
05 E5F56 41105325201 03/04/03 QTR3 02/03 1 0 84 109 109 0 0 0 4 21 460,000$                12,000$                  448,000$                
05 E5F57 41028615201 02/04/03 QTR3 02/03 1 0 30 32 30 2 0 0 2 0 446,987$                22,000$                  424,987$                

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal
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04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201

05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

1,722,939$             1,704,459$             34,433$               75,000$                    109,433$         1,813,892$        1,743,945$              (69,947)$              153,808$                2 0 0 -$                    -$                  
11,381,203$           11,377,720$           -$                     -$                          -$                 11,377,720$      11,377,720$            -$                     404,203$                9 0 0 143,631$             130,915$          
5,663,524$             5,438,726$             -$                     -$                          -$                 5,438,726$        5,438,726$              -$                     630,020$                7 0 0 -$                    -$                  

183,079$                178,448$                -$                     -$                          -$                 178,448$           178,448$                 -$                     5,530$                    0 0 0 -$                    -$                  
9,137,400$             9,054,848$             164,356$             -$                          164,356$         9,219,204$        9,519,552$              300,347$             (7,001)$                   27 0 0 (7,001)$               -$                  
5,005,558$             4,978,474$             -$                     -$                          -$                 4,978,474$        5,009,120$              30,646$               134,558$                0 0 40 134,558$             -$                  

433,764$                392,492$                -$                     -$                          -$                 392,492$           392,492$                 -$                     25,000$                  26 0 0 10,999$               -$                  
427,540$                406,322$                -$                     -$                          -$                 406,322$           406,322$                 -$                     32,175$                  1 0 0 32,175$               -$                  

2,195,000$             2,172,988$             -$                     -$                          -$                 2,172,988$        2,187,988$              15,000$               50,000$                  0 0 0 -$                    -$                  
112,084$                108,084$                -$                     -$                          -$                 108,084$           108,084$                 -$                     20,348$                  0 0 0 -$                    -$                  

1,478,512$             1,392,918$             (921)$                   90,000$                    89,079$           1,481,997$        1,378,827$              (103,170)$            -$                        3 0 0 -$                    -$                  
248,752$                254,204$                -$                     -$                          -$                 254,204$           254,204$                 -$                     30,000$                  0 0 0 -$                    -$                  
275,162$                257,271$                -$                     -$                          -$                 257,271$           257,271$                 -$                     -$                        1 0 0 -$                    -$                  
608,111$                515,685$                -$                     -$                          -$                 515,685$           515,685$                 -$                     54,319$                  2 0 0 1,978$                 -$                  
77,241$                  75,700$                  -$                     -$                          -$                 75,700$             75,700$                   -$                     -$                        0 0 0 3,883$                 -$                  

52,468,123$           51,809,184$           197,868$             311,500$                  509,368$         52,318,552$      52,348,657$            30,104$               2,667,094$             102 0 101 1,003,919$          198,947$          

174,020,316$         172,140,780$         141,806$             2,039,500$               2,181,306$      174,322,086$    173,085,750$          (1,236,335)$         11,310,722$           449 380 256 4,643,496$          206,152$          

20,532,533$           20,475,125$           -$                     392,000$                  392,000$         20,867,125$      20,475,125$            (392,000)$            767,968$                110 7 24 383,803$             -$                  
980,765$                745,500$                -$                     -$                          -$                 745,500$           745,619$                 119$                    -$                        64 0 15 11,000$               -$                  
937,526$                921,690$                -$                     -$                          -$                 921,690$           922,422$                 732$                    15,000$                  34 0 0 -$                    -$                  

10,617,638$           10,698,157$           -$                     -$                          -$                 10,698,157$      10,698,157$            -$                     391,871$                90 0 5 323,359$             5,103$              
3,129,098$             3,279,594$             -$                     -$                          -$                 3,279,594$        3,279,594$              -$                     110,189$                32 0 23 30,151$               -$                  

17,334,809$           17,664,021$           -$                     -$                          -$                 17,664,021$      17,664,021$            -$                     791,599$                41 0 0 422,432$             -$                  
1,629,233$             1,597,492$             -$                     -$                          -$                 1,597,492$        1,597,492$              -$                     -$                        0 0 0 -$                    -$                  
1,293,323$             1,247,149$             -$                     -$                          -$                 1,247,149$        1,247,149$              -$                     18,487$                  46 8 4 841$                    -$                  
3,017,973$             2,904,264$             -$                     -$                          -$                 2,904,264$        2,904,264$              -$                     140,347$                19 0 18 127,758$             -$                  
1,023,700$             1,061,387$             -$                     -$                          -$                 1,061,387$        1,062,384$              997$                    -$                        7 0 0 -$                    -$                  

918,281$                876,800$                -$                     -$                          -$                 876,800$           885,522$                 8,722$                 -$                        4 0 0 -$                    -$                  
1,682,858$             1,542,784$             -$                     -$                          -$                 1,542,784$        1,554,770$              11,986$               -$                        11 0 0 -$                    -$                  
4,498,742$             4,729,395$             -$                     -$                          -$                 4,729,395$        4,680,361$              (49,034)$              474,452$                19 0 0 49,034$               -$                  

373,186$                357,186$                -$                     -$                          -$                 357,186$           357,186$                 -$                     14,186$                  7 0 0 -$                    -$                  
3,287,386$             3,026,812$             -$                     -$                          -$                 3,026,812$        3,026,812$              -$                     79,261$                  29 0 0 2,734$                 -$                  
1,671,610$             1,683,516$             -$                     -$                          -$                 1,683,516$        1,683,652$              135$                    -$                        10 0 5 4,363$                 -$                  

395,777$                375,777$                -$                     -$                          -$                 375,777$           375,777$                 -$                     -$                        8 0 0 -$                    -$                  
2,009,007$             2,135,775$             -$                     -$                          -$                 2,135,775$        2,135,775$              -$                     89,248$                  18 0 40 52,347$               -$                  

594,426$                553,426$                -$                     -$                          -$                 553,426$           553,426$                 -$                     -$                        11 0 0 -$                    -$                  
1,775,847$             1,749,606$             -$                     -$                          -$                 1,749,606$        1,778,806$              29,200$               -$                        18 0 0 1,322$                 -$                  
2,286,111$             2,259,344$             -$                     -$                          -$                 2,259,344$        2,319,246$              59,901$               -$                        14 0 0 -$                    -$                  
1,458,008$             1,410,485$             -$                     -$                          -$                 1,410,485$        1,441,579$              31,094$               -$                        2 0 0 -$                    -$                  

977,273$                961,235$                -$                     -$                          -$                 961,235$           970,442$                 9,207$                 -$                        11 0 0 -$                    -$                  
1,385,846$             1,337,719$             -$                     -$                          -$                 1,337,719$        1,346,236$              8,518$                 16,427$                  12 0 0 -$                    -$                  
1,152,770$             1,076,144$             -$                     -$                          -$                 1,076,144$        1,074,747$              (1,397)$                -$                        24 0 1 16,753$               -$                  
2,037,929$             1,979,075$             -$                     -$                          -$                 1,979,075$        1,974,375$              (4,700)$                145,000$                10 0 0 5,191$                 -$                  

672,623$                627,597$                -$                     -$                          -$                 627,597$           628,005$                 408$                    -$                        4 0 0 -$                    -$                  
2,246,921$             2,298,615$             -$                     -$                          -$                 2,298,615$        2,246,442$              (52,172)$              -$                        14 0 0 -$                    -$                  

89,921,199$           89,575,670$           -$                     392,000$                  392,000$         89,967,670$      89,629,386$            (338,284)$            3,054,035$             669 15 135 1,431,088$          5,103$              

14,086,193$           14,002,616$           (42,441)$              -$                          (42,441)$          13,960,175$      13,977,681$            17,507$               126,193$                90 0 0 96,233$               -$                  
2,232,659$             2,212,139$             (7,728)$                -$                          (7,728)$            2,204,411$        2,224,931$              20,521$               70,272$                  103 28 0 87,275$               -$                  
2,990,013$             2,990,013$             -$                     -$                          -$                 2,990,013$        2,990,013$              -$                     -$                        19 0 11 -$                    -$                  

175,100$                165,600$                -$                     -$                          -$                 165,600$           160,868$                 (4,732)$                -$                        9 0 0 -$                    -$                  
96,950$                  92,285$                  -$                     -$                          -$                 92,285$             92,285$                   -$                     -$                        1 0 0 277$                    -$                  

460,000$                459,928$                -$                     -$                          -$                 459,928$           459,928$                 -$                     -$                        4 0 21 11,928$               -$                  
446,987$                424,987$                -$                     -$                          -$                 424,987$           424,987$                 -$                     -$                        2 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201

05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 153,808$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
14 0 110,572$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 630,020$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

22 0 5,530$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 55,475$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
9 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,727$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 20,348$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,341$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

177 21 1,152,853$          24,382$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

734 212 6,179,387$          406,810$          0 0 -$                    -$                  0 0 (204,103)$           -$                  0 0 800$                    -$                  

14 3 287,983$             -$                  0 0 -$                    -$                  0 5 (316,989)$           -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 18,778$               18,778$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 143,856$             27,412$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 19,608$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 178,477$             37,562$            0 0 -$                    -$                  0 0 108,915$             -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 19 15,536$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,510$                 -$                  0 0 -$                    -$                  0 0 23,326$               -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,294$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,755$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (25) 142,306$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 76 20,052$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,632$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,298$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 23,244$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 6,965$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 166,260$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,650$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,880$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 95 1,066,084$          83,752$            0 0 -$                    -$                  0 5 (184,748)$           -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 50,543$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 558$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201

05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  117 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

32 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

32 55 183,749$             -$                  0 0 -$                    -$                  117 0 -$                    -$                  76 0 466$                    -$                  

32 189 721,242$             16,074$            0 0 3,362$                 1,712$              123 0 -$                    -$                  115 0 9,415$                 -$                  

0 29 321,061$             556$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 3,903$                 -$                  
0 0 (10,626)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,812$                 -$                  
0 167 11,924$               -$                  0 0 88,651$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  

35 0 58,346$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,241$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 21 13,700$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,517$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 94,506$               -$                  0 0 328,157$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (32,697)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,029$                 -$                  
0 0 1,330$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (5) (2,302)$               -$                  0 0 39,248$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 14,272$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,685$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,905$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

36 191 495,162$             556$                 0 21 469,756$             -$                  0 0 -$                    -$                  0 4 11,744$               -$                  

0 0 29,960$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (17,003)$             -$                  0 0 -$                    -$                  
0 0 (50,543)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201

05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 153,808$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 110,572$             -$                  14 0 364,774$             130,915$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 630,020$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  139 0 5,530$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 48,475$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  9 40 134,558$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  32 0 14,726$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 32,175$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,348$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 34,319$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,883$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 110,572$             -$                  326 177 2,451,559$          223,329$          

0 0 -$                    -$                  0 0 40,899$               29,920$            0 0 186,540$             -$                  1269 657 11,581,038$        660,667$          

0 0 30,046$               -$                  0 3 34,525$               11,090$            0 0 -$                    -$                  21 64 740,428$             11,646$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 11,000$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 11 22,681$               18,778$            
0 45 968$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 55 459,369$             32,516$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 190 150,335$             -$                  
0 0 91,508$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  35 0 859,678$             37,562$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 15,241$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 44 30,077$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 18 168,111$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  37 0 -$                    -$                  0 0 -$                    -$                  37 0 9,294$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 474,452$             -$                  
0 0 -$                    -$                  0 123 14,186$               14,186$            0 0 -$                    -$                  0 123 14,186$               14,186$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (25) 118,371$             -$                  
0 4 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 85 25,744$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 100,924$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 11,620$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,272$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 31,929$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 23,718$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 174,355$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,650$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,880$                 -$                  

0 49 122,522$             -$                  37 126 48,711$               25,276$            0 0 -$                    -$                  102 626 3,460,315$          114,688$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 126,193$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  28 0 70,272$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 20 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 835$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 11,928$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

05 E5F58 41307415201 03/04/03 QTR3 02/03 1 0 40 44 43 1 0 0 4 0 142,707$                9,500$                    133,207$                
05 E5F60 41376615201 03/04/03 QTR3 02/03 1 0 100 107 103 4 0 0 7 0 87,399$                  5,000$                    82,399$                  
05 E5F61 41156615201 05/06/03 QTR4 02/03 1 0 30 42 37 5 0 0 12 0 165,000$                5,000$                    160,000$                
05 E5F62 40438715201 04/08/03 QTR4 02/03 1 0 240 243 155 88 0 0 3 0 624,500$                32,500$                  592,000$                
05 E5F63 41155615201 05/06/03 QTR4 02/03 1 1 30 33 32 1 0 0 3 0 138,401$                5,500$                    132,901$                
05 E5F64 41152715201 05/06/03 QTR4 02/03 1 0 30 37 33 4 0 0 7 0 99,680$                  6,250$                    93,430$                  
05 E5F99 40708915201 08/05/03 QTR1 03/04 1 0 30 30 20 10 0 0 0 0 93,170$                  4,750$                    88,420$                  

8 1744 2077 1986 91 24 0 292 41 21,642,294$           117,500$                21,524,794$           

65 7316 9046 8646 400 45 0 1063 667 108,509,458$         1,889,300$             106,620,158$         

06 20958 25116815201 06/21/00 QTR4 99/00 1 13 730 755 709 46 0 0 25 0 43,533,420$           150,000$                43,383,420$           
06 21167 24983915201 02/28/01 QTR3 00/01 4 7 600 600 532 68 0 0 20 -20 13,720,361$           150,000$                13,570,361$           
06 21364 40565515201 09/26/01 QTR1 01/02 1 0 220 242 242 0 0 0 22 0 2,636,115$             50,000$                  2,586,115$             
06 21424 24977125201 12/05/01 QTR2 01/02 1 0 400 403 320 83 0 0 3 0 2,705,074$             50,000$                  2,655,074$             
06 21425 25022915201 12/05/01 QTR2 01/02 1 1 300 306 239 67 0 0 6 0 2,756,485$             50,000$                  2,706,485$             
06 21460 24970425201 02/27/02 QTR3 01/02 1 4 550 570 451 119 0 0 20 0 6,528,349$             72,000$                  6,456,349$             
06 21500 40558415201 03/27/02 QTR3 01/02 1 4 500 523 410 113 0 0 23 0 4,845,780$             50,000$                  4,795,780$             
06 21573 41067815201 05/22/02 QTR4 01/02 1 2 240 267 222 45 0 0 27 0 1,976,732$             50,000$                  1,926,732$             
06 21590 25162615201 06/19/02 QTR4 01/02 2 3 390 422 287 135 0 0 32 0 2,284,662$             75,000$                  2,209,662$             
06 21628 40565915201 07/31/02 QTR1 02/03 1 0 150 152 108 44 0 0 2 0 1,009,643$             35,000$                  974,643$                
06 21655 41086915201 08/28/02 QTR1 02/03 1 0 120 120 78 42 0 0 0 0 1,685,716$             50,000$                  1,635,716$             
06 21687 41076615201 09/25/02 QTR1 02/03 1 0 350 358 279 79 0 0 8 0 2,042,600$             50,000$                  1,992,600$             
06 T6002 40758815201 10/30/02 QTR2 02/03 1 0 120 131 127 4 0 0 11 0 572,714$                25,000$                  547,714$                
06 T6003 40775815201 10/30/02 QTR2 02/03 1 0 120 121 37 84 0 0 1 0 393,837$                15,000$                  378,837$                
06 T6004 41074715201 10/30/02 QTR2 02/03 1 0 120 128 108 20 0 0 8 0 719,184$                30,000$                  689,184$                
06 T6005 41074915201 10/30/02 QTR2 02/03 1 1 120 152 152 0 0 0 32 0 637,608$                28,000$                  609,608$                
06 T6007 41106515201 12/04/02 QTR2 02/03 1 0 209 229 229 0 0 0 20 0 1,163,768$             50,000$                  1,113,768$             
06 T6008 40760615201 12/04/02 QTR2 02/03 1 0 200 212 170 42 0 0 12 0 2,140,910$             100,000$                2,040,910$             
06 T6011 40565825201 03/26/03 QTR3 02/03 2 0 140 148 148 0 0 0 8 0 2,575,406$             75,000$                  2,500,406$             

35 5579 5839 4848 991 0 0 280 -20 93,928,364$           1,155,000$             92,773,364$           

06 E6920 25021915201 10/26/00 QTR2 00/01 1 1 730 810 808 2 0 0 80 0 3,333,333$             31,000$                  3,302,333$             
06 E6921 40548515201 10/26/00 QTR2 00/01 1 3 730 730 730 0 0 0 0 0 3,372,217$             31,000$                  3,341,217$             
06 E6964 40926815201 04/25/02 QTR4 01/02 1 0 120 121 121 0 0 0 1 0 147,225$                7,500$                    139,725$                
06 E6A13 41067915201 05/30/02 QTR4 01/02 1 1 300 308 276 32 0 0 8 0 1,270,933$             22,500$                  1,248,433$             
06 E6A21 25068375201 11/29/01 QTR2 01/02 1 1 500 500 487 13 0 0 0 0 130,992$                10,000$                  120,992$                
06 E6A22 41017815201 04/11/02 QTR4 01/02 1 1 120 122 90 32 0 0 2 0 265,000$                12,500$                  252,500$                
06 E6A31 25068385201 03/28/02 QTR3 01/02 1 0 350 350 350 0 0 0 0 0 281,838$                25,000$                  256,838$                
06 E6A34 41265715201 06/20/02 QTR4 01/02 1 0 300 300 290 10 0 0 0 0 2,604,123$             50,000$                  2,554,123$             
06 E6A52 40776015201 02/28/02 QTR3 01/02 1 0 160 165 94 71 0 0 5 0 556,906$                20,000$                  536,906$                
06 E6A54 40564515201 04/24/03 QTR4 02/03 1 0 90 94 50 44 0 0 4 0 984,391$                50,000$                  934,391$                
06 E6A78 41122115201 07/25/02 QTR1 02/03 1 0 120 122 72 50 0 0 2 0 183,530$                7,500$                    176,030$                
06 E6A84 41318015201 01/30/03 QTR3 02/03 1 1 70 70 54 16 0 0 0 0 293,249$                15,000$                  278,249$                
06 E6A85 40548545201 06/26/03 QTR4 02/03 1 0 50 50 26 24 0 0 0 0 242,371$                8,250$                    234,121$                
06 E6A86 41322515201 06/26/03 QTR4 02/03 1 0 70 70 83 -13 13 0 0 0 93,734$                  5,750$                    87,984$                  
06 E6A99 41120215201 11/21/02 QTR2 02/03 1 0 100 103 78 25 0 0 3 0 256,551$                11,500$                  245,051$                
06 E6B21 25022515201 12/19/02 QTR2 02/03 1 0 100 135 135 0 0 0 35 0 1,013,422$             50,000$                  963,422$                
06 E6B22 41275515201 12/19/02 QTR2 02/03 1 0 120 130 102 28 0 0 10 0 466,398$                35,000$                  431,398$                

8 4030 4180 3846 334 13 0 150 0 15,496,213$           392,500$                15,103,713$           

43 9609 10019 8694 1325 13 0 430 -20 109,424,577$         1,547,500$             107,877,077$         

07 20489 25886115201 03/31/99 QTR3 98/99 1 7 600 696 695 1 0 31 59 37 7,431,431$             -$                        7,431,431$             

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals
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05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201

06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

142,707$                142,274$                -$                     -$                          -$                 142,274$           142,274$                 -$                     -$                        4 0 0 -$                    -$                  
87,399$                  85,099$                  -$                     -$                          -$                 85,099$             85,099$                   -$                     -$                        7 0 0 2,700$                 -$                  

165,000$                160,000$                -$                     -$                          -$                 160,000$           160,000$                 -$                     -$                        12 0 0 -$                    -$                  
624,500$                602,316$                -$                     -$                          -$                 602,316$           602,316$                 -$                     -$                        3 0 0 2,933$                 -$                  
141,900$                119,647$                -$                     -$                          -$                 119,647$           119,647$                 -$                     3,500$                    3 0 0 -$                    -$                  
99,680$                  93,430$                  -$                     -$                          -$                 93,430$             93,430$                   -$                     -$                        5 0 0 -$                    -$                  
93,170$                  88,420$                  -$                     -$                          -$                 88,420$             88,420$                   -$                     -$                        0 0 0 -$                    -$                  

21,842,258$           21,638,754$           (50,169)$              -$                          (50,169)$          21,588,585$      21,621,879$            33,296$               199,965$                262 28 32 201,346$             -$                  

111,763,457$         111,214,424$         (50,169)$              392,000$                  341,831$         111,556,255$    111,251,265$          (304,988)$            3,254,000$             931 43 167 1,632,434$          5,103$              

44,555,802$           45,081,248$           -$                     2,100,000$               2,100,000$      47,181,248$      45,081,248$            (2,100,000)$         1,022,383$             24 1 0 46,725$               -$                  
13,870,254$           13,401,207$           -$                     1,270,000$               1,270,000$      14,671,207$      13,401,207$            (1,270,000)$         149,893$                20 0 0 18,000$               -$                  
2,636,115$             2,429,278$             -$                     -$                          -$                 2,429,278$        2,439,417$              10,140$               -$                        0 0 0 -$                    -$                  
2,705,074$             2,593,248$             -$                     170,000$                  170,000$         2,763,248$        2,634,531$              (128,718)$            -$                        0 0 0 -$                    -$                  
2,844,895$             2,774,100$             -$                     150,000$                  150,000$         2,924,100$        2,814,444$              (109,656)$            88,410$                  0 0 0 9,778$                 -$                  
6,241,834$             5,956,565$             -$                     536,000$                  536,000$         6,492,565$        6,049,510$              (443,055)$            (286,515)$               5 0 0 39,776$               -$                  
4,981,570$             4,881,094$             -$                     320,000$                  320,000$         5,201,094$        4,927,444$              (273,650)$            135,790$                3 0 0 81,722$               -$                  
2,083,065$             1,945,886$             -$                     34,000$                    34,000$           1,979,886$        1,945,886$              (34,000)$              106,333$                10 0 0 156,165$             -$                  
2,473,887$             2,334,455$             -$                     103,000$                  103,000$         2,437,455$        2,334,472$              (102,984)$            189,225$                13 0 0 200,139$             -$                  
1,009,643$             876,696$                -$                     42,000$                    42,000$           918,696$           879,448$                 (39,248)$              -$                        0 0 0 -$                    -$                  
1,685,716$             1,322,419$             -$                     100,000$                  100,000$         1,422,419$        1,357,724$              (64,696)$              -$                        0 0 0 -$                    -$                  
2,042,600$             1,935,630$             -$                     70,000$                    70,000$           2,005,630$        1,936,000$              (69,629)$              -$                        5 0 0 -$                    -$                  

572,714$                525,802$                -$                     3,600$                      3,600$             529,402$           522,300$                 (7,102)$                -$                        11 0 0 -$                    -$                  
393,837$                347,885$                -$                     42,000$                    42,000$           389,885$           352,080$                 (37,805)$              -$                        0 0 0 -$                    -$                  
719,184$                651,706$                -$                     12,000$                    12,000$           663,706$           651,610$                 (12,096)$              -$                        8 0 0 -$                    -$                  
640,800$                612,352$                -$                     -$                          -$                 612,352$           612,199$                 (153)$                   3,191$                    8 0 0 5,504$                 -$                  

1,163,768$             1,156,603$             -$                     -$                          -$                 1,156,603$        1,156,603$              -$                     -$                        19 0 0 33,608$               -$                  
2,140,910$             1,954,971$             -$                     45,000$                    45,000$           1,999,971$        1,956,880$              (43,092)$              -$                        12 0 0 -$                    -$                  
2,575,406$             2,433,763$             -$                     -$                          -$                 2,433,763$        2,352,053$              (81,710)$              -$                        8 0 0 -$                    -$                  

95,337,074$           93,214,908$           -$                     4,997,600$               4,997,600$      98,212,508$      93,405,056$            (4,807,454)$         1,408,710$             146 1 0 591,417$             -$                  

3,333,333$             864,445$                -$                     -$                          -$                 864,445$           864,532$                 87$                      -$                        0 0 0 -$                    -$                  
3,695,904$             837,822$                -$                     -$                          -$                 837,822$           835,904$                 (1,917)$                323,687$                0 0 0 -$                    -$                  

147,225$                140,089$                -$                     -$                          -$                 140,089$           140,089$                 -$                     -$                        0 0 0 -$                    -$                  
1,431,745$             1,408,553$             -$                     -$                          -$                 1,408,553$        1,408,553$              -$                     160,812$                3 0 0 -$                    -$                  

141,845$                140,686$                -$                     -$                          -$                 140,686$           140,685$                 (1)$                       10,853$                  0 0 0 -$                    -$                  
279,996$                223,309$                -$                     18,000$                    18,000$           241,309$           223,309$                 (18,000)$              14,996$                  0 0 0 -$                    -$                  
281,838$                230,044$                -$                     -$                          -$                 230,044$           230,044$                 -$                     -$                        0 0 0 -$                    -$                  

2,604,123$             2,568,510$             -$                     -$                          -$                 2,568,510$        2,568,510$              -$                     -$                        0 0 0 -$                    -$                  
556,906$                529,609$                -$                     25,000$                    25,000$           554,609$           532,049$                 (22,560)$              -$                        0 0 0 1,142$                 -$                  
984,391$                948,161$                -$                     50,000$                    50,000$           998,161$           941,833$                 (56,329)$              -$                        4 0 0 -$                    -$                  
183,530$                133,205$                -$                     12,000$                    12,000$           145,205$           133,205$                 (12,000)$              -$                        0 0 0 -$                    -$                  
327,117$                302,236$                -$                     -$                          -$                 302,236$           302,236$                 -$                     33,868$                  0 0 0 -$                    -$                  
242,371$                248,653$                -$                     12,000$                    12,000$           260,653$           248,653$                 (12,000)$              -$                        0 0 0 2,367$                 -$                  
93,734$                  4,399$                    -$                     -$                          -$                 4,399$               4,399$                     -$                     -$                        0 0 0 -$                    -$                  

256,551$                239,504$                -$                     13,200$                    13,200$           252,704$           239,504$                 (13,200)$              -$                        2 0 0 -$                    -$                  
1,013,422$             875,372$                -$                     -$                          -$                 875,372$           875,820$                 449$                    -$                        35 0 0 17,588$               -$                  

466,398$                413,283$                -$                     10,800$                    10,800$           424,083$           413,416$                 (10,666)$              -$                        10 0 0 2,368$                 -$                  

16,040,429$           10,107,880$           -$                     141,000$                  141,000$         10,248,880$      10,102,741$            (146,137)$            544,216$                54 0 0 23,465$               -$                  

111,377,503$         103,322,788$         -$                     5,138,600$               5,138,600$      108,461,388$    103,507,797$          (4,953,591)$         1,952,926$             200 1 0 614,882$             -$                  

8,140,992$             8,250,371$             -$                     -$                          -$                 8,250,371$        8,292,694$              42,324$               709,561$                51 8 0 231,644$             -$                  
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District Contract 
Number

Financial 
Project ID

05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201

06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 9,067$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,383$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,500$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 9 71,051$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 104 1,137,135$          83,752$            0 0 -$                    -$                  0 5 (184,748)$           -$                  0 0 -$                    -$                  

0 0 1,091,232$          3,232$              0 0 -$                    -$                  0 0 (35,918)$             -$                  0 0 -$                    -$                  
0 0 (5,710)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 35,686$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 108,036$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (290,453)$           -$                  0 0 -$                    -$                  0 0 (35,837)$             -$                  0 0 -$                    -$                  
0 0 97,099$               19,021$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 14,539$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,600$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,953$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 0 1,072,982$          22,253$            0 0 -$                    -$                  0 0 (71,755)$             -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 323,687$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 160,812$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,853$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 20,043$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 17,250$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,860$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 231$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 33,868$               5,135$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,817$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 14,197$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 594,618$             5,135$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 0 1,667,600$          27,388$            0 0 -$                    -$                  0 0 (71,755)$             -$                  0 0 -$                    -$                  

0 37 426,804$             80,187$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201

06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

2 0 (20,583)$             -$                  0 0 -$                    -$                  0 0 (17,003)$             -$                  0 0 -$                    -$                  

38 191 474,579$             556$                 0 21 469,756$             -$                  0 0 (17,003)$             -$                  0 4 11,744$               -$                  

0 0 14,317$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) (12,397)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 0 -$                    -$                  
0 0 10,100$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 -$                    -$                  0 0 7,535$                 -$                  0 0 -$                    -$                  6 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  20 0 890$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  17 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  19 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

24 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

24 (20) 12,020$               -$                  0 0 7,535$                 -$                  0 0 -$                    -$                  95 0 890$                    -$                  

80 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,650$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,650$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 418$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

80 0 4,718$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  16 0 -$                    -$                  

104 (20) 16,738$               -$                  0 0 7,535$                 -$                  0 0 -$                    -$                  111 0 890$                    -$                  

0 0 43,218$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,472$                 2,418$              
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District Contract 
Number

Financial 
Project ID

05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201

06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,067$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,700$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,316$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,500$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  30 41 234,811$             -$                  

0 49 122,522$             -$                  37 126 48,711$               25,276$            0 0 -$                    -$                  132 667 3,695,126$          114,688$          

0 0 30,000$               30,000$            0 0 -$                    -$                  0 0 -$                    -$                  1 0 1,146,356$          33,232$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (20) (107)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 45,786$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 125,348$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (286,515)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 179,712$             19,021$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 156,165$             -$                  
0 0 -$                    -$                  0 0 14,212$               -$                  0 0 -$                    -$                  0 0 214,351$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,539$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 0 12,104$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 49,560$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 30,000$               30,000$            0 0 14,212$               -$                  0 0 -$                    -$                  39 (20) 1,657,299$          52,253$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  80 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 323,687$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 160,812$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,853$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 21,693$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 17,250$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 11,652$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 649$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 33,868$               5,135$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,184$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 31,785$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,368$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  80 0 622,801$             5,135$              

0 0 30,000$               30,000$            0 0 14,212$               -$                  0 0 -$                    -$                  119 (20) 2,280,100$          57,388$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 37 705,137$             82,605$            
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

 Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 
District Contract 

Number
Financial 
Project ID

07 20573 25841015201 05/26/99 QTR4 98/99 2 13 910 1105 1101 4 0 0 76 119 20,907,656$           -$                        20,907,656$           22,239,427$           21,950,361$           -$                     
07 20857 25709515201 03/29/00 QTR3 99/00 1 3 375 435 442 -7 7 0 23 37 5,250,168$             50,000$                  5,200,168$             5,329,400$             5,278,524$             (22,526)$              
07 20889 25848715201 04/26/00 QTR4 99/00 1 12 300 414 683 -269 269 0 38 76 2,938,766$             50,000$                  2,888,766$             3,118,747$             3,114,882$             (228,399)$            
07 20925 25888115201 05/24/00 QTR4 99/00 1 2 365 456 456 0 0 0 91 0 5,763,916$             60,000$                  5,703,916$             6,777,640$             6,816,665$             -$                     
07 21132 25585415201 01/24/01 QTR3 00/01 1 2 200 277 277 0 0 0 36 41 4,485,456$             50,000$                  4,435,456$             4,648,698$             4,382,515$             -$                     
07 21169 25642015201 02/28/01 QTR3 00/01 1 2 100 154 153 1 0 0 31 23 1,642,864$             50,000$                  1,592,864$             1,731,258$             1,719,730$             -$                     
07 21387 25780725201 10/31/01 QTR2 01/02 1 2 120 124 124 0 0 0 11 -7 607,744$                30,000$                  577,744$                614,770$                590,036$                -$                     
07 21388 40373815201 10/31/01 QTR2 01/02 1 1 165 203 187 16 0 0 38 0 2,748,045$             50,000$                  2,698,045$             2,876,221$             2,903,377$             (15,000)$              
07 21427 25714015201 12/05/01 QTR2 01/02 1 1 75 97 99 -2 2 0 22 0 499,786$                14,286$                  485,500$                504,022$                489,609$                (1,988)$                
07 21448 25483515201 01/23/02 QTR3 01/02 1 1 250 337 337 0 0 0 79 8 1,517,330$             50,000$                  1,467,330$             1,569,222$             1,520,550$             -$                     
07 21463 25712615201 02/27/02 QTR3 01/02 2 3 500 508 287 221 0 0 8 0 11,684,502$           113,729$                11,570,774$           10,993,514$           11,304,344$           -$                     
07 21464 40385915201 02/27/02 QTR3 01/02 1 0 65 222 227 -5 5 0 51 106 809,140$                31,147$                  777,994$                809,140$                812,961$                (6,440)$                
07 21494 40375415201 03/27/02 QTR3 01/02 1 0 35 50 53 -3 3 0 15 0 51,930$                  3,882$                    48,048$                  51,930$                  48,048$                  (1,662)$                
07 21539 40837515201 04/24/02 QTR4 01/02 1 2 255 268 268 0 0 0 13 0 2,283,379$             50,000$                  2,233,379$             2,289,660$             2,277,053$             -$                     
07 21570 40620115201 05/22/02 QTR4 01/02 1 1 55 55 55 0 0 0 0 0 127,000$                7,500$                    119,500$                130,355$                126,501$                -$                     
07 21593 40377415201 06/19/02 QTR4 01/02 1 1 35 59 59 0 0 0 0 24 69,951$                  6,500$                    63,451$                  73,637$                  67,137$                  -$                     
07 21642 25576815201 08/28/02 QTR1 02/03 1 0 115 142 153 -11 11 0 23 4 5,286,272$             50,594$                  5,235,678$             5,286,272$             5,259,327$             (51,030)$              
07 21648 40625415201 08/28/02 QTR1 02/03 1 2 65 68 68 0 0 0 2 1 413,478$                17,317$                  396,162$                362,732$                314,322$                -$                     
07 21672 40371215201 09/25/02 QTR1 02/03 1 3 45 60 60 0 0 0 15 0 383,186$                20,500$                  362,686$                437,811$                416,067$                -$                     
07 21673 40371415201 09/25/02 QTR1 02/03 1 1 55 66 66 0 0 0 6 5 876,592$                47,500$                  829,092$                966,592$                938,474$                -$                     
07 21674 40371815201 09/25/02 QTR1 02/03 1 2 65 86 86 0 0 0 18 3 908,750$                45,750$                  863,000$                930,694$                889,701$                -$                     
07 21675 40374015201 09/25/02 QTR1 02/03 1 0 80 85 86 -1 1 0 5 0 1,789,411$             50,000$                  1,739,411$             1,789,411$             1,832,434$             (1,288)$                
07 T7003 40606915201 10/30/02 QTR2 02/03 3 2 90 90 81 9 0 0 0 0 139,542$                8,400$                    131,142$                146,550$                138,131$                20$                      
07 T7007 40875315201 01/29/03 QTR3 02/03 1 1 33 33 31 2 0 0 0 0 79,630$                  6,591$                    73,039$                  80,281$                  74,650$                  -$                     
07 T7013 40820215201 04/30/03 QTR4 02/03 1 0 65 78 38 40 0 0 13 0 110,455$                3,471$                    106,984$                110,455$                107,822$                -$                     
07 T7026 40605915201 07/30/03 QTR1 03/04 2 0 50 51 51 0 0 0 1 0 334,000$                15,000$                  319,000$                334,000$                319,000$                -$                     

64 5068 6219 6223 -4 298 31 674 477 79,140,380$           882,167$                78,258,216$           82,343,431$           81,942,592$           (328,313)$            

07 E7999 40846025201 08/08/01 QTR1 01/02 1 2 240 275 275 0 0 0 23 12 2,126,447$             -$                        2,126,447$             2,248,784$             2,246,792$             -$                     
07 E7A11 40665615201 05/08/02 QTR4 01/02 2 1 135 150 150 0 0 0 15 0 423,000$                -$                        423,000$                446,094$                446,094$                -$                     
07 E7A29 25466015201 02/13/02 QTR3 01/02 1 1 150 234 233 1 0 0 84 0 432,637$                -$                        432,637$                454,269$                439,096$                17,752$               
07 E7A34 40556315201 05/22/02 QTR4 01/02 1 1 180 281 281 0 0 0 101 0 1,220,544$             -$                        1,220,544$             1,270,494$             1,220,544$             -$                     
07 E7A42 25464515201 01/09/02 QTR3 01/02 1 2 365 365 379 -14 14 0 0 0 928,704$                50,000$                  878,704$                945,413$                174,185$                -$                     
07 E7A57 40574715201 03/08/02 QTR3 01/02 1 4 365 365 365 0 0 0 0 0 483,435$                4,500$                    478,935$                831,820$                691,618$                -$                     
07 E7A95 25467715202 12/11/02 QTR2 02/03 1 0 35 51 51 0 0 0 9 7 50,156$                  3,039$                    47,117$                  50,156$                  49,990$                  -$                     
07 E7A99 40575415201 01/08/03 QTR3 02/03 1 1 100 132 127 5 0 0 21 11 132,201$                7,866$                    124,334$                159,345$                146,107$                -$                     
07 E7B03 40827315201 12/11/02 QTR2 02/03 1 0 45 45 45 0 0 0 0 0 274,704$                15,826$                  258,878$                274,704$                182,460$                -$                     
07 E7B20 25467715206 03/12/03 QTR3 02/03 1 0 50 50 49 1 0 0 0 0 53,730$                  2,435$                    51,295$                  53,730$                  51,295$                  -$                     
07 E7B29 40560015234 06/23/03 QTR4 02/03 1 0 250 278 181 97 0 0 28 0 116,667$                -$                        116,667$                116,667$                116,667$                -$                     
07 E7B36 40560015236 08/01/03 QTR1 03/04 1 0 60 60 52 8 0 0 0 0 118,000$                -$                        118,000$                118,000$                118,000$                -$                     

12 1975 2286 2188 98 14 0 281 30 6,360,225$             83,666$                  6,276,558$             6,969,476$             5,882,848$             

76 7043 8505 8411 94 312 31 955 507 85,500,605$           965,833$                84,534,774$           89,312,907$           87,825,440$           (328,313)$            

08 19727 25186415201 01/29/97 QTR3 96/97 1 16 1369 1431 1385 46 0 0 0 62 26,835,390$           -$                        26,835,390$           27,975,951$           27,318,212$           -$                     
08 20186 25895415201 05/20/98 QTR4 97/98 4 11 815 841 1075 -234 234 0 3 23 37,565,788$           -$                        37,565,788$           38,782,020$           39,628,716$           150,000$             
08 20226 25894015201 06/17/98 QTR4 97/98 4 17 731 740 963 -223 223 0 9 0 37,609,192$           -$                        37,609,192$           37,286,954$           37,268,558$           -$                     
08 20472 23253215201 03/31/99 QTR3 98/99 1 22 784 1093 1093 0 0 25 174 135 16,883,522$           -$                        16,883,522$           19,537,637$           20,238,652$           -$                     
08 20611 24025825201 06/23/99 QTR4 98/99 2 17 1053 1066 1066 0 0 0 58 -45 29,329,407$           150,000$                29,179,407$           30,537,031$           30,649,165$           -$                     
08 21166 24301335201 02/28/01 QTR3 00/01 1 5 201 261 261 0 0 0 6 54 2,035,948$             50,000$                  1,985,948$             2,165,849$             2,156,690$             -$                     
08 21214 23256715201 04/25/01 QTR4 00/01 1 6 291 420 420 0 0 0 84 45 2,595,031$             50,000$                  2,545,031$             2,844,745$             2,786,568$             -$                     
08 21250 40671015201 05/23/01 QTR4 00/01 1 5 422 469 469 0 0 0 47 0 2,430,983$             50,000$                  2,380,983$             2,521,748$             2,541,629$             -$                     
08 21441 40794815201 12/05/01 QTR2 01/02 1 2 155 166 166 0 0 0 11 0 2,698,949$             50,000$                  2,648,949$             2,599,732$             2,643,067$             -$                     
08 21449 40794515201 01/23/02 QTR3 01/02 1 1 175 296 294 2 0 0 64 57 4,461,116$             76,400$                  4,384,716$             4,726,435$             4,774,082$             -$                     
08 21571 40794615201 05/22/02 QTR4 01/02 2 1 236 240 222 18 0 0 4 0 3,721,761$             115,000$                3,606,761$             3,771,761$             3,876,553$             -$                     

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals
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District Contract 
Number

Financial 
Project ID

07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201

07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders Plans Modifications Work Orders Specification M

-$                          -$                 21,950,361$      22,033,961$            83,600$               1,331,771$             68 8 0 163,244$             4,200$              0 119 1,090,984$          122,389$          0 0
-$                          (22,526)$          5,255,998$        5,255,998$              -$                     79,232$                  18 0 0 -$                    -$                  5 5 7,135$                 -$                  0 0
-$                          (228,399)$        2,886,483$        2,886,483$              -$                     179,981$                37 1 7 61,600$               4,278$              0 62 88,786$               40,068$            0 0
-$                          -$                 6,816,665$        6,828,781$              12,116$               1,013,724$             42 0 0 48,724$               -$                  0 0 -$                    -$                  0 0
-$                          -$                 4,382,515$        4,382,515$              -$                     163,242$                32 4 33 127,918$             5,735$              0 7 61,951$               3,439$              0 0
-$                          -$                 1,719,730$        1,719,310$              (420)$                   88,394$                  20 11 0 -$                    -$                  0 23 135,927$             -$                  0 0
-$                          -$                 590,036$           590,036$                 -$                     7,026$                    11 0 0 -$                    -$                  0 3 32,110$               -$                  0 0
-$                          (15,000)$          2,888,377$        2,888,377$              -$                     128,176$                24 0 0 128,176$             -$                  0 0 -$                    -$                  0 0
-$                          (1,988)$            487,621$           487,621$                 -$                     4,236$                    6 0 0 4,236$                 -$                  16 0 -$                    -$                  0 0
-$                          -$                 1,520,550$        1,520,550$              -$                     51,892$                  10 0 4 3,900$                 2,456$              0 4 47,992$               -$                  0 0

1,330,000$               1,330,000$      12,634,344$      11,304,344$            (1,330,000)$         (690,988)$               8 0 0 11,833$               11,833$            0 0 40,601$               -$                  0 0
-$                          (6,440)$            806,521$           806,521$                 -$                     -$                        33 0 106 -$                    -$                  0 0 -$                    -$                  0 0
-$                          (1,662)$            46,386$             46,386$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 2,277,053$        2,277,647$              594$                    6,281$                    13 0 0 14,330$               3,422$              0 0 3,665$                 -$                  0 0
-$                          -$                 126,501$           126,501$                 -$                     3,355$                    0 0 0 1,347$                 -$                  0 0 5,810$                 -$                  0 0
-$                          -$                 67,137$             67,137$                   -$                     3,686$                    0 0 23 -$                    -$                  0 1 3,686$                 3,686$              0 0

(60,000)$                   (111,030)$        5,148,297$        5,187,600$              39,303$               -$                        19 0 0 -$                    -$                  4 4 1,333$                 -$                  0 0
-$                          -$                 314,322$           315,807$                 1,485$                 (50,746)$                 2 0 0 (53,956)$             -$                  0 1 3,210$                 1,709$              0 0
-$                          -$                 416,067$           416,067$                 -$                     54,625$                  4 0 0 -$                    -$                  11 0 15,889$               5,299$              0 0
-$                          -$                 938,474$           938,474$                 -$                     90,000$                  6 0 5 90,000$               -$                  0 0 22,856$               -$                  0 0
-$                          -$                 889,701$           889,701$                 -$                     21,944$                  18 0 0 2,763$                 -$                  0 0 3,068$                 -$                  0 3

(22,500)$                   (23,788)$          1,808,646$        1,808,646$              -$                     -$                        5 0 0 29,229$               -$                  0 0 -$                    -$                  0 0
-$                          20$                  138,150$           138,150$                 -$                     7,008$                    0 0 0 -$                    -$                  0 0 8,123$                 -$                  0 0
-$                          -$                 74,650$             74,650$                   -$                     651$                       0 0 0 -$                    -$                  0 0 1,611$                 -$                  0 0
-$                          -$                 107,822$           107,822$                 -$                     -$                        13 0 0 -$                    -$                  0 0 837$                    -$                  0 0
-$                          -$                 319,000$           319,000$                 -$                     -$                        1 0 0 -$                    -$                  0 0 -$                    -$                  0 0

1,247,500$               919,187$         82,861,778$      81,710,779$            (1,150,998)$         3,203,051$             441 32 178 864,988$             31,924$            36 266 2,002,378$          256,777$          0 3

-$                          -$                 2,246,792$        2,246,792$              -$                     122,337$                23 0 4 87,303$               -$                  0 8 35,035$               -$                  0 0
-$                          -$                 446,094$           446,094$                 -$                     23,094$                  5 0 0 -$                    -$                  10 0 23,094$               -$                  0 0
-$                          17,752$           456,848$           439,096$                 (17,752)$              21,632$                  4 0 0 -$                    -$                  80 0 17,540$               -$                  0 0
-$                          -$                 1,220,544$        1,220,544$              -$                     49,950$                  14 87 0 -$                    -$                  0 0 50,000$               -$                  0 0

(8,876)$                     (8,876)$            165,309$           148,115$                 (17,194)$              16,709$                  0 0 0 -$                    -$                  0 0 16,709$               -$                  0 0
-$                          -$                 691,618$           691,858$                 239$                    348,385$                0 0 0 300,000$             -$                  0 0 52,885$               -$                  0 0
-$                          -$                 49,990$             49,990$                   -$                     -$                        1 0 0 -$                    -$                  8 7 -$                    -$                  0 0
-$                          -$                 146,107$           146,107$                 -$                     27,144$                  21 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 182,460$           182,460$                 -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 51,295$             51,295$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 116,667$           116,667$                 -$                     -$                        28 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 118,000$           118,000$                 -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0

5,891,724$        5,857,018$              (34,707)$              609,251$                96 87 4 387,303$             -$                  98 15 195,263$             -$                  0 0

1,247,500$               919,187$         88,753,502$      87,567,797$            (1,185,705)$         3,812,302$             537 119 182 1,252,291$          31,924$            134 281 2,197,641$          256,777$          0 3

1,500,000$               1,500,000$      28,818,212$      27,505,621$            (1,312,591)$         1,140,561$             0 0 0 (10,080)$             -$                  0 60 1,018,859$          19,171$            0 0
-$                          150,000$         39,778,716$      39,072,599$            (706,117)$            1,216,233$             3 0 0 71,412$               -$                  0 23 414,522$             3,937$              0 0

50,000$                    50,000$           37,318,558$      39,832,685$            2,514,127$          (322,238)$               2 0 0 (131,221)$           -$                  0 0 90,115$               3,262$              0 0
-$                          -$                 20,238,652$      20,284,880$            46,228$               2,654,115$             158 0 135 1,673,719$          218,497$          0 0 645,884$             224,720$          0 0
-$                          -$                 30,649,165$      30,653,511$            4,346$                 1,207,624$             58 0 0 617,851$             -$                  0 0 548,029$             -$                  0 0
-$                          -$                 2,156,690$        2,156,690$              -$                     129,901$                6 0 54 105,914$             72,722$            0 0 1,883$                 -$                  0 0
-$                          -$                 2,786,568$        2,820,222$              33,653$               249,713$                84 0 0 52,066$               -$                  0 45 125,243$             -$                  0 0
-$                          -$                 2,541,629$        2,541,629$              -$                     90,764$                  47 0 0 130,562$             -$                  0 0 -$                    -$                  0 0
-$                          -$                 2,643,067$        2,661,656$              18,589$               (99,216)$                 11 0 0 -$                    -$                  0 0 8,337$                 -$                  0 0
-$                          -$                 4,774,082$        4,774,082$              -$                     265,319$                57 7 47 270,033$             -$                  0 10 52,575$               -$                  0 0

75,000$                    75,000$           3,951,553$        3,906,009$              (45,544)$              50,000$                  4 0 0 105,613$             -$                  0 0 5,403$                 -$                  0 0
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District Contract 
Number

Financial 
Project ID

07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201

07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

 SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Modification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Orders

-$                    -$                  0 0 (59,198)$             -$                  0 0 -$                    -$                  0 0 19,185$               19,880$            0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 17,182$               -$                  0 9 16,878$               -$                  
-$                    -$                  0 0 (10,940)$             -$                  0 0 -$                    -$                  0 7 36,886$               9,075$              0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  6 0 -$                    -$                  43 0 965,000$             -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 (10) (25,084)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 1,524$                 -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 (584,940)$           -$                  0 0 -$                    -$                  0 0 (112,717)$           -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,266$                 -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

46,543$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

6,243$                 1,708$              0 0 -$                    -$                  0 0 6,300$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (1,115)$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

52,786$               1,708$              0 (10) (680,162)$           -$                  0 0 9,300$                 -$                  35 9 7,429$                 28,955$            43 9 981,878$             -$                  

-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

52,786$               1,708$              0 (10) (680,162)$           -$                  0 0 9,300$                 -$                  35 9 7,429$                 28,955$            43 9 981,878$             -$                  

-$                    -$                  0 0 (150,000)$           -$                  0 0 43,248$               -$                  0 0 48,954$               4,871$              0 0 35,770$               -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 518,744$             -$                  0 0 3,200$                 -$                  
-$                    -$                  0 0 (371,306)$           -$                  0 0 -$                    -$                  7 0 6,654$                 805$                 0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  16 0 75,704$               -$                  0 0 -$                    -$                  

5,222$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (45) 65,475$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 23,096$               -$                  0 0 -$                    -$                  

42,840$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 57,899$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 (48,201)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (80,442)$             -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,013$                 -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201

07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days

Defective Materials Work Orders Weather Related Damage Work Orders Claims Work Orders Utility Delays Work Orders Invalid Reaso

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,588$                 3,588$              0 1 858$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  18 0 12,196$               -$                  0 0 -$                    -$                  60 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,859$                 2,859$              0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 30$                      30$                   0 0 2,754$                 2,754$              0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 9,871$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0

0 0 -$                    -$                  18 0 25,539$               2,418$              0 0 6,477$                 6,477$              78 1 3,612$                 2,754$              0 21

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 11 27,144$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0

0 0 -$                    -$                  0 11 27,144$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0

0 0 -$                    -$                  18 11 52,683$               2,418$              0 0 6,477$                 6,477$              78 1 3,612$                 2,754$              0 21

0 0 -$                    -$                  0 2 -$                    -$                  0 0 -$                    -$                  0 0 16,000$               11,067$            0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,005$                 -$                  0 0
0 0 -$                    -$                  0 0 30,173$               5,254$              0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 212,680$             -$                  0 0 -$                    -$                  0 0 15,389$               14,496$            0 0
0 0 -$                    -$                  0 0 114,726$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 891$                    891$                 0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
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District Contract 
Number

Financial 
Project ID

07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201

07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

District 07 Totals

 SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

on Codes Work Orders Totals Work Orders

-$                    -$                  8 119 1,214,215$          146,469$          
38,038$               -$                  5 37 79,232$               -$                  

-$                    -$                  1 76 176,331$             53,421$            
-$                    -$                  49 0 1,013,724$          -$                  
-$                    -$                  4 41 194,316$             12,762$            
-$                    -$                  11 23 135,927$             -$                  
-$                    -$                  0 (7) 7,026$                 -$                  
-$                    -$                  14 0 129,700$             -$                  
-$                    -$                  16 0 4,236$                 -$                  
-$                    -$                  69 8 64,088$               2,456$              
-$                    -$                  0 0 (645,223)$           11,833$            
-$                    -$                  18 106 3,000$                 -$                  
-$                    -$                  15 0 -$                    -$                  
-$                    -$                  0 0 24,120$               6,281$              
-$                    -$                  0 0 7,157$                 -$                  
-$                    -$                  0 24 3,686$                 3,686$              
-$                    -$                  4 4 1,333$                 -$                  
-$                    -$                  0 1 (50,746)$             1,709$              
-$                    -$                  11 0 65,216$               8,082$              
-$                    -$                  0 5 112,856$             -$                  
-$                    -$                  0 3 28,244$               1,708$              
-$                    -$                  0 0 29,229$               -$                  
-$                    -$                  0 0 7,008$                 -$                  
-$                    -$                  0 0 1,611$                 -$                  
-$                    -$                  0 0 837$                    -$                  
-$                    -$                  0 0 -$                    -$                  

38,038$               -$                  233 477 3,312,260$          331,012$          

-$                    -$                  0 12 122,337$             -$                  
-$                    -$                  10 0 23,094$               -$                  
-$                    -$                  80 0 17,540$               -$                  
-$                    -$                  87 0 50,000$               -$                  
-$                    -$                  0 0 16,709$               -$                  
-$                    -$                  0 0 352,885$             -$                  
-$                    -$                  8 7 -$                    -$                  
-$                    -$                  0 11 27,144$               -$                  
-$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  

-$                    -$                  185 30 609,709$             -$                  

38,038$               -$                  418 507 3,921,969$          331,012$          

135,643$             35,724$            0 62 1,138,395$          70,834$            
-$                    -$                  0 23 1,010,883$          3,937$              
-$                    -$                  7 0 (375,585)$           9,321$              

12,870$               -$                  16 135 2,636,246$          457,712$          
-$                    -$                  0 (45) 1,351,303$          -$                  
-$                    -$                  0 54 131,784$             73,613$            
-$                    -$                  0 45 278,047$             -$                  
-$                    -$                  0 0 82,361$               -$                  
-$                    -$                  0 0 (72,105)$             -$                  
-$                    -$                  7 57 325,608$             -$                  
-$                    -$                  0 0 118,028$             -$                  
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Let Date Quarter 
Let Year Let Number 

Projects
Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

 Delinquent 
Days 

 Days 
Suspended 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 
District Contract 

Number
Financial 
Project ID

103 6232 7023 7414 -391 457 25 460 331 166,167,087$         541,400$                165,625,687$         172,749,863$         173,881,892$         150,000$             

08 E8C82 40610115201 10/09/01 QTR2 01/02 1 3 223 396 407 -11 11 0 106 67 1,010,668$             35,000$                  975,668$                1,075,998$             1,036,480$             -$                     
08 E8D22 41142715201 01/22/02 QTR3 01/02 1 1 170 174 174 0 0 0 4 0 1,064,042$             65,000$                  999,042$                1,082,201$             1,000,523$             -$                     
08 E8D34 40914515201 10/29/02 QTR2 02/03 1 1 70 143 147 -4 4 0 47 26 1,359,120$             59,000$                  1,300,120$             1,519,686$             1,533,336$             -$                     
08 E8D50 41142515201 08/20/02 QTR1 02/03 1 0 45 50 50 0 0 0 2 3 396,825$                18,250$                  378,575$                396,825$                376,485$                -$                     
08 E8D55 23225415201 06/18/02 QTR4 01/02 2 6 254 285 285 0 0 0 1 30 5,870,823$             156,000$                5,714,823$             6,523,365$             6,345,338$             -$                     
08 E8D57 41155155201 08/20/02 QTR1 02/03 3 0 80 111 111 0 0 0 31 0 200,060$                14,250$                  185,810$                200,060$                189,437$                -$                     
08 E8D78 40932615201 10/29/02 QTR2 02/03 2 0 136 138 134 4 0 0 2 0 2,117,480$             92,630$                  2,024,850$             2,117,480$             2,186,031$             -$                     
08 E8D79 41165715201 11/19/02 QTR2 02/03 1 1 60 60 30 30 0 0 0 0 526,000$                26,000$                  500,000$                553,000$                538,567$                -$                     
08 E8D87 41228415201 01/28/03 QTR3 02/03 8 1 254 262 262 0 0 0 8 0 4,774,510$             203,510$                4,571,000$             4,824,510$             4,688,569$             -$                     
08 E8E24 40932815201 05/27/03 QTR4 02/03 1 0 172 180 136 44 0 0 8 0 597,000$                59,000$                  538,000$                597,000$                547,440$                -$                     
08 E8E35 41228615201 04/29/03 QTR4 02/03 1 0 35 35 19 16 0 0 0 0 61,100$                  10,650$                  50,450$                  61,100$                  50,450$                  -$                     
08 E8E36 41176615201 07/22/03 QTR1 03/04 1 0 88 88 47 41 0 0 0 0 148,746$                56,000$                  92,746$                  148,746$                92,746$                  -$                     

13 1587 1922 1802 120 15 0 209 126 18,126,374$           795,290$                17,331,084$           19,099,971$           18,585,402$           -$                     

116 7819 8945 9216 -271 472 25 669 457 184,293,461$         1,336,690$             182,956,771$         191,849,834$         192,467,294$         150,000$             

765 63934 80184 78482 1702 2000 615 11348 4902 992,197,248$         11,770,475$           980,426,776$         1,050,172,894$      1,046,036,720$      1,221,848$          

109 17705 20727 19222 1505 94 0 2213 809 143,553,900$         3,127,693$             140,426,206$         150,894,365$         140,519,736$         145,899$             

874 81639 100911 97704 3207 2094 615 13561 5711 1,135,751,148$      14,898,168$           1,120,852,982$      1,201,067,259$      1,186,556,456$      1,367,747$          

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals
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District Contract 
Number

Financial 
Project ID

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(From FM System) 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders Plans Modifications Work Orders Specification M

1,625,000$               1,775,000$      175,656,892$    176,209,584$          552,692$             6,582,776$             430 7 236 2,885,869$          291,219$          0 138 2,910,850$          251,090$          0 0

-$                          -$                 1,036,480$        1,036,624$              144$                    65,330$                  0 77 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 1,000,523$        1,005,763$              5,240$                 18,159$                  4 0 0 18,159$               -$                  0 0 -$                    -$                  0 0

(6,000)$                     (6,000)$            1,527,336$        1,530,989$              3,653$                 160,567$                25 0 0 -$                    -$                  0 26 172,741$             -$                  0 0
-$                          -$                 376,485$           376,485$                 -$                     -$                        2 0 0 -$                    -$                  0 0 6,000$                 -$                  0 0

80,000$                    80,000$           6,425,338$        6,351,985$              (73,353)$              652,541$                1 0 0 49,324$               17,246$            0 2 285,692$             52,101$            0 0
-$                          -$                 189,437$           189,437$                 -$                     -$                        29 0 0 -$                    -$                  2 0 -$                    -$                  0 0

200,000$                  200,000$         2,386,031$        2,185,937$              (200,094)$            -$                        2 0 0 -$                    -$                  0 0 69,255$               -$                  0 0
-$                          -$                 538,567$           538,567$                 -$                     27,000$                  0 0 0 9,227$                 -$                  0 0 2,340$                 -$                  0 0
-$                          -$                 4,688,569$        4,688,569$              -$                     50,000$                  8 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 547,440$           547,440$                 -$                     -$                        8 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 50,450$             50,450$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0
-$                          -$                 92,746$             92,746$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0 0

274,000$                  274,000$         18,859,402$      18,594,992$            (264,410)$            973,597$                79 77 0 76,710$               17,246$            2 28 536,028$             52,101$            0 0

1,899,000$               2,049,000$      194,516,294$    194,804,576$          288,282$             7,556,373$             509 84 236 2,962,579$          308,465$          2 166 3,446,878$          303,191$          0 0
-$

12,787,898$             14,009,746$    1,060,046,469$ 1,053,502,044$       (6,544,424)$         57,770,495$           8378 855 1649 19,547,532$        428,710$          1055 1915 22,936,457$        1,526,517$       9 169
-$

776,500$                  922,399$         141,451,011$    142,472,507$          1,021,500$          7,320,467$             1178 203 292 2,438,957$          216,193$          277 141 2,830,730$          81,618$            0 0
-$

13,564,398$             14,932,145$    1,201,497,480$ 1,195,974,551$       (5,522,924)$         65,090,962$           9556 1058 1941 21,986,489$        644,903$          1332 2056 25,767,187$        1,608,135$       9 169
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District Contract 
Number

Financial 
Project ID

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

 SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Modification Work Orders Value Engineering Work Orders Partnering Work Orders CEI Action/InAction Work Orders Minor Changes Work Orders

48,062$               -$                  0 0 (569,507)$           -$                  0 0 46,248$               -$                  23 (45) 723,097$             5,676$              0 0 38,970$               -$                  

-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  29 67 30,330$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 126,864$             -$                  0 0 134,501$             -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 15,200$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 27,000$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 77,399$               -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

-$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  29 70 276,793$             -$                  0 0 134,501$             -$                  

48,062$               -$                  0 0 (569,507)$           -$                  0 0 46,248$               -$                  52 25 999,890$             5,676$              0 0 173,471$             -$                  

109,531$             1,708$              0 (112) (2,073,641)$        -$                  0 0 68,308$               -$                  567 748 9,523,451$          72,339$            58 106 7,319,649$          1,712$              

2,177$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  184 277 1,153,256$          -$                  0 0 572,235$             -$                  

111,708$             1,708$              0 (112) (2,073,641)$        -$                  0 0 68,308$               -$                  751 1025 10,676,707$        72,339$            58 106 7,891,884$          1,712$              
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District Contract 
Number

Financial 
Project ID

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days

Defective Materials Work Orders Weather Related Damage Work Orders Claims Work Orders Utility Delays Work Orders Invalid Reaso

0 0 -$                    -$                  0 2 357,579$             5,254$              0 0 891$                    891$                 0 0 34,394$               25,563$            0 0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  44 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 28 161,847$             -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0

0 0 -$                    -$                  44 0 -$                    -$                  0 28 161,847$             -$                  0 0 -$                    -$                  0 0

0 0 -$                    -$                  44 2 357,579$             5,254$              0 28 162,738$             891$                 0 0 34,394$               25,563$            0 0

6 2 (4,293)$               -$                  298 42 1,084,476$          51,602$            0 60 480,220$             84,832$            142 289 307,388$             149,847$          0 38

117 0 (17,003)$             -$                  181 29 101,313$             -$                  0 28 161,847$             -$                  11 126 313,438$             30,893$            0 0

123 2 (21,296)$             -$                  479 71 1,185,789$          51,602$            0 88 642,067$             84,832$            153 415 620,826$             180,740$          0 38
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District Contract 
Number

Financial 
Project ID

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

 SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

on Codes Work Orders Totals Work Orders

148,513$             35,724$            30 331 6,624,965$          615,417$          

-$                    -$                  106 67 30,330$               -$                  
-$                    -$                  0 0 18,159$               -$                  
-$                    -$                  22 26 172,741$             -$                  
-$                    -$                  0 3 6,000$                 -$                  
-$                    -$                  0 30 758,227$             69,347$            
-$                    -$                  2 0 -$                    -$                  
-$                    -$                  0 0 84,455$               -$                  
-$                    -$                  0 0 38,567$               -$                  
-$                    -$                  0 0 77,399$               -$                  
-$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  
-$                    -$                  0 0 -$                    -$                  

-$                    -$                  130 126 1,185,878$          69,347$            

148,513$             35,724$            160 457 7,810,843$          684,764$          

424,079$             57,724$            2716 4906 59,723,150$        2,374,989$       

110,572$             -$                  814 893 7,667,521$          328,704$          

534,651$             57,724$            3530 5799 67,390,671$        2,703,693$       
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01 E1B73 19575915201
01 E1C31 40823615201
01 E1C97 41096315201
01 E1D30 19809145201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201
01 E1D63 41474225201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201
01 19633 19567315201
01 20227 19389315201
01 20447 19445715201
01 20449 20062615201
01 20578 19855015201
01 20695 19762615201
01 20731 20062315201
01 21003 19863815201
01 21025 19540315201
01 21046 19379115201
01 21070 20096515201
01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21278 19447415201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201

District
Contract 
Number

Financial 
Project ID

BETTER ROADS INC N/A N/A N/A N/A 12/14/2000
AJAX PAVING INDUSTRIES INC 57-0405950 WILBUR SMITH ASSOC. N/A N/A 5/17/2001
GENERAL CONTRACTING SERVICES, INC. N/A N/A N/A N/A 5/16/2002
M.B.E.,INC. N/A N/A 59-076187100 WILSON MILLER 9/19/2002
COASTAL MARINE CONSTRUCTION, INC. N/A N/A N/A N/A 11/7/2002
DERR, FREDERICK AND COMPANY, INC. N/A N/A N/A N/A 1/23/2003
APAC-FLORIDA, INC. N/A N/A N/A N/A 1/23/2003
HIGHWAY SAFETY DEVICES, INC. N/A DOUGLAS WILLIAMS, (PBS&J) N/A N/A 2/17/2003
APAC-FLORIDA, INC. N/A N/A 65-0197775 AIM ENGINEERING 10/30/2002
BETTER ROADS, INC. N/A KENNETH R. MUZYK, JR. P.E. 59-259495600 FALLER DAVIS & ASSOCIATES 12/4/2002
BETTER ROADS, INC. N/A N/A N/A N/A 12/4/2002
BETTER ROADS INC VF5924171700 WADE TRIM N/A N/A 10/30/1996
ZEP CONSTRUCTION, INC. N/A GREENHORNE & O'MARA, INC. N/A KEITH & SCHNARS, 7/29/1998
ZEP CONSTRUCTION, INC. 650039493001 CORZO CASTELLA CARBALLO THOMPSO591985550001 KEITH & SCHNARS, P.A. 3/31/1999
AKDM DESIGN GROUP N/A N/A N/A N/A 3/31/1999
ZEP CONSTRUCTION, INC. N/A N/A N/A N/A 6/23/1999
APAC-FLORIDA INC N/A N/A N/A N/A 9/29/1999
CORNERSTONE BUSINESSES LC 591791174001 DYER, RIDDLE, MILLS & PRECOURT N/A N/A 10/27/1999
BULGER CONTRACTING CO N/A N/A N/A N/A 8/30/2000
DESIGNED TRAFFIC INSTALLATION 58-1626967 GRAY/CALHOUN AND ASSOCIATES 65-090274400 FRH CONSTRUCTION SERVIC 9/27/2000
RYAN INCORPORATED EASTERN 59-2417170 WADE-TRIM 59-2087895 URS 10/25/2000
BETTER ROADS INC N/A N/A N/A N/A 12/6/2000
FREEDOM PIPELINE CORP 59-1373777 BOWYER-SINGLETON 59-2087895 URS 1/24/2001
APAC-FLORIDA INC 59-1173834 12154ON ENGINEERING 59-167714500 KISINGER CAMPO CONSTRUC 2/28/2001
AJAX PAVING INDUSTRIES INC N/A URS GRINER N/A N/A 5/23/2001
LODGE CONSTRUCTION INC 59-089613800 POST,BUCKLEY, SHUH & JERNIGAN N/A N/A 5/23/2001
APAC-FLORIDA INC N/A N/A N/A N/A 7/25/2001
BETTER ROADS INC 59-298646600 REYOLDS, SMITH & HILL N/A N/A 7/25/2001
BETTER ROADS INC 59-298646600 REYNOLDS, SMITH & HILL N/A N/A 7/25/2001
BETTER ROADS INC N/A N/A N/A BAYSIDE ENGINEERING, INC. 12/5/2001
APAC-FLORIDA INC N/A J. DWAYNE DARBONNE, P.E. N/A J. E. SVEDRUP 12/5/2001
BETTER ROADS INC N/A N/A N/A N/A 2/27/2002
BULGER CONTRACTING CO 59-259495600 FALLER, DAVIS & ASSOCIATES N/A N/A 2/27/2002
BETTER ROADS INC N/A N/A N/A N/A 2/27/2002
APAC-FLORIDA INC N/A N/A 58-140147600 LAW ENGINEERING & ENVIRO 3/27/2002
HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 3/27/2002
APAC-FLORIDA INC N/A N/A N/A N/A 4/24/2002
THE LANE CONSTRUCTION CORP 59-32759333 BAYSIDE ENGINEERING N/A N/A 4/24/2002
APAC-FLORIDA INC 59-259495600 ALLER,DAVIS & ASSOCIATES 431621641001 JACOBS CIVIL, INC. 5/22/2002
PAVEX CORPORATION 59-347222200 COMPREHENSIVE ENGINEERING N/A N/A 7/31/2002
RANGER CONSTRUCTION INDUSTRIES, N/A N/A N/A N/A 8/28/2002
SCOOTER CONSTRUCTION N/A N/A 59-2986466 REYNOLDS, SMITH & HILL 8/28/2002
THE LANE CONSTRUCTION CORP N/A N/A N/A N/A 9/25/2002
ZEP CONSTRUCTION, INC. 59-2375705 EC DRIVER & ASSOC. 59-076187100 WILSON MILLER 9/25/2002
APAC-FLORIDA INC N/A N/A 65-0197775 AIM ENGINEERING & SURVEY 9/25/2002
M & J CONSTRUCTION COMPANY OF PINE N/A N/A N/A N/A 4/4/2001
WATSON CONSTRUCTION CO., INC. N/A R ALDERMAN - EARTHTECH N/A N/A 4/3/2002
VALLEY CREST LANDSCAPE DEVELOPMENN/A N/A N/A N/A 4/3/2002
APAC-FLORIDA, INC. N/A N/A N/A N/A 3/6/2002
C AND C POWERLINE, INC. N/A N/A N/A N/A 4/3/2002
ROYAL BRIDGE, INC. N/A N/A N/A N/A 10/23/2002
SUPERIOR CONSTRUCTION CO., INC. 39-0965082 AYRES ASSOCIATES 59-1533071 JEACES, INC. 11/20/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 11/20/2002
SUPERIOR CONSTRUCTION CO., INC. N/A EC DRIVER & ASSOCIATES N/A JEA CONSTRUCTION ENGINE 4/3/2002

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date



Report Printed: 7/14/2004
Report Date:10/27/2003

Construction Cost and Time
Innovative Contract Information

For Contracts Completed Through First Quarter Fiscal Year 2003/2004

Page  45 of 64

01 E1B73 19575915201
01 E1C31 40823615201
01 E1C97 41096315201
01 E1D30 19809145201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201
01 E1D63 41474225201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201
01 19633 19567315201
01 20227 19389315201
01 20447 19445715201
01 20449 20062615201
01 20578 19855015201
01 20695 19762615201
01 20731 20062315201
01 21003 19863815201
01 21025 19540315201
01 21046 19379115201
01 21070 20096515201
01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21278 19447415201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F37 20972025201

District
Contract 
Number

Financial 
Project ID

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

1,399,387.00$         2,016,586.00$      1,563,153.00$     617,199.00$        -$                 1,877,591.00$      -$               -$            -$            -$             -$              -$        -$               
86,266.00$              86,266.00$           86,166.00$          -$                    -$                 86,166.00$           -$               -$            -$            -$             -$              -$        -$               

205,840.00$            211,001.00$         193,851.00$        5,161.00$            -$                 200,019.00$         -$               -$            -$            -$             -$              -$        -$               
224,500.00$            234,065.00$         234,065.00$        9,565.00$            -$                 234,065.00$         -$               -$            -$            -$             -$              -$        -$               
114,465.00$            114,465.00$         110,514.00$        -$                    -$                 110,514.00$         -$               -$            -$            -$             -$              -$        -$               
78,736.00$              78,736.00$           73,949.00$          -$                    -$                 73,949.00$           -$               -$            -$            -$             -$              -$        -$               

281,569.00$            281,569.00$         262,968.00$        -$                    -$                 262,968.00$         -$               -$            -$            -$             -$              -$        -$               
94,088.00$              94,088.00$           87,250.00$          -$                    -$                 94,083.00$           -$               -$            -$            -$             -$              -$        -$               

4,527,300.00$         4,546,555.00$      4,555,762.00$     19,255.00$          60,000.00$      4,585,748.00$      -$               -$            -$            -$             -$              -$        -$               
2,449,000.00$         2,449,000.00$      2,404,097.00$     -$                    (18,032.00)$     2,416,335.00$      (18,032.00)$   -$            -$            -$             -$              -$        (18,032.00)$   
1,937,000.00$         1,937,000.00$      1,920,912.00$     -$                    -$                 1,923,790.00$      -$               -$            -$            -$             -$              -$        -$               
5,081,052.00$         5,386,992.00$      5,270,593.00$     305,941.00$        (15,609.00)$     5,254,984.00$      (3,902.00)$     -$            -$            -$             (11,707.00)$  -$        (15,609.00)$   
3,914,580.00$         4,244,082.00$      4,133,415.00$     329,502.00$        -$                 4,133,415.00$      -$               -$            -$            -$             -$              -$        -$               
3,368,067.00$         3,518,067.00$      3,345,986.00$     150,000.00$        -$                 3,425,482.00$      -$               -$            -$            -$             -$              -$        -$               

264,248.00$            277,448.00$         260,938.00$        13,200.00$          (21,928.00)$     239,323.00$         (21,928.00)$   -$            -$            -$             -$              -$        (21,928.00)$   
1,138,582.00$         1,138,582.00$      1,116,166.00$     -$                    -$                 1,116,166.00$      -$               -$            -$            -$             -$              -$        -$               
3,820,130.00$         3,428,725.00$      3,451,448.00$     (391,405.00)$       -$                 3,451,448.00$      -$               -$            -$            -$             -$              -$        -$               

352,885.00$            366,241.00$         327,940.00$        13,356.00$          -$                 327,940.00$         -$               -$            -$            -$             -$              -$        -$               
2,052,052.00$         2,057,975.00$      1,946,068.00$     5,923.00$            -$                 1,946,068.00$      -$               -$            -$            -$             -$              -$        -$               
4,505,556.00$         4,806,919.00$      4,924,913.00$     301,364.00$        -$                 4,924,913.00$      -$               -$            -$            -$             -$              -$        -$               
8,695,633.00$         8,750,633.00$      8,717,238.00$     55,000.00$          (41,048.00)$     8,717,238.00$      -$               -$            -$            -$             (41,048.00)$  -$        (41,048.00)$   
1,083,180.00$         1,083,180.00$      1,046,833.00$     -$                    (12,160.00)$     1,034,885.00$      (12,160.00)$   -$            -$            -$             -$              -$        (12,160.00)$   
2,587,501.00$         2,590,757.00$      2,402,709.00$     3,256.00$            -$                 2,402,709.00$      -$               -$            -$            -$             -$              -$        -$               
5,979,219.00$         6,042,933.00$      5,758,556.00$     63,714.00$          -$                 5,755,116.00$      -$               -$            -$            -$             -$              -$        -$               
5,847,464.00$         5,898,594.00$      6,151,400.00$     51,130.00$          167,786.00$    6,151,400.00$      -$               -$            -$            -$             -$              -$        -$               
1,166,000.00$         1,212,655.00$      1,176,314.00$     46,655.00$          -$                 1,182,873.00$      -$               -$            -$            -$             -$              -$        -$               
3,699,699.00$         3,699,699.00$      3,688,303.00$     -$                    -$                 3,688,303.00$      -$               -$            -$            -$             -$              -$        -$               

297,240.00$            356,152.00$         342,092.00$        58,912.00$          -$                 342,092.00$         -$               -$            -$            -$             -$              -$        -$               
205,021.00$            207,214.00$         208,439.00$        2,194.00$            (3,380.00)$       205,059.00$         (3,380.00)$     -$            -$            -$             -$              -$        (3,380.00)$     

2,734,000.00$         2,776,456.00$      2,715,720.00$     -$                    -$                 2,753,155.00$      -$               -$            -$            -$             -$              -$        -$               
1,918,995.00$         1,798,873.00$      1,738,334.00$     (120,123.00)$       80,000.00$      1,763,442.00$      -$               -$            -$            -$             -$              -$        -$               
3,495,000.00$         3,495,000.00$      3,443,612.00$     -$                    -$                 3,532,388.00$      -$               -$            -$            -$             -$              -$        -$               
1,661,662.00$         1,656,933.00$      1,591,233.00$     (4,729.00)$           -$                 1,605,352.00$      -$               -$            -$            -$             -$              -$        -$               
1,764,786.00$         1,768,694.00$      1,574,550.00$     3,908.00$            -$                 1,578,458.00$      -$               -$            -$            -$             -$              -$        -$               
1,685,085.00$         1,685,085.00$      1,654,917.00$     -$                    125,000.00$    1,654,917.00$      -$               -$            -$            -$             -$              -$        -$               

984,500.00$            989,114.00$         961,557.00$        -$                    -$                 989,598.00$         -$               -$            -$            -$             -$              -$        -$               
3,999,353.00$         3,999,353.00$      3,955,540.00$     -$                    200,000.00$    4,010,277.00$      -$               -$            -$            -$             -$              -$        -$               
3,409,280.00$         3,409,280.00$      3,323,716.00$     -$                    -$                 3,363,835.00$      -$               -$            -$            -$             -$              -$        -$               

787,585.00$            784,709.00$         741,315.00$        (2,876.00)$           -$                 741,315.00$         -$               -$            -$            -$             -$              -$        -$               
800,272.00$            818,049.00$         758,461.00$        17,777.00$          -$                 758,461.00$         -$               -$            -$            -$             -$              -$        -$               

2,533,999.00$         2,533,999.00$      2,496,226.00$     -$                    -$                 2,515,496.00$      -$               -$            -$            -$             -$              -$        -$               
167,775.00$            167,775.00$         156,100.00$        -$                    (17,952.00)$     138,148.00$         (17,952.00)$   -$            -$            -$             -$              -$        (17,952.00)$   

1,929,000.00$         1,929,000.00$      1,888,821.00$     -$                    -$                 1,906,282.00$      -$               -$            -$            -$             -$              -$        -$               
1,192,825.00$         1,209,143.00$      1,183,707.00$     16,318.00$          -$                 1,183,733.00$      -$               -$            -$            -$             -$              -$        -$               
2,838,065.00$         2,844,655.00$      2,876,685.00$     6,589.00$            125,000.00$    2,922,060.00$      -$               -$            -$            -$             -$              -$        -$               

363,843.00$            363,843.00$         313,131.00$        -$                    -$                 329,008.00$         -$               -$            -$            -$             -$              -$        -$               
2,260,000.00$         2,407,296.00$      2,393,486.00$     147,296.00$        (1,800.00)$       2,374,166.00$      (1,800.00)$     -$            -$            -$             -$              -$        (1,800.00)$     

696,437.00$            696,437.00$         639,501.00$        -$                    -$                 639,501.00$         -$               -$            -$            -$             -$              -$        -$               
3,508,000.00$         3,643,500.00$      3,617,747.00$     135,500.00$        -$                 3,681,580.00$      -$               -$            -$            -$             -$              -$        -$               

247,561.00$            275,349.00$         275,346.00$        27,788.00$          -$                 275,346.00$         -$               -$            -$            -$             -$              -$        -$               
249,800.00$            249,800.00$         232,958.00$        -$                    -$                 232,958.00$         -$               -$            -$            -$             -$              -$        -$               

1,110,000.00$         1,219,586.00$      1,207,382.00$     109,586.00$        -$                 1,207,382.00$      -$               -$            -$            -$             -$              -$        -$               
2,675,175.00$         2,725,175.00$      2,701,096.00$     50,000.00$          -$                 2,741,232.00$      -$               -$            -$            -$             -$              -$        -$               

887,477.00$            1,268,697.00$      1,270,207.00$     381,220.00$        -$                 1,270,207.00$      -$               -$            -$            -$             -$              -$        -$               

 Original Contract 
Amount 

Present Contract 
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Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
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 Total CRS 
Contract 
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(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
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Paid Code Description
-$              -$              -$                 -$            -$             -$             -$                -$                1,563,153.00$   1,877,591.00$   314,438.00$     .
-$              -$              -$                 -$            -$             -$             -$                -$                86,166.00$        86,166.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                193,851.00$      200,019.00$      6,167.00$         .
-$              -$              -$                 -$            -$             -$             -$                -$                234,065.00$      234,065.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                110,514.00$      110,514.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                73,949.00$        73,949.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                262,968.00$      262,968.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                87,250.00$        94,083.00$        6,834.00$         .
-$              -$              -$                 -$            60,000.00$   -$             60,000.00$      60,000.00$      4,615,762.00$   4,585,748.00$   (30,013.00)$      . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (18,032.00)$     2,386,065.00$   2,416,335.00$   30,270.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,920,912.00$   1,923,790.00$   2,878.00$         . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (15,609.00)$     5,254,984.00$   5,254,984.00$   -$                  6,909,999.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                4,133,415.00$   4,133,415.00$   -$                  3,981,606.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,345,986.00$   3,425,482.00$   79,496.00$       2,854,181.00$         
-$              -$              -$                 -$            -$             -$             -$                (21,928.00)$     239,010.00$      239,323.00$      312.00$            244,963.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,116,166.00$   1,116,166.00$   -$                  1,113,495.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,451,448.00$   3,451,448.00$   -$                  3,988,652.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                327,940.00$      327,940.00$      -$                  297,076.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,946,068.00$   1,946,068.00$   -$                  2,570,290.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                4,924,913.00$   4,924,913.00$   -$                  4,401,873.00$         
-$              -$              -$                 -$            -$             -$             -$                (41,048.00)$     8,676,190.00$   8,717,238.00$   41,048.00$       10,541,240.00$       
-$              -$              -$                 -$            -$             -$             -$                (12,160.00)$     1,034,673.00$   1,034,885.00$   212.00$            1,152,300.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,402,709.00$   2,402,709.00$   -$                  3,096,799.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                5,758,556.00$   5,755,116.00$   (3,439.00)$        8,641,899.00$         B2 A + B BIDDING

167,786.00$ -$              -$                 -$            -$             -$             167,786.00$    167,786.00$    6,319,186.00$   6,151,400.00$   (167,786.00)$    7,288,467.00$         B2 A + B BIDDING
-$              -$              -$                 -$            -$             -$             -$                -$                1,176,314.00$   1,182,873.00$   6,559.00$         1,500,000.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,688,303.00$   3,688,303.00$   -$                  3,930,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                342,092.00$      342,092.00$      -$                  380,060.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (3,380.00)$       205,059.00$      205,059.00$      -$                  231,309.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                2,715,720.00$   2,753,155.00$   37,435.00$       2,995,000.00$         B0 LUMP SUM
-$              -$              80,000.00$      -$            -$             -$             80,000.00$      80,000.00$      1,818,334.00$   1,763,442.00$   (54,892.00)$      2,365,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                3,443,612.00$   3,532,388.00$   88,776.00$       3,750,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,591,233.00$   1,605,352.00$   14,119.00$       1,594,343.00$         B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                1,574,550.00$   1,578,458.00$   3,908.00$         934,790.00$            
-$              -$              125,000.00$    -$            -$             -$             125,000.00$    125,000.00$    1,779,917.00$   1,654,917.00$   (125,000.00)$    2,150,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                961,557.00$      989,598.00$      28,042.00$       880,000.00$            B0 LUMP SUM
-$              -$              200,000.00$    -$            -$             -$             200,000.00$    200,000.00$    4,155,540.00$   4,010,277.00$   (145,263.00)$    4,480,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                3,323,716.00$   3,363,835.00$   40,119.00$       4,490,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                741,315.00$      741,315.00$      -$                  1,010,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                758,461.00$      758,461.00$      -$                  773,637.00$            B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                2,496,226.00$   2,515,496.00$   19,269.00$       2,205,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (17,952.00)$     138,148.00$      138,148.00$      -$                  220,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,888,821.00$   1,906,282.00$   17,461.00$       2,010,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,183,707.00$   1,183,733.00$   26.00$              1,427,218.00$         
-$              -$              125,000.00$    -$            -$             -$             125,000.00$    125,000.00$    3,001,685.00$   2,922,060.00$   (79,625.00)$      3,670,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                313,131.00$      329,008.00$      15,878.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (1,800.00)$       2,391,686.00$   2,374,166.00$   (17,520.00)$      . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                639,501.00$      639,501.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                3,617,747.00$   3,681,580.00$   63,833.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                275,346.00$      275,346.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                232,958.00$      232,958.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                1,207,382.00$   1,207,382.00$   -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,701,096.00$   2,741,232.00$   40,136.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,270,207.00$   1,270,207.00$   -$                  .

 DOT Original 
Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 



Report Printed: 7/14/2004
Report Date:10/27/2003

Construction Cost and Time
Innovative Contract Information

For Contracts Completed Through First Quarter Fiscal Year 2003/2004

Page  47 of 64

District
Contract 
Number

Financial 
Project ID

02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201
02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
03 E3B67 41110115201

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
WORLD FIBER TECHNOLOGIES, INC. N/A N/A N/A N/A 7/24/2002
WORLD FIBER TECHNOLOGIES, INC. VF5932890860 GHYABI LASSITER & ASSOCIATES N/A N/A 7/31/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/24/2002
APAC-FLORIDA, INC. 59-3365175 WGC INC N/A N/A 9/18/2002
HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 8/21/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 11/20/2002
PAH CONSTRUCTORS, INC. N/A N/A N/A N/A 11/20/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/23/2003
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/9/2003
WALLACE CONSTRUCTION COMPANY, INCN/A N/A N/A N/A 1/29/2003
AMERICAN LIGHTING AND SIGNALIZATIO N/A N/A N/A N/A 3/13/2003
PAH CONSTRUCTORS, INC. N/A N/A N/A N/A 8/20/2003
SUPERIOR CONSTRUCTION CO., INC. N/A N/A N/A N/A 7/28/2003
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 12/4/2002
APAC-FLORIDA, INC. VF4706805680 HDR ENGINEERING N/A N/A 12/4/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 5/21/2003
WHITE CONSTRUCTION CO N/A N/A N/A N/A 12/6/1995
APAC-FLORIDA INC N/A N/A VF1329635200 PARSONS BRINCKERHOFF CO 6/23/1999
MILESTONE COMPANY 59-2986466-0 REYNOLDS, SMITH AND HILLS 59-260648400 EISMAN & RUSSO, INC. 9/29/1999
SUPERIOR CONSTRUCTION CO., INC N/A TY LIN N/A PTG CONSTRUCTION SERVIC 5/24/2000
HUBBARD CONSTRUCTION COMPANY VF5929864660 REYNOLDS, SMITH & HILLS VF650902744 FRH CONSTRUCTION SERVIC 6/21/2000
APAC-FLORIDA INC VF5928904630 AVCON, INC. N/A N/A 8/30/2000
MOORE CONSTRUCTION COMPANY VF5912819640 GENE HOWERTON, P.E. N/A N/A 10/25/2000
HUBBARD CONSTRUCTION COMPANY VF590751610 BEISWENGER, HOCH, & ASSOCIATES, INN/A N/A 12/6/2000
HUBBARD CONSTRUCTION COMPANY VF952661922 EARTH TECH VF592606484 EISMAN & RUSSO 1/24/2001
SUPERIOR CONSTRUCTION CO., INC N/A E.C. DRIVER & ASSOCIATES N/A N/A 3/28/2001
ZEP CONSTRUCTION, INC. VF5922270830 KEVIN PERKO, P.E., PEC INC. N/A N/A 5/23/2001
JOHN CARLO, INC. VF5917143670 TRANSYSTEMS, INC. VF5917739300 ENGLAND-THIMS AND MILLER 5/23/2001
AMERICAN WATER SERVICES OPERATI N/A GEE & JENSEN VF650577658 REYNOLDS, SMITH & HILLS CS 5/23/2001
SUPERIOR CONSTRUCTION CO., INC VF560885615 KEMLEY-HORNE & ASSOCIATES VF1329635200 PARSONS BRINKCERHOFF CO 6/20/2001
DUVAL ASPHALT PRODUCTS, INC. N/A N/A N/A N/A 10/31/2001
APAC-FLORIDA INC N/A N/A N/A N/A 10/31/2001
UNDERGROUND UTILITY 59-3045321 BENTLEY ARCHITECTS & ENGINEETS, IN59-2246595-0 GAI CONSULTANT SE-INC. 10/31/2001
V E WHITEHURST & SONS INC N/A N/A N/A HNTB COMPANIES 12/5/2001
SUPERIOR CONSTRUCTION CO., INC 59-2695553 PITMAN HARTENSTEIN & ASSOCIATES, 59-2246595-0 GAI CONSULTANTS - SOUTHE 12/5/2001
JAMES D. HINSON ELECTRICAL N/A N/A N/A N/A 12/5/2001
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 12/5/2001
J.B. COXWELL CONTRACTING,INC. N/A AYRES ASSOCIATES VF5926064840 EISMAN & RUSSO, INC. 2/27/2002
V E WHITEHURST & SONS INC N/A N/A VF591533071 JEA CONSTRUCTION ENGINE 3/27/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 3/27/2002
SCOOTER CONSTRUCTION N/A N/A N/A N/A 3/27/2002
GAINESVILLE LANDSCAPE CONTRACTO VF5920368610 LOCHRANCE ENGINEERING, INC. VF591533071 JEACES 3/27/2002
STERLING SILVER SCAPE & SOD N/A N/A N/A N/A 3/27/2002
J W CONNER & SONS INC VF5920368610 LOCHRANE ENGINEERING VF591533071 JEACES 3/27/2002
HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 4/24/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 4/24/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 5/22/2002
WORLD FIBER TECHNOLOGIES, INC. N/A N/A N/A N/A 7/31/2002
PRECISION TRAFFIC COUNTING INC N/A N/A N/A N/A 7/31/2002
L-J CONSTRCTN CO OF CRL FL N/A N/A N/A N/A 7/31/2002
JAMES D. HINSON ELECTRICAL N/A N/A N/A N/A 7/31/2002
J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
UNIVERSAL SPRINKLER F59241717000 WADE-TRIM N/A N/A 1/10/2002
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02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201
02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
03 E3B67 41110115201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

 Original Contract 
Amount 

Present Contract 
Amount 

Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
102,901.00$            102,901.00$         100,253.00$        -$                    -$                 100,253.00$         -$               -$            -$            -$             -$              -$        -$               

1,106,000.00$         1,156,000.00$      1,100,505.00$     50,000.00$          -$                 1,087,625.00$      -$               -$            -$            -$             -$              -$        -$               
2,511,000.00$         2,511,000.00$      2,517,121.00$     -$                    -$                 2,511,195.00$      -$               -$            -$            -$             -$              -$        -$               
3,538,499.00$         3,664,681.00$      3,622,209.00$     126,182.00$        -$                 3,646,087.00$      -$               -$            -$            -$             -$              -$        -$               
2,617,889.00$         2,602,631.00$      1,701,127.00$     (15,258.00)$         -$                 2,609,424.00$      -$               -$            -$            -$             -$              -$        -$               
2,480,000.00$         2,660,481.00$      2,635,366.00$     180,481.00$        -$                 2,647,810.00$      -$               -$            -$            -$             -$              -$        -$               

133,138.00$            133,138.00$         125,419.00$        -$                    -$                 125,419.00$         -$               -$            -$            -$             -$              -$        -$               
311,654.00$            311,654.00$         299,750.00$        -$                    -$                 299,750.00$         -$               -$            -$            -$             -$              -$        -$               
715,333.00$            715,333.00$         643,800.00$        -$                    50,000.00$      713,722.00$         -$               -$            -$            -$             -$              -$        -$               
91,078.00$              106,034.00$         106,034.00$        14,956.00$          -$                 106,034.00$         -$               -$            -$            -$             -$              -$        -$               
56,000.00$              56,000.00$           56,000.00$          -$                    -$                 56,000.00$           -$               -$            -$            -$             -$              -$        -$               
43,346.00$              43,346.00$           43,346.00$          -$                    -$                 43,346.00$           -$               -$            -$            -$             -$              -$        -$               

191,000.00$            191,000.00$         191,000.00$        -$                    -$                 191,000.00$         -$               -$            -$            -$             -$              -$        -$               
2,692,434.00$         2,811,611.00$      2,791,714.00$     119,176.00$        -$                 2,829,824.00$      -$               -$            -$            -$             -$              -$        -$               

700,130.00$            721,130.00$         707,444.00$        21,000.00$          -$                 707,444.00$         -$               -$            -$            -$             -$              -$        -$               
757,650.00$            757,650.00$         770,724.00$        -$                    -$                 770,724.00$         -$               -$            -$            -$             -$              -$        -$               

3,100,586.00$         3,208,978.00$      3,236,965.00$     108,391.00$        (133,786.00)$   3,823,179.00$      (164,334.00)$ -$            30,548.00$ -$             -$              -$        (133,786.00)$ 
7,955,212.00$         9,246,680.00$      9,504,795.00$     1,291,468.00$     (6,436.00)$       9,500,841.00$      (6,436.00)$     -$            -$            -$             -$              -$        (6,436.00)$     
2,955,835.00$         4,031,704.00$      4,179,032.00$     1,075,869.00$     -$                 4,179,032.00$      -$               -$            -$            -$             -$              -$        -$               

11,239,823.00$       12,384,262.00$    12,304,685.00$   1,144,440.00$     -$                 12,304,685.00$    -$               -$            -$            -$             -$              -$        -$               
6,877,897.00$         8,079,524.00$      8,278,632.00$     1,201,627.00$     122,284.00$    8,279,144.00$      -$               -$            -$            -$             -$              -$        -$               
3,667,435.00$         4,560,756.00$      4,621,363.00$     893,321.00$        -$                 4,621,516.00$      -$               -$            -$            -$             -$              -$        -$               

217,160.00$            226,447.00$         222,516.00$        9,287.00$            (201.00)$          222,314.00$         -$               -$            -$            -$             (201.00)$       -$        (201.00)$        
3,184,037.00$         3,182,021.00$      3,258,751.00$     (2,017.00)$           -$                 3,258,901.00$      -$               -$            -$            -$             -$              -$        -$               

16,167,328.00$       19,445,218.00$    19,982,898.00$   3,277,890.00$     944,136.00$    19,983,048.00$    -$               -$            -$            -$             -$              -$        -$               
6,280,563.00$         6,770,703.00$      6,999,358.00$     490,140.00$        -$                 7,000,566.00$      -$               -$            -$            -$             -$              -$        -$               
3,875,539.00$         4,537,063.00$      4,512,427.00$     661,525.00$        -$                 4,513,531.00$      -$               -$            -$            -$             -$              -$        -$               
6,606,028.00$         8,085,048.00$      8,045,112.00$     1,479,020.00$     250,000.00$    8,045,358.00$      -$               -$            -$            -$             -$              -$        -$               
1,551,748.00$         1,601,748.00$      1,510,799.00$     50,000.00$          -$                 1,511,706.00$      -$               -$            -$            -$             -$              -$        -$               

10,483,921.00$       15,623,508.00$    15,714,574.00$   5,139,586.00$     -$                 15,714,574.00$    -$               -$            -$            -$             -$              -$        -$               
1,476,414.00$         1,575,324.00$      1,432,013.00$     98,910.00$          98,910.00$      1,536,107.00$      -$               -$            -$            -$             98,910.00$   -$        98,910.00$    
2,413,408.00$         2,459,897.00$      2,510,319.00$     46,489.00$          -$                 2,512,267.00$      -$               -$            -$            -$             -$              -$        -$               
1,428,506.00$         1,591,434.00$      1,630,508.00$     162,928.00$        9,187.00$        1,639,773.00$      -$               -$            -$            -$             9,187.00$     -$        9,187.00$      
3,936,297.00$         4,030,022.00$      3,993,733.00$     93,725.00$          -$                 3,993,733.00$      -$               -$            -$            -$             -$              -$        -$               
4,098,642.00$         4,282,806.00$      4,483,339.00$     184,163.00$        205,952.00$    4,484,106.00$      -$               -$            -$            -$             -$              -$        -$               

488,999.00$            488,999.00$         463,999.00$        -$                    -$                 463,999.00$         -$               -$            -$            -$             -$              -$        -$               
6,495,275.00$         6,947,318.00$      7,082,177.00$     452,043.00$        (8,731.00)$       7,073,447.00$      -$               -$            -$            -$             (8,731.00)$    -$        (8,731.00)$     
5,770,327.00$         8,637,285.00$      8,667,437.00$     2,866,958.00$     -$                 8,726,269.00$      -$               -$            -$            -$             -$              -$        -$               

11,001,846.00$       11,711,678.00$    11,615,744.00$   709,831.00$        151,960.00$    11,891,339.00$    -$               -$            -$            -$             -$              -$        -$               
10,710,419.00$       10,960,306.00$    11,246,092.00$   249,887.00$        298,680.00$    11,500,795.00$    -$               -$            -$            -$             -$              -$        -$               

142,727.00$            142,727.00$         140,721.00$        -$                    -$                 140,721.00$         -$               -$            -$            -$             -$              -$        -$               
362,738.00$            399,078.00$         356,267.00$        36,340.00$          -$                 356,267.00$         -$               -$            -$            -$             -$              -$        -$               
467,493.00$            467,493.00$         435,514.00$        -$                    -$                 435,514.00$         -$               -$            -$            -$             -$              -$        -$               
428,650.00$            438,158.00$         420,985.00$        9,508.00$            -$                 420,985.00$         -$               -$            -$            -$             -$              -$        -$               

1,073,000.00$         1,073,000.00$      1,061,352.00$     -$                    -$                 1,101,237.00$      -$               -$            -$            -$             -$              -$        -$               
817,180.00$            817,180.00$         796,337.00$        -$                    4,256.00$        800,729.00$         -$               -$            -$            -$             4,256.00$     -$        4,256.00$      

2,272,222.00$         2,392,509.00$      2,386,792.00$     120,287.00$        -$                 2,402,580.00$      -$               -$            -$            -$             -$              -$        -$               
189,181.00$            189,181.00$         175,534.00$        -$                    -$                 172,814.00$         -$               -$            -$            -$             -$              -$        -$               
82,191.00$              82,191.00$           80,081.00$          -$                    -$                 77,905.00$           -$               -$            -$            -$             -$              -$        -$               

249,990.00$            270,470.00$         241,793.00$        20,480.00$          -$                 262,468.00$         -$               -$            -$            -$             -$              -$        -$               
177,986.00$            209,108.00$         205,402.00$        31,122.00$          -$                 205,402.00$         -$               -$            -$            -$             -$              -$        -$               
452,200.00$            452,200.00$         435,167.00$        -$                    -$                 435,167.00$         -$               -$            -$            -$             -$              -$        -$               
221,949.00$            221,949.00$         220,204.00$        -$                    -$                 220,204.00$         -$               -$            -$            -$             -$              -$        -$               
150,226.00$            162,726.00$         151,738.00$        12,500.00$          -$                 151,738.00$         -$               -$            -$            -$             -$              -$        -$               
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02 E2F54 20782225201
02 E2F55 20784945201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F71 21046635201
02 E2F79 20840655201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G62 20811625201
02 E2G76 21001745201
02 E2G84 41541915201
02 T2006 20840625201
02 T2016 20779325201
02 T2024 21356425201
02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21375 20971415201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21407 20969915201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21609 21045525201
02 21610 21212215201
02 21622 40392015201
02 21662 21346925201
02 21683 40462785201
03 E3B67 41110115201

 Incentives 
 Liquidated

Savings 
 No Excuse

Bonuses 

Escalating
Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

-$              -$              -$                 -$            -$             -$             -$                -$                100,253.00$      100,253.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,100,505.00$   1,087,625.00$   (12,880.00)$      . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,517,121.00$   2,511,195.00$   (5,926.00)$        . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                3,622,209.00$   3,646,087.00$   23,878.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,701,127.00$   2,609,424.00$   908,297.00$     . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,635,366.00$   2,647,810.00$   12,444.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                125,419.00$      125,419.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                299,750.00$      299,750.00$      -$                  .

50,000.00$   -$              -$                 -$            -$             -$             50,000.00$      50,000.00$      693,800.00$      713,722.00$      19,923.00$       . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                106,034.00$      106,034.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                56,000.00$        56,000.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                43,346.00$        43,346.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                191,000.00$      191,000.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                2,791,714.00$   2,829,824.00$   38,110.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                707,444.00$      707,444.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                770,724.00$      770,724.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (133,786.00)$   3,103,179.00$   3,823,179.00$   720,000.00$     2,965,442.00$         
-$              -$              -$                 -$            -$             -$             -$                (6,436.00)$       9,498,359.00$   9,500,841.00$   2,482.00$         10,647,686.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                4,179,032.00$   4,179,032.00$   -$                  2,772,063.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                12,304,685.00$ 12,304,685.00$ -$                  11,070,858.00$       B2 A + B BIDDING
-$              -$              -$                 -$            122,284.00$ -$             122,284.00$    122,284.00$    8,400,916.00$   8,279,144.00$   (121,772.00)$    7,669,920.00$         B2 A + B BIDDING
-$              -$              -$                 -$            -$             -$             -$                -$                4,621,363.00$   4,621,516.00$   153.00$            3,775,917.00$         
-$              -$              -$                 -$            -$             -$             -$                (201.00)$          222,315.00$      222,314.00$      (2.00)$               245,077.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                3,258,751.00$   3,258,901.00$   150.00$            3,019,095.00$         
-$              944,136.00$ -$                 -$            -$             -$             944,136.00$    944,136.00$    20,927,034.00$ 19,983,048.00$ (943,986.00)$    16,482,878.00$       B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                6,999,358.00$   7,000,566.00$   1,208.00$         8,723,999.00$         B2 A + B BIDDING
-$              -$              -$                 -$            -$             -$             -$                -$                4,512,427.00$   4,513,531.00$   1,104.00$         3,467,716.00$         B6 LIQUIDATED SAVINGS
-$              -$              -$                 ######### -$             -$             250,000.00$    250,000.00$    8,295,112.00$   8,045,358.00$   (249,754.00)$    6,873,389.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,510,799.00$   1,511,706.00$   907.00$            2,277,137.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                15,714,574.00$ 15,714,574.00$ -$                  12,057,812.00$       
-$              -$              -$                 -$            -$             -$             -$                98,910.00$      1,530,924.00$   1,536,107.00$   5,183.00$         1,669,763.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,510,319.00$   2,512,267.00$   1,948.00$         3,582,015.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                9,187.00$        1,639,695.00$   1,639,773.00$   77.00$              1,763,523.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,993,733.00$   3,993,733.00$   -$                  3,703,053.00$         B0 LUMP SUM
-$              205,952.00$ -$                 -$            -$             -$             205,952.00$    205,952.00$    4,689,291.00$   4,484,106.00$   (205,185.00)$    4,276,840.00$         B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                463,999.00$      463,999.00$      -$                  525,882.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (8,731.00)$       7,073,447.00$   7,073,447.00$   -$                  6,694,144.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                8,667,437.00$   8,726,269.00$   58,832.00$       5,181,085.00$         
-$              151,960.00$ -$                 -$            -$             -$             151,960.00$    151,960.00$    11,767,704.00$ 11,891,339.00$ 123,635.00$     13,124,100.00$       B6 LIQUIDATED SAVINGS
-$              298,680.00$ -$                 -$            -$             -$             298,680.00$    298,680.00$    11,544,772.00$ 11,500,795.00$ (43,978.00)$      9,875,658.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                140,721.00$      140,721.00$      -$                  234,714.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                356,267.00$      356,267.00$      -$                  401,342.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                435,514.00$      435,514.00$      -$                  628,584.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                420,985.00$      420,985.00$      -$                  726,765.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,061,352.00$   1,101,237.00$   39,885.00$       1,270,870.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                4,256.00$        800,594.00$      800,729.00$      135.00$            709,423.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                2,386,792.00$   2,402,580.00$   15,788.00$       2,784,216.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                175,534.00$      172,814.00$      (2,720.00)$        352,250.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                80,081.00$        77,905.00$        (2,176.00)$        155,586.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                241,793.00$      262,468.00$      20,675.00$       322,666.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                205,402.00$      205,402.00$      -$                  241,213.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                435,167.00$      435,167.00$      -$                  518,300.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                220,204.00$      220,204.00$      -$                  307,359.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                151,738.00$      151,738.00$      -$                  . B0 LUMP SUM
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Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
MITCHELL BROTHERS, INC. VF5914033980 METRIC ENGINEERING, INC. N/A N/A 6/13/2002
CARR ENGINEERING & CONSTRUCTION, I VF3623388110 H. W. LOCKNER, INC. N/A N/A 10/10/2002
PNEUMATIC CONCRETE CO., INC. N/A N/A N/A N/A 9/12/2002
CARTER'S CONTRACTING SERVICES, INC VF3623388110 H. W. LOCHNER, INC. N/A N/A 9/12/2002
M.B.E.,INC. N/A N/A N/A N/A 9/12/2002
PCL CIVIL CONSTRUCTORS, INC. F36233881100 H. W. LOCKNER F63024701400 VOLKERT CONSTRUCTION, IN 2/13/2003
MURPHREE BRIDGE CORPORATION N/A N/A N/A N/A 4/10/2003
APAC-FLORIDA, INC. VF6507446720 THE K-F GROUP, INC VF6302470140 VOLKERT CONSTRUCTION, IN 10/30/2002
HIGHWAY SAFETY DEVICES, INC. N/A N/A N/A N/A 12/4/2002
HIGHWAY SAFETY DEVICES, INC. N/A N/A N/A N/A 5/21/2003
PCL CIVIL CONSTRUCTORS INC VF5916855500 METRIC ENGINEERING VF5929804690 FIGG CONSTRUCTION SERVIC 6/19/1996
WHITE CONSTRUCTION CO VF3623388110 H. W. LOCHNER N/A N/A 1/29/1997
WHITE CONSTRUCTION CO VF6107345650 AMERICAN CONSULTING ENGINEERINGVF5916855500 METRIC ENGINEERING, INC. 2/26/1997
ANDERSON COLUMBIA CO., INC. VF3609822700 DELEUW, CATHER & COMPANY INC. VF5931427600 WILLIAM EARTH SCIENCES, IN 3/26/1997
FAIRCHILD-FLA CONSTRUCTION VF5926955530 P H & A VF5916855500 METRIC ENGINEERING, INC. 4/30/1997
WHITE CONSTRUCTION CO VF4706805680 HDR ENGINEERING, INC. VF6302470140 VOLKERT CONSTRUCTION SE 9/24/1997
FAIRCHILD-FLA CONSTRUCTION VF5908961380 PBS & J N/A N/A 5/20/1998
ANDERSON COLUMBIA CO., INC. VF5916631600 GENESIS GROUP VF5916855500 METRIC ENGINEERING, INC. 6/17/1998
WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP VF5208180930 GREENHORNE & O'MARA 12/2/1998
WHITE CONSTRUCTION CO VF4316230920 HNTB CORPORATION VF1329635200 PARSONS BRINCKERHOFF CO 3/31/1999
WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP N/A N/A 4/28/1999
WHITE CONSTRUCTION CO VF5916631600 GENESIS GROUP N/A N/A 4/28/1999
PEAVY & SON CONSTRUCTION CO., I VF5916771450 KISINGER CAMPO & ASSOCIATES VF1125370740 GREENMAN-PEDERSEN, INC. 5/26/1999
MITCHELL BROTHERS, INC. VF3623388110 H. W. LOCHNER, INC.(JACK N. BOX, P. VF1125370740 GREENMAN-PEDERSEN, INC. 6/23/1999
ANDERSON COLUMBIA CO., INC. VF5911519970 CARR SMITH CORRADINO VF5928279300 MEHTA & ASSOCIATES, INC. 6/23/1999
ANDERSON COLUMBIA CO., INC. VF5934731160 VARNUM & ASSOCIATES N/A N/A 7/28/1999
MITCHELL BROTHERS, INC. F95-43166170 DAMES & MOORE N/A IN HOUSE 7/28/1999
COUCH CONSTRUCTION LP VF5908571840 BASKERVILLE DONOVAN, INC. VF5926064840 EISMAN & RUSSO, INC. 7/28/1999
COUCH CONSTRUCTION LP N/A N/A N/A N/A 12/1/1999
WHITE CONSTRUCTION CO N/A N/A N/A N/A 1/26/2000
APAC-FLORIDA INC VF5934711600 VARNUM & ASSOCIATES, INC. VF5916855500 METRIC ENGINEERING, INC. 3/29/2000
ANDERSON COLUMBIA CO., INC. VF PARSONS BRINKERHOFF VF5916855500 METRIC ENGINEERING, INC 5/24/2000
WHITE CONSTRUCTION COMPANY, INC VF5934731160 VARNUM & ASSOCIATES, INC. VF5916855500 METRIC ENGINEERING, INC. 5/24/2000
PEAVY & SON CONSTRUCTION CO., I VF5916613600 GENESIS GROUP N/A N/A 9/27/2000
GULF-ATLANTIC CONSTRUCTORS, INC VF4706805680 HDR ENGINEERING, INC. 591294824004 CARLAN KILLAM CONSULTING 12/6/2000
ANDERSON COLUMBIA CO., INC. VF5931700270 SYLLA, INC. VF6302470140 VOLKERT CONSTRUCTION SE 12/6/2000
APAC-FLORIDA INC VF5930579830 BRINDLEY PIETERS & ASSOCIATES, INCVF6302470140 VOLKERT CONSTRUCTION, IN 1/24/2001
ANDERSON COLUMBIA CO., INC. VF4706805680 HDR ENGINEERING VF6302470140 VOLKERT CONSTRUCTION SE 2/28/2001
ANDERSON COLUMBIA CO., INC. VF DAVID H. MELVIN N/A N/A 5/23/2001
THE SCRUGGS COMPANY VF5929903360 DAVID H. MELVIN, INC. VF1329635200 PARSONS BRINCKERHOFF CO 8/29/2001
SANDCO INC VF5916855500 METRIC ENGINEERING, INC. VF1329635200 PARSONS BRINKERHOFF CON 8/29/2001
APAC-FLORIDA INC VF3609822700 PARSON'S TRANSPORTATION N/A N/A 10/31/2001
PANHANDLE GRADING & PAVING, INC VF5917911740 JOHN BURKETT, DRMP N/A N/A 10/31/2001
C. W. ROBERTS CONTRACTING, INC. N/A N/A N/A N/A 10/31/2001
ANDERSON COLUMBIA CO., INC. VF6803311370 HARDING LAWSON ASSOCIATES N/A N/A 12/5/2001
ANDERSON COLUMBIA CO., INC. VF5917911740 D.R.M.P., INC. VF6302470140 VOLKERT CONSTRUCTION SE 12/5/2001
GULF-ATLANTIC CONSTRUCTORS, INC VF4706805680 HDR ENGINEERING, INC. VF5912948240 CARLAN KILLAM CONSULTING 2/27/2002
PEAVY & SON CONSTRUCTION CO., I VF5929903360 DAVID H. MELVIN, INC. VF1125370740 GREENMAN-PEDERSEN, INC. 4/24/2002
PEAVY & SON CONSTRUCTION CO., I F39096508200 OWEN AYRES & ASSOCIATES, INC. N/A N/A 4/24/2002
APAC-FLORIDA INC VF5707162000 THE LPA GROUP, INC. VF6302470140 VOLKERT CONSTRUCTION, IN 4/24/2002
FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 4/24/2002
MURPHREE BRIDGE CORP N/A N/A N/A N/A 4/24/2002
ANDERSON COLUMBIA CO., INC. F68014686100 HARDING ESC VF5916855500 METRIC ENGINEERING 5/22/2002
ROYAL AMERICAN CONSTRUCTION CO F59168555003 METRIC ENGINEERING, INC. N/A IN HOUSE 5/22/2002



Report Printed: 7/14/2004
Report Date:10/27/2003

Construction Cost and Time
Innovative Contract Information

For Contracts Completed Through First Quarter Fiscal Year 2003/2004

Page  51 of 64

District
Contract 
Number

Financial 
Project ID

03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201
03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
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358,981.00$            358,980.00$         324,029.00$        -$                    -$                 324,029.00$         -$               -$            -$            -$             -$              -$        -$               
195,526.00$            271,624.00$         252,727.00$        76,098.00$          -$                 263,603.00$         -$               -$            -$            -$             -$              -$        -$               
105,302.00$            105,302.00$         98,703.00$          -$                    -$                 98,703.00$           -$               -$            -$            -$             -$              -$        -$               
272,615.00$            328,246.00$         291,181.00$        55,631.00$          -$                 291,181.00$         -$               -$            -$            -$             -$              -$        -$               
329,000.00$            329,000.00$         309,946.00$        -$                    -$                 309,946.00$         -$               -$            -$            -$             -$              -$        -$               

1,780,133.00$         2,122,572.00$      2,101,656.00$     342,439.00$        -$                 2,118,632.00$      -$               -$            -$            -$             -$              -$        -$               
575,000.00$            575,000.00$         560,988.00$        -$                    -$                 560,988.00$         -$               -$            -$            -$             -$              -$        -$               

2,216,800.00$         2,203,059.00$      2,217,982.00$     (13,741.00)$         -$                 2,282,148.00$      -$               -$            -$            -$             -$              -$        -$               
40,923.00$              40,923.00$           25,860.00$          -$                    -$                 25,860.00$           -$               -$            -$            -$             -$              -$        -$               

441,925.00$            441,925.00$         297,738.00$        -$                    -$                 297,738.00$         -$               -$            -$            -$             -$              -$        -$               
22,236,940.00$       23,612,455.00$    23,489,794.00$   1,375,515.00$     221,953.00$    23,711,747.00$    -$               -$            -$            221,953.00$ -$              -$        221,953.00$  
5,103,856.00$         5,429,753.00$      5,308,440.00$     325,897.00$        230,495.00$    5,658,339.00$      -$               -$            ######### -$             -$              -$        230,495.00$  
6,920,894.00$         7,097,858.00$      7,378,936.00$     176,964.00$        (440,926.00)$   6,938,010.00$      (440,926.00)$ -$            -$            -$             -$              -$        (440,926.00)$ 
4,741,663.00$         4,907,177.00$      4,808,192.00$     165,514.00$        30,000.00$      4,889,314.00$      -$               -$            -$            -$             30,000.00$   -$        30,000.00$    
7,068,748.00$         7,802,962.00$      7,804,946.00$     734,214.00$        -$                 7,804,946.00$      -$               -$            -$            -$             -$              -$        -$               
4,399,542.00$         4,668,075.00$      4,735,746.00$     268,533.00$        75,000.00$      4,810,746.00$      -$               -$            -$            -$             75,000.00$   -$        75,000.00$    
1,042,093.00$         1,223,719.00$      1,192,954.00$     181,626.00$        -$                 1,201,204.00$      -$               -$            -$            -$             -$              -$        -$               

15,431,104.00$       16,531,141.00$    16,238,706.00$   1,100,037.00$     1,703,264.00$ 18,948,702.00$    ########### -$            ######### -$             2,648.00$     -$        ###########
8,424,715.00$         9,275,885.00$      9,626,089.00$     851,169.00$        -$                 9,626,089.00$      -$               -$            -$            -$             -$              -$        -$               
2,748,254.00$         2,800,654.00$      2,656,495.00$     52,400.00$          -$                 2,694,759.00$      -$               -$            -$            -$             -$              -$        -$               
1,125,316.00$         1,177,205.00$      1,180,952.00$     51,889.00$          -$                 1,180,952.00$      -$               -$            -$            -$             -$              -$        -$               

719,661.00$            788,467.00$         698,950.00$        68,807.00$          -$                 698,950.00$         -$               -$            -$            -$             -$              -$        -$               
2,667,707.00$         2,723,573.00$      2,838,943.00$     55,866.00$          -$                 2,839,183.00$      -$               -$            -$            -$             -$              -$        -$               
1,326,639.00$         1,379,763.00$      1,359,843.00$     53,123.00$          (7,296.00)$       1,352,547.00$      (7,296.00)$     -$            -$            -$             -$              -$        (7,296.00)$     

11,459,578.00$       11,835,752.00$    11,816,118.00$   376,174.00$        -$                 11,816,118.00$    -$               -$            -$            -$             -$              -$        -$               
2,393,511.00$         2,394,166.00$      2,144,090.00$     655.00$               (12,160.00)$     2,131,930.00$      (12,160.00)$   -$            -$            -$             -$              -$        (12,160.00)$   

446,296.00$            448,885.00$         445,092.00$        2,589.00$            54,346.00$      514,589.00$         (141,148.00)$ -$            -$            195,494.00$ -$              -$        54,346.00$    
9,968,166.00$         10,654,280.00$    10,934,504.00$   686,113.00$        -$                 10,784,504.00$    -$               -$            -$            -$             -$              -$        -$               
2,382,837.00$         2,382,837.00$      2,402,482.00$     -$                    (40,759.00)$     2,361,724.00$      (35,264.00)$   -$            -$            -$             (5,495.00)$    -$        (40,759.00)$   
1,049,907.00$         1,049,907.00$      973,232.00$        -$                    (65,664.00)$     907,568.00$         (65,664.00)$   -$            -$            -$             -$              -$        (65,664.00)$   
2,944,400.00$         2,953,697.00$      2,895,631.00$     9,297.00$            (25,272.00)$     2,870,359.00$      (25,272.00)$   -$            -$            -$             -$              -$        (25,272.00)$   
9,918,328.00$         10,250,158.00$    10,092,643.00$   331,830.00$        -$                 10,092,643.00$    -$               -$            -$            -$             -$              -$        -$               
6,637,553.00$         6,670,906.00$      6,801,958.00$     33,353.00$          -$                 6,802,032.00$      -$               -$            -$            -$             -$              -$        -$               

489,298.00$            531,510.00$         538,974.00$        42,212.00$          -$                 538,974.00$         -$               -$            -$            -$             -$              -$        -$               
5,962,238.00$         6,497,825.00$      6,735,121.00$     535,588.00$        (150.00)$          6,734,971.00$      -$               -$            -$            -$             (150.00)$       -$        (150.00)$        
8,968,490.00$         12,074,544.00$    12,168,034.00$   3,106,054.00$     -$                 12,168,034.00$    -$               -$            -$            -$             -$              -$        -$               
8,880,404.00$         8,901,975.00$      8,482,517.00$     21,571.00$          -$                 8,482,517.00$      -$               -$            -$            -$             -$              -$        -$               
6,641,821.00$         6,793,411.00$      6,527,850.00$     (6,490.00)$           -$                 6,527,850.00$      -$               -$            -$            -$             -$              -$        -$               
2,697,705.00$         2,840,848.00$      2,974,665.00$     143,143.00$        -$                 2,974,665.00$      -$               -$            -$            -$             -$              -$        -$               
1,002,697.00$         1,002,697.00$      994,172.00$        -$                    (82,067.00)$     912,106.00$         -$               -$            -$            -$             (82,067.00)$  -$        (82,067.00)$   

666,438.00$            691,903.00$         660,827.00$        25,465.00$          -$                 661,686.00$         -$               -$            -$            -$             -$              -$        -$               
1,586,027.00$         1,598,253.00$      1,513,501.00$     12,226.00$          -$                 1,532,909.00$      -$               -$            -$            -$             -$              -$        -$               

560,579.00$            572,259.00$         513,272.00$        11,680.00$          -$                 513,272.00$         -$               -$            -$            -$             -$              -$        -$               
13,037,814.00$       13,037,814.00$    12,662,798.00$   -$                    -$                 12,662,798.00$    -$               -$            -$            -$             -$              -$        -$               
2,359,225.00$         2,669,854.00$      2,842,336.00$     310,629.00$        -$                 2,842,339.00$      -$               -$            -$            -$             -$              -$        -$               
1,609,476.00$         1,700,684.00$      1,805,231.00$     91,208.00$          -$                 1,805,231.00$      -$               -$            -$            -$             -$              -$        -$               
2,257,981.00$         2,279,645.00$      2,196,839.00$     21,664.00$          -$                 2,196,839.00$      -$               -$            -$            -$             -$              -$        -$               
3,248,271.00$         3,346,836.00$      3,424,226.00$     98,565.00$          -$                 3,468,973.00$      -$               -$            -$            -$             -$              -$        -$               
1,967,041.00$         2,092,647.00$      2,053,580.00$     125,606.00$        -$                 2,053,580.00$      -$               -$            -$            -$             -$              -$        -$               

966,235.00$            1,053,685.00$      1,024,157.00$     87,450.00$          -$                 1,024,157.00$      -$               -$            -$            -$             -$              -$        -$               
753,803.00$            753,803.00$         700,896.00$        -$                    -$                 700,896.00$         -$               -$            -$            -$             -$              -$        -$               
567,422.00$            567,422.00$         569,220.00$        -$                    (9,016.00)$       569,220.00$         (9,016.00)$     -$            -$            -$             -$              -$        (9,016.00)$     

3,222,274.00$         3,358,899.00$      3,239,234.00$     136,625.00$        67,000.00$      3,239,234.00$      -$               -$            -$            -$             -$              -$        -$               
630,636.00$            630,636.00$         629,573.00$        -$                    -$                 629,573.00$         -$               -$            -$            -$             -$              -$        -$               
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District
Contract 
Number

Financial 
Project ID

03 E3C02 40527315201
03 E3C06 40619515201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 T3004 21868015201
03 T3008 40747915201
03 T3017 40748015201
03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21235 21937915201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201
03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201

 Incentives 
 Liquidated

Savings 
 No Excuse

Bonuses 

Escalating
Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

-$              -$              -$                 -$            -$             -$             -$                -$                324,029.00$      324,029.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                252,727.00$      263,603.00$      10,876.00$       .
-$              -$              -$                 -$            -$             -$             -$                -$                98,703.00$        98,703.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                291,181.00$      291,181.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                309,946.00$      309,946.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                2,101,656.00$   2,118,632.00$   16,976.00$       .
-$              -$              -$                 -$            -$             -$             -$                -$                560,988.00$      560,988.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                2,217,982.00$   2,282,148.00$   64,166.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                25,860.00$        25,860.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                297,738.00$      297,738.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                221,953.00$    23,711,747.00$ 23,711,747.00$ -$                  24,067,100.00$       
-$              -$              -$                 -$            -$             -$             -$                230,495.00$    5,538,935.00$   5,658,339.00$   119,405.00$     8,776,388.00$         
-$              -$              -$                 -$            -$             -$             -$                (440,926.00)$   6,938,010.00$   6,938,010.00$   -$                  7,379,167.00$         
-$              -$              -$                 -$            -$             -$             -$                30,000.00$      4,838,192.00$   4,889,314.00$   51,122.00$       4,609,967.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                7,804,946.00$   7,804,946.00$   -$                  9,840,462.00$         
-$              -$              -$                 -$            -$             -$             -$                75,000.00$      4,810,746.00$   4,810,746.00$   -$                  6,004,033.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,192,954.00$   1,201,204.00$   8,250.00$         1,223,040.00$         
-$              -$              -$                 -$            -$             -$             -$                1,703,264.00$ 17,941,970.00$ 18,948,702.00$ 1,006,733.00$  16,806,269.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                9,626,089.00$   9,626,089.00$   -$                  10,565,604.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                2,656,495.00$   2,694,759.00$   38,265.00$       2,940,409.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,180,952.00$   1,180,952.00$   -$                  1,325,540.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                698,950.00$      698,950.00$      -$                  957,829.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                2,838,943.00$   2,839,183.00$   240.00$            2,809,876.00$         
-$              -$              -$                 -$            -$             -$             -$                (7,296.00)$       1,352,547.00$   1,352,547.00$   -$                  1,414,976.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                11,816,118.00$ 11,816,118.00$ -$                  13,202,930.00$       
-$              -$              -$                 -$            -$             -$             -$                (12,160.00)$     2,131,930.00$   2,131,930.00$   -$                  2,437,696.00$         
-$              -$              -$                 -$            -$             -$             -$                54,346.00$      499,437.00$      514,589.00$      15,152.00$       393,390.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                10,934,504.00$ 10,784,504.00$ (150,000.00)$    10,261,228.00$       
-$              -$              -$                 -$            -$             -$             -$                (40,759.00)$     2,361,724.00$   2,361,724.00$   -$                  2,868,083.00$         
-$              -$              -$                 -$            -$             -$             -$                (65,664.00)$     907,568.00$      907,568.00$      -$                  1,052,100.00$         
-$              -$              -$                 -$            -$             -$             -$                (25,272.00)$     2,870,359.00$   2,870,359.00$   -$                  3,384,556.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                10,092,643.00$ 10,092,643.00$ -$                  7,708,614.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                6,801,958.00$   6,802,032.00$   74.00$              8,027,914.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                538,974.00$      538,974.00$      -$                  419,583.00$            
-$              -$              -$                 -$            -$             -$             -$                (150.00)$          6,734,971.00$   6,734,971.00$   -$                  6,324,402.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                12,168,034.00$ 12,168,034.00$ -$                  9,264,040.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                8,482,517.00$   8,482,517.00$   -$                  9,356,910.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                6,527,850.00$   6,527,850.00$   -$                  8,597,529.00$         B2 A + B BIDDING
-$              -$              -$                 -$            -$             -$             -$                -$                2,974,665.00$   2,974,665.00$   -$                  3,428,498.00$         
-$              -$              -$                 -$            -$             -$             -$                (82,067.00)$     912,106.00$      912,106.00$      -$                  1,505,872.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                660,827.00$      661,686.00$      859.00$            661,073.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,513,501.00$   1,532,909.00$   19,408.00$       1,590,946.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                513,272.00$      513,272.00$      -$                  556,227.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                12,662,798.00$ 12,662,798.00$ -$                  14,520,086.00$       B2 A + B BIDDING
-$              -$              -$                 -$            -$             -$             -$                -$                2,842,336.00$   2,842,339.00$   3.00$                2,814,696.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,805,231.00$   1,805,231.00$   -$                  1,860,574.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,196,839.00$   2,196,839.00$   -$                  2,455,557.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,424,226.00$   3,468,973.00$   44,747.00$       3,493,249.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,053,580.00$   2,053,580.00$   -$                  1,570,000.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,024,157.00$   1,024,157.00$   -$                  892,785.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                700,896.00$      700,896.00$      -$                  792,863.00$            
-$              -$              -$                 -$            -$             -$             -$                (9,016.00)$       560,204.00$      569,220.00$      9,016.00$         499,836.00$            
-$              67,000.00$   -$                 -$            -$             -$             67,000.00$      67,000.00$      3,306,234.00$   3,239,234.00$   (67,000.00)$      2,920,842.00$         B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                629,573.00$      629,573.00$      -$                  652,411.00$            
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03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201
04 T4006 40651315201
04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
ANDERSON COLUMBIA CO., INC. VF2216235190 EDWARDS & KELCEY VF6308776110 VOLKERT 7/31/2002
ANDERSON COLUMBIA CO., INC. VF5923681490 MICHAEL HOLCOMB, AIKENHEAD & ODON/A N/A 7/31/2002
ANDERSON COLUMBIA CO., INC. N/A N/A N/A N/A 7/31/2002
MITCHELL BROTHERS, INC. N/A N/A N/A N/A 7/31/2002
SCOOTER CONSTRUCTION VF5920368610 LOCHRANE ENGINEERING, INC. N/A N/A 7/31/2002
C. W. ROBERTS CONTRACTING, INC. VF593494630 TRANSPRO GROUP, INC. N/A N/A 8/28/2002
APAC-FLORIDA INC VF5917911740 DYER, RIDDLE, MILLS & PRECOURT, INCVF5912948240 HATCH MOTT MACDONALD 8/28/2002
C. W. ROBERTS CONTRACTING, INC. VF5929903360 DAVID H MELVIN, INC. VF5916855500 METRIC ENGINEERING, INC. 8/28/2002
APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 9/25/2002
FAIRCHILD-FLA CONSTRUCTION N/A N/A N/A N/A 9/25/2002
APAC-FLORIDA INC VF5934731160 VARNUM & ASSOCIATES, INC. VF5916855500 METRIC ENGINEERING, INC. 9/25/2002
MAYO CONTRACTING, INC. N/A N/A N/A N/A 1/12/2001
QUINN CONSTRUCTION, INC. VF1318425180 HARDESTY & HANOVER VF8406765270 URS-GREINER CORPORATION 2/9/2001
PCL CIVIL CONSTRUCTORS INC N/A N/A N/A N/A 2/9/2001
SIEG & SONS, INC. N/A HARDESTY & HANOVER N/A N/A 6/1/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 5/4/2001
WEEKLEY ASPHALT PAVING INC N/A N/A N/A N/A 6/1/2001
GILBERT SOUTHERN CORP. N/A N/A N/A N/A 10/16/2001
M & J CONSTRUCTION COMPANY OF PINE N/A N/A N/A N/A 10/26/2001
MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 12/14/2001
COMMUNITY ASPHALT CORP. VF6505464590 AMERICAN CONSULTING ENGINEERS O VF2510219930 TRUMBULL CORPORATION 4/18/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 3/22/2002
PRECISION TRAFFIC COUNTING INC., D N/A N/A N/A N/A 4/5/2002
COASTAL MARINE CONSTRUCTION, INC. N/A N/A N/A RICARDO ESTRIPEAUT 7/26/2002
PCL CIVIL CONSTRUCTORS, INC. N/A N/A N/A N/A 12/18/2002
SIEG & SONS, INC. VF4706805680 HARDESTY & HANOVER N/A RICARDO ESTRIPEAUT 10/4/2002
DICKERSON FLORIDA INC N/A N/A N/A N/A 2/7/2003
TENEX ENTERPRISES, INC. N/A N/A N/A N/A 11/1/2002
MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 4/4/2003
GILBERT SOUTHERN CORP N/A N/A N/A N/A 5/9/2003
CUSTOM BUILT MARINE CONSTRUCTION, N/A N/A N/A N/A 6/24/2003
WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 12/4/2002
PCL CIVIL CONSTRUCTORS INC N/A KEITH & SCHNARS, P.A. N/A FIGG CONSTRUCTION SERVIC 5/20/1998
TRIPLE R PAVING INC N/A N/A N/A N/A 3/29/2000
WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 4/26/2000
WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 7/26/2000
AMERISEAL NORTHEAST FLORIDA INC N/A N/A N/A N/A 9/27/2000
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/6/2000
COMMUNITY ASPHALT CORP. N/A CONSUL-TECH ENGINEERING, INC. N/A KCCS, INC. 12/6/2000
ASTALDI CONSTRUCTION CORP. N/A N/A N/A N/A 1/24/2001
RUSSELL ENGINEERING, INC N/A N/A N/A N/A 2/28/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/28/2001
DICKERSON FLORIDA INC N/A KEITH & SCHNARS N/A KCCS, INC. 3/28/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A KEITH & SCHNARS, P.A. 4/25/2001
PAVEX CORPORATION N/A N/A N/A N/A 4/25/2001
RANGER CONSTRUCTION INDUSTRIES, N/A N/A N/A KEITH & SCHNARS, PA 5/23/2001
WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 7/25/2001
RIC MAN INTERNATIONAL INC N/A N/A N/A N/A 7/25/2001
WEEKLEY ASPHALT PAVING, INC. VF9543166170 DAMES & MOORE VF5907530390 WEEKLEY ASPHALT PAVING, 8/29/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/31/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/5/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/5/2001
COMMUNITY ASPHALT CORP. N/A ADAIR & BRADY, INC. -DAVID J. CLIFF N/A N/A 3/27/2002
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03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201
04 T4006 40651315201
04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

 Original Contract 
Amount 

Present Contract 
Amount 

Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
2,143,810.00$         2,252,880.00$      2,227,817.00$     109,070.00$        -$                 2,268,826.00$      -$               -$            -$            -$             -$              -$        -$               

359,289.00$            369,725.00$         355,435.00$        10,435.00$          (3,371.00)$       352,064.00$         -$               -$            -$            -$             (3,371.00)$    -$        (3,371.00)$     
491,889.00$            491,889.00$         473,140.00$        -$                    (528.00)$          472,612.00$         -$               -$            -$            -$             (528.00)$       -$        (528.00)$        
929,051.00$            929,051.00$         944,673.00$        -$                    -$                 944,673.00$         -$               -$            -$            -$             -$              -$        -$               
127,892.00$            142,313.00$         144,155.00$        14,421.00$          -$                 144,155.00$         -$               -$            -$            -$             -$              -$        -$               
432,915.00$            479,985.00$         457,198.00$        47,070.00$          -$                 457,198.00$         -$               -$            -$            -$             -$              -$        -$               

2,271,427.00$         2,359,475.00$      2,401,993.00$     88,048.00$          -$                 2,401,993.00$      -$               -$            -$            -$             -$              -$        -$               
3,537,034.00$         3,506,134.00$      3,587,444.00$     (30,900.00)$         -$                 3,587,444.00$      -$               -$            -$            -$             -$              -$        -$               

621,598.00$            621,598.00$         610,370.00$        -$                    (4,716.00)$       605,654.00$         -$               -$            -$            -$             (4,716.00)$    -$        (4,716.00)$     
591,041.00$            591,041.00$         563,201.00$        -$                    -$                 563,201.00$         -$               -$            -$            -$             -$              -$        -$               
322,611.00$            322,611.00$         316,143.00$        -$                    -$                 316,143.00$         -$               -$            -$            -$             -$              -$        -$               

1,479,340.00$         1,480,215.00$      1,451,239.00$     876.00$               -$                 1,451,239.00$      -$               -$            -$            -$             -$              -$        -$               
751,622.00$            772,260.00$         729,318.00$        20,638.00$          38,000.00$      729,318.00$         -$               -$            -$            -$             -$              -$        -$               

3,128,996.00$         3,265,259.00$      3,445,194.00$     136,262.00$        -$                 3,445,194.00$      -$               -$            -$            -$             -$              -$        -$               
4,797,592.00$         5,579,225.00$      5,593,018.00$     781,634.00$        67,500.00$      5,593,261.00$      -$               -$            -$            -$             -$              -$        -$               
1,658,979.00$         1,854,579.00$      1,849,674.00$     195,600.00$        41,000.00$      1,849,674.00$      -$               -$            -$            -$             -$              -$        -$               
2,046,931.00$         2,046,931.00$      1,883,641.00$     -$                    -$                 1,887,126.00$      -$               -$            -$            -$             -$              -$        -$               
1,569,131.00$         1,722,939.00$      1,704,459.00$     153,808.00$        109,433.00$    1,743,945.00$      -$               -$            -$            -$             34,433.00$   -$        34,433.00$    

10,977,000.00$       11,381,203.00$    11,377,720.00$   404,203.00$        -$                 11,377,720.00$    -$               -$            -$            -$             -$              -$        -$               
5,033,504.00$         5,663,524.00$      5,438,726.00$     630,020.00$        -$                 5,438,726.00$      -$               -$            -$            -$             -$              -$        -$               

157,550.00$            183,079.00$         178,448.00$        5,530.00$            -$                 178,448.00$         -$               -$            -$            -$             -$              -$        -$               
9,144,400.00$         9,137,400.00$      9,054,848.00$     (7,001.00)$           164,356.00$    9,519,552.00$      -$               -$            -$            -$             164,356.00$ -$        164,356.00$  
4,871,000.00$         5,005,558.00$      4,978,474.00$     134,558.00$        -$                 5,009,120.00$      -$               -$            -$            -$             -$              -$        -$               

408,764.00$            433,764.00$         392,492.00$        25,000.00$          -$                 392,492.00$         -$               -$            -$            -$             -$              -$        -$               
395,365.00$            427,540.00$         406,322.00$        32,175.00$          -$                 406,322.00$         -$               -$            -$            -$             -$              -$        -$               

2,145,000.00$         2,195,000.00$      2,172,988.00$     50,000.00$          -$                 2,187,988.00$      -$               -$            -$            -$             -$              -$        -$               
91,736.00$              112,084.00$         108,084.00$        20,348.00$          -$                 108,084.00$         -$               -$            -$            -$             -$              -$        -$               

1,478,512.00$         1,478,512.00$      1,392,918.00$     -$                    89,079.00$      1,378,827.00$      -$               -$            -$            -$             (921.00)$       -$        (921.00)$        
218,752.00$            248,752.00$         254,204.00$        30,000.00$          -$                 254,204.00$         -$               -$            -$            -$             -$              -$        -$               
275,162.00$            275,162.00$         257,271.00$        -$                    -$                 257,271.00$         -$               -$            -$            -$             -$              -$        -$               
553,792.00$            608,111.00$         515,685.00$        54,319.00$          -$                 515,685.00$         -$               -$            -$            -$             -$              -$        -$               
77,241.00$              77,241.00$           75,700.00$          -$                    -$                 75,700.00$           -$               -$            -$            -$             -$              -$        -$               

521,819.00$            521,819.00$         490,498.00$        -$                    -$                 490,498.00$         -$               -$            -$            -$             -$              -$        -$               
30,787,058.00$       32,595,984.00$    32,068,066.00$   1,808,926.00$     9,000.00$        32,093,308.00$    -$               -$            -$            -$             -$              -$        -$               
7,210,049.00$         7,693,471.00$      7,339,310.00$     483,422.00$        -$                 7,339,769.00$      -$               -$            -$            -$             -$              -$        -$               
2,011,029.00$         2,105,565.00$      1,930,347.00$     94,535.00$          (3,648.00)$       1,926,699.00$      (3,648.00)$     -$            -$            -$             -$              -$        (3,648.00)$     

564,809.00$            564,809.00$         514,141.00$        -$                    (17,024.00)$     500,070.00$         (17,024.00)$   -$            -$            -$             -$              -$        (17,024.00)$   
425,285.00$            425,285.00$         1,219,508.00$     -$                    -$                 1,219,508.00$      -$               -$            -$            -$             -$              -$        -$               

9,691,765.00$         9,880,104.00$      10,027,790.00$   188,340.00$        500,000.00$    10,027,790.00$    -$               -$            -$            -$             -$              -$        -$               
4,198,177.00$         5,001,003.00$      5,054,993.00$     802,826.00$        -$                 5,182,821.00$      -$               -$            -$            -$             -$              -$        -$               
8,049,226.00$         11,136,098.00$    10,924,176.00$   3,086,872.00$     (800.00)$          10,923,376.00$    -$               -$            -$            -$             (800.00)$       -$        (800.00)$        

10,964,340.00$       11,500,566.00$    11,639,633.00$   536,227.00$        500,000.00$    11,639,633.00$    -$               -$            -$            -$             -$              -$        -$               
4,314,119.00$         4,516,001.00$      4,089,446.00$     201,882.00$        239,000.00$    4,168,788.00$      -$               -$            -$            -$             -$              -$        -$               
7,392,532.00$         7,913,726.00$      7,961,467.00$     521,194.00$        -$                 7,961,467.00$      -$               -$            -$            -$             -$              -$        -$               
4,285,205.00$         4,491,733.00$      4,483,179.00$     206,529.00$        (31,590.00)$     4,451,589.00$      (31,590.00)$   -$            -$            -$             -$              -$        (31,590.00)$   
2,688,807.00$         2,799,986.00$      2,761,997.00$     111,179.00$        47,000.00$      2,758,997.00$      (3,000.00)$     -$            -$            -$             -$              -$        (3,000.00)$     
3,799,132.00$         3,833,004.00$      3,850,469.00$     33,872.00$          300,000.00$    3,850,569.00$      -$               -$            -$            -$             -$              -$        -$               
1,389,973.00$         1,439,335.00$      1,473,374.00$     49,362.00$          80,000.00$      1,473,374.00$      -$               -$            -$            -$             -$              -$        -$               
1,160,229.00$         1,210,229.00$      1,169,652.00$     50,000.00$          -$                 1,241,986.00$      -$               -$            -$            -$             -$              -$        -$               
1,116,873.00$         1,330,522.00$      1,244,364.00$     213,650.00$        -$                 1,244,364.00$      -$               -$            -$            -$             -$              -$        -$               
2,197,444.00$         2,201,134.00$      2,236,190.00$     3,690.00$            -$                 2,241,598.00$      -$               -$            -$            -$             -$              -$        -$               
2,576,594.00$         2,626,594.00$      2,439,937.00$     50,000.00$          -$                 2,536,573.00$      -$               -$            -$            -$             -$              -$        -$               
2,453,183.00$         2,603,183.00$      2,463,574.00$     150,000.00$        -$                 2,463,574.00$      -$               -$            -$            -$             -$              -$        -$               
1,297,186.00$         1,264,367.00$      1,264,340.00$     (32,819.00)$         -$                 1,266,487.00$      -$               -$            -$            -$             -$              -$        -$               
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03 21612 21867915201
03 21613 21868515201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21681 40395215201
04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4C94 41112815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D40 41065515201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D71 40485015201
04 E4D75 23029815201
04 E4D79 41336215201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201
04 T4006 40651315201
04 20171 22882115201
04 20845 22739115201
04 20876 22807815201
04 20989 22822415201
04 21037 23149515201
04 21089 22808015201
04 21093 23027915201
04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201

 Incentives 
 Liquidated

Savings 
 No Excuse

Bonuses 

Escalating
Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

-$              -$              -$                 -$            -$             -$             -$                -$                2,227,817.00$   2,268,826.00$   41,008.00$       2,385,018.00$         B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                (3,371.00)$       352,064.00$      352,064.00$      -$                  303,224.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                (528.00)$          472,612.00$      472,612.00$      -$                  555,058.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                944,673.00$      944,673.00$      -$                  1,026,006.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                144,155.00$      144,155.00$      -$                  149,963.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                457,198.00$      457,198.00$      -$                  489,918.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                2,401,993.00$   2,401,993.00$   -$                  2,317,791.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                3,587,444.00$   3,587,444.00$   -$                  3,394,608.00$         
-$              -$              -$                 -$            -$             -$             -$                (4,716.00)$       605,654.00$      605,654.00$      -$                  456,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                563,201.00$      563,201.00$      -$                  596,229.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                316,143.00$      316,143.00$      -$                  279,559.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,451,239.00$   1,451,239.00$   -$                  1,546,595.00$         
-$              -$              -$                 -$            38,000.00$   -$             38,000.00$      38,000.00$      767,318.00$      729,318.00$      (38,000.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                3,445,194.00$   3,445,194.00$   -$                  . B5 INCENTIVE/DISINCENTIVE

67,500.00$   -$              -$                 -$            -$             -$             67,500.00$      67,500.00$      5,660,518.00$   5,593,261.00$   (67,257.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             41,000.00$   41,000.00$      41,000.00$      1,890,674.00$   1,849,674.00$   (41,000.00)$      . B3 LANE RENTAL
-$              -$              -$                 -$            -$             -$             -$                -$                1,883,641.00$   1,887,126.00$   3,485.00$         . B1 BONUS
-$              -$              75,000.00$      -$            -$             -$             75,000.00$      109,433.00$    1,813,892.00$   1,743,945.00$   (69,947.00)$      . B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                11,377,720.00$ 11,377,720.00$ -$                  . B8 DESIGN/BUILD (MAJOR)
-$              -$              -$                 -$            -$             -$             -$                -$                5,438,726.00$   5,438,726.00$   -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                178,448.00$      178,448.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                164,356.00$    9,219,204.00$   9,519,552.00$   300,347.00$     . A3 DESIGN/BUILD (MINOR)*
-$              -$              -$                 -$            -$             -$             -$                -$                4,978,474.00$   5,009,120.00$   30,646.00$       . A3 DESIGN/BUILD (MINOR)*
-$              -$              -$                 -$            -$             -$             -$                -$                392,492.00$      392,492.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                406,322.00$      406,322.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                2,172,988.00$   2,187,988.00$   15,000.00$       . A3 DESIGN/BUILD (MINOR)*
-$              -$              -$                 -$            -$             -$             -$                -$                108,084.00$      108,084.00$      -$                  .

90,000.00$   -$              -$                 -$            -$             -$             90,000.00$      89,079.00$      1,481,997.00$   1,378,827.00$   (103,170.00)$    . B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                254,204.00$      254,204.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                257,271.00$      257,271.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                515,685.00$      515,685.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                75,700.00$        75,700.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                490,498.00$      490,498.00$      -$                  .

9,000.00$     -$              -$                 -$            -$             -$             9,000.00$        9,000.00$        32,077,066.00$ 32,093,308.00$ 16,243.00$       36,659,727.00$       B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                7,339,310.00$   7,339,769.00$   459.00$            6,207,214.00$         B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                (3,648.00)$       1,926,699.00$   1,926,699.00$   -$                  2,073,322.00$         
-$              -$              -$                 -$            -$             -$             -$                (17,024.00)$     497,117.00$      500,070.00$      2,953.00$         545,628.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                1,219,508.00$   1,219,508.00$   -$                  558,800.00$            
-$              -$              500,000.00$    -$            -$             -$             500,000.00$    500,000.00$    10,527,790.00$ 10,027,790.00$ (500,000.00)$    8,230,641.00$         B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                5,054,993.00$   5,182,821.00$   127,828.00$     3,167,362.00$         
-$              -$              -$                 -$            -$             -$             -$                (800.00)$          10,923,376.00$ 10,923,376.00$ -$                  8,743,807.00$         
-$              -$              500,000.00$    -$            -$             -$             500,000.00$    500,000.00$    12,139,633.00$ 11,639,633.00$ (500,000.00)$    11,084,661.00$       B1 BONUS
-$              -$              -$                 -$            -$             239,000.00$ 239,000.00$    239,000.00$    4,328,446.00$   4,168,788.00$   (159,657.00)$    3,826,468.00$         B3 LANE RENTAL
-$              -$              -$                 -$            -$             -$             -$                -$                7,961,467.00$   7,961,467.00$   -$                  7,682,419.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                (31,590.00)$     4,451,589.00$   4,451,589.00$   -$                  4,625,906.00$         

50,000.00$   -$              -$                 -$            -$             -$             50,000.00$      47,000.00$      2,808,997.00$   2,758,997.00$   (50,000.00)$      2,760,166.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              300,000.00$    -$            -$             -$             300,000.00$    300,000.00$    4,150,469.00$   3,850,569.00$   (299,900.00)$    4,539,976.00$         B1 BONUS

80,000.00$   -$              -$                 -$            -$             -$             80,000.00$      80,000.00$      1,553,374.00$   1,473,374.00$   (80,001.00)$      1,376,064.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                1,169,652.00$   1,241,986.00$   72,335.00$       1,191,502.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,244,364.00$   1,244,364.00$   -$                  1,001,320.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,236,190.00$   2,241,598.00$   5,407.00$         2,410,553.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,439,937.00$   2,536,573.00$   96,636.00$       2,542,577.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,463,574.00$   2,463,574.00$   -$                  2,654,948.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,264,340.00$   1,266,487.00$   2,147.00$         1,232,385.00$         
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04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201
05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
APAC-FLORIDA INC N/A N/A N/A N/A 3/27/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 4/24/2002
ARAZOZA BROTHERS CORPORATION N/A N/A N/A N/A 5/22/2002
JONES BROS., INC. N/A SM CO#4=SA#1 N/A N/A 5/30/2001
RKT CONSTRUCTORS, INC. N/A SM CO4 = UNILATERAL SA 1 N/A N/A 3/7/2002
STATE CONTRACTING & ENGINEERING CON/A SA#1 = SM CO#3 N/A N/A 6/10/2002
CARTER'S CONTRACTING SERVICES, INC N/A N/A N/A N/A 8/6/2002
PARTHENON CONSTRUCTION COMPANY N/A N/A N/A N/A 11/5/2002
SIEG & AMBACHTSHEER, INC. N/A N/A N/A N/A 3/4/2003
SANTA CRUZ CONSTRUCTION, INC. N/A N/A N/A N/A 2/4/2003
SIEG & SONS, INC. N/A N/A N/A N/A 3/4/2003
CONTEMPORARY CONSTRUCTION SOUTH N/A N/A N/A N/A 3/4/2003
GDR ENGINEERING, INC. N/A N/A N/A N/A 5/6/2003
COASTAL MARINE CONSTRUCTION, INC. N/A N/A N/A N/A 4/8/2003
SANTA CRUZ CONSTRUCTION, INC. N/A SM CO#2 = SA # 1 N/A N/A 5/6/2003
SIEG & SONS, INC. N/A N/A N/A N/A 5/6/2003
COASTAL GUNITE CONSTRUCTION CO. N/A N/A N/A N/A 8/5/2003
MIDDLESEX CORPORATION (THE) N/A N/A N/A N/A 10/30/2002
P & S PAVING, INC. N/A N/A N/A N/A 12/4/2002
P & S PAVING, INC. N/A N/A N/A N/A 12/4/2002
D.A.B. CONSTRUCTORS, INC. N/A N/A N/A N/A 1/29/2003
APAC-FLORIDA, INC. N/A SA 1 = SM CO # 3 N/A N/A 1/29/2003
APAC-FLORIDA, INC. N/A N/A N/A N/A 2/26/2003
D.A.B. CONSTRUCTORS, INC. N/A SM  CO#2=SA#1 N/A N/A 2/26/2003
APAC-FLORIDA, INC. N/A N/A N/A N/A 2/26/2003
P & S PAVING, INC. N/A N/A N/A N/A 4/30/2003
CONE & GRAHAM INC N/A N/A N/A N/A 9/29/1999
PAVEX CORPORATION N/A N/A N/A N/A 8/30/2000
CATHCART CONTRACTING CO N/A N/A N/A N/A 9/27/2000
D.A.B. CONSTRUCTORS, INC N/A N/A N/A N/A 2/28/2001
QUINN CONSTRUCTION AND BAY N/A N/A N/A N/A 5/23/2001
MARTIN K EBY CONSTUCTION CO INC N/A N/A N/A N/A 7/25/2001
COASTAL MARINE CONSTRUCTION N/A N/A N/A N/A 12/5/2001
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/27/2002
P & S  PAVING N/A N/A N/A N/A 3/27/2002
THE MIDDLESEX CORPORATION N/A N/A N/A N/A 3/27/2002
HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 4/24/2002
APAC-FLORIDA INC N/A N/A N/A N/A 5/22/2002
P & S  PAVING N/A N/A N/A N/A 7/31/2002
CATHCART CONTRACTING CO N/A N/A N/A N/A 7/31/2002
P & S  PAVING N/A N/A N/A N/A 7/31/2002
CEM ENTERPRISES N/A SA1=SMCO 9 N/A N/A 7/31/2002
FLORIDA INDUSTRIAL ELECTRIC, IN N/A N/A N/A N/A 8/28/2002
APAC-FLORIDA INC N/A N/A N/A N/A 8/28/2002
MONOKO INC N/A N/A N/A N/A 8/28/2002
ARAZOZA BROTHERS CORPORATION N/A N/A N/A N/A 5/30/2002
OGLESBY CONSTRUCTION, INC. N/A N/A N/A IN-HOUSE 11/29/2001
APAC-FLORIDA, INC. N/A N/A N/A N/A 4/11/2002
UNITED RENTALS HIGHWAY TECHNOLO N/A N/A N/A N/A 3/28/2002
ASTALDI CONSTRUCTION CORPORATION N/A N/A N/A N/A 6/20/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 2/28/2002
GENERAL ASPHALT CO N/A N/A N/A N/A 4/24/2003
RAYDAN ELECTRIC INC N/A N/A N/A N/A 7/25/2002
COASTAL MARINE CONSTRUCTION, INC. N/A TIMOTHY J. NOLES N/A HARDESTY & HANOVER 1/30/2003
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Contract 
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04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201
05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

 Original Contract 
Amount 

Present Contract 
Amount 

Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
465,638.00$            465,638.00$         448,506.00$        -$                    50,000.00$      449,162.00$         -$               -$            -$            -$             -$              -$        -$               

2,749,728.00$         2,875,678.00$      2,757,399.00$     125,950.00$        -$                 2,805,853.00$      -$               -$            -$            -$             -$              -$        -$               
598,368.00$            556,359.00$         479,240.00$        (42,009.00)$         -$                 479,240.00$         -$               -$            -$            -$             -$              -$        -$               

13,960,000.00$       14,086,193.00$    14,002,616.00$   126,193.00$        (42,441.00)$     13,977,681.00$    -$               -$            -$            -$             (42,441.00)$  -$        (42,441.00)$   
2,162,387.00$         2,232,659.00$      2,212,139.00$     70,272.00$          (7,728.00)$       2,224,931.00$      -$               -$            -$            -$             -$              ####### (7,728.00)$     
2,990,013.00$         2,990,013.00$      2,990,013.00$     -$                    -$                 2,990,013.00$      -$               -$            -$            -$             -$              -$        -$               

175,100.00$            175,100.00$         165,600.00$        -$                    -$                 160,868.00$         -$               -$            -$            -$             -$              -$        -$               
96,950.00$              96,950.00$           92,285.00$          -$                    -$                 92,285.00$           -$               -$            -$            -$             -$              -$        -$               

460,000.00$            460,000.00$         459,928.00$        -$                    -$                 459,928.00$         -$               -$            -$            -$             -$              -$        -$               
446,987.00$            446,987.00$         424,987.00$        -$                    -$                 424,987.00$         -$               -$            -$            -$             -$              -$        -$               
142,707.00$            142,707.00$         142,274.00$        -$                    -$                 142,274.00$         -$               -$            -$            -$             -$              -$        -$               
87,399.00$              87,399.00$           85,099.00$          -$                    -$                 85,099.00$           -$               -$            -$            -$             -$              -$        -$               

165,000.00$            165,000.00$         160,000.00$        -$                    -$                 160,000.00$         -$               -$            -$            -$             -$              -$        -$               
624,500.00$            624,500.00$         602,316.00$        -$                    -$                 602,316.00$         -$               -$            -$            -$             -$              -$        -$               
138,401.00$            141,900.00$         119,647.00$        3,500.00$            -$                 119,647.00$         -$               -$            -$            -$             -$              -$        -$               
99,680.00$              99,680.00$           93,430.00$          -$                    -$                 93,430.00$           -$               -$            -$            -$             -$              -$        -$               
93,170.00$              93,170.00$           88,420.00$          -$                    -$                 88,420.00$           -$               -$            -$            -$             -$              -$        -$               

1,775,847.00$         1,775,847.00$      1,749,606.00$     -$                    -$                 1,778,806.00$      -$               -$            -$            -$             -$              -$        -$               
2,286,111.00$         2,286,111.00$      2,259,344.00$     -$                    -$                 2,319,246.00$      -$               -$            -$            -$             -$              -$        -$               
1,458,008.00$         1,458,008.00$      1,410,485.00$     -$                    -$                 1,441,579.00$      -$               -$            -$            -$             -$              -$        -$               

977,273.00$            977,273.00$         961,235.00$        -$                    -$                 970,442.00$         -$               -$            -$            -$             -$              -$        -$               
1,369,419.00$         1,385,846.00$      1,337,719.00$     16,427.00$          -$                 1,346,236.00$      -$               -$            -$            -$             -$              -$        -$               
1,152,770.00$         1,152,770.00$      1,076,144.00$     -$                    -$                 1,074,747.00$      -$               -$            -$            -$             -$              -$        -$               
1,892,929.00$         2,037,929.00$      1,979,075.00$     145,000.00$        -$                 1,974,375.00$      -$               -$            -$            -$             -$              -$        -$               

672,623.00$            672,623.00$         627,597.00$        -$                    -$                 628,005.00$         -$               -$            -$            -$             -$              -$        -$               
2,246,921.00$         2,246,921.00$      2,298,615.00$     -$                    -$                 2,246,442.00$      -$               -$            -$            -$             -$              -$        -$               

19,764,565.00$       20,532,533.00$    20,475,125.00$   767,968.00$        392,000.00$    20,475,125.00$    -$               -$            -$            -$             -$              -$        -$               
980,765.00$            980,765.00$         745,500.00$        -$                    -$                 745,619.00$         -$               -$            -$            -$             -$              -$        -$               
922,526.00$            937,526.00$         921,690.00$        15,000.00$          -$                 922,422.00$         -$               -$            -$            -$             -$              -$        -$               

10,225,767.00$       10,617,638.00$    10,698,157.00$   391,871.00$        -$                 10,698,157.00$    -$               -$            -$            -$             -$              -$        -$               
3,018,909.00$         3,129,098.00$      3,279,594.00$     110,189.00$        -$                 3,279,594.00$      -$               -$            -$            -$             -$              -$        -$               

16,543,210.00$       17,334,809.00$    17,664,021.00$   791,599.00$        -$                 17,664,021.00$    -$               -$            -$            -$             -$              -$        -$               
1,629,233.00$         1,629,233.00$      1,597,492.00$     -$                    -$                 1,597,492.00$      -$               -$            -$            -$             -$              -$        -$               
1,274,835.00$         1,293,323.00$      1,247,149.00$     18,487.00$          -$                 1,247,149.00$      -$               -$            -$            -$             -$              -$        -$               
2,877,626.00$         3,017,973.00$      2,904,264.00$     140,347.00$        -$                 2,904,264.00$      -$               -$            -$            -$             -$              -$        -$               
1,023,700.00$         1,023,700.00$      1,061,387.00$     -$                    -$                 1,062,384.00$      -$               -$            -$            -$             -$              -$        -$               

918,281.00$            918,281.00$         876,800.00$        -$                    -$                 885,522.00$         -$               -$            -$            -$             -$              -$        -$               
1,682,858.00$         1,682,858.00$      1,542,784.00$     -$                    -$                 1,554,770.00$      -$               -$            -$            -$             -$              -$        -$               
4,024,290.00$         4,498,742.00$      4,729,395.00$     474,452.00$        -$                 4,680,361.00$      -$               -$            -$            -$             -$              -$        -$               

359,000.00$            373,186.00$         357,186.00$        14,186.00$          -$                 357,186.00$         -$               -$            -$            -$             -$              -$        -$               
3,208,125.00$         3,287,386.00$      3,026,812.00$     79,261.00$          -$                 3,026,812.00$      -$               -$            -$            -$             -$              -$        -$               
1,671,610.00$         1,671,610.00$      1,683,516.00$     -$                    -$                 1,683,652.00$      -$               -$            -$            -$             -$              -$        -$               

395,777.00$            395,777.00$         375,777.00$        -$                    -$                 375,777.00$         -$               -$            -$            -$             -$              -$        -$               
1,919,760.00$         2,009,007.00$      2,135,775.00$     89,248.00$          -$                 2,135,775.00$      -$               -$            -$            -$             -$              -$        -$               

594,426.00$            594,426.00$         553,426.00$        -$                    -$                 553,426.00$         -$               -$            -$            -$             -$              -$        -$               
1,270,933.00$         1,431,745.00$      1,408,553.00$     160,812.00$        -$                 1,408,553.00$      -$               -$            -$            -$             -$              -$        -$               

130,992.00$            141,845.00$         140,686.00$        10,853.00$          -$                 140,685.00$         -$               -$            -$            -$             -$              -$        -$               
265,000.00$            279,996.00$         223,309.00$        14,996.00$          18,000.00$      223,309.00$         -$               -$            -$            -$             -$              -$        -$               
281,838.00$            281,838.00$         230,044.00$        -$                    -$                 230,044.00$         -$               -$            -$            -$             -$              -$        -$               

2,604,123.00$         2,604,123.00$      2,568,510.00$     -$                    -$                 2,568,510.00$      -$               -$            -$            -$             -$              -$        -$               
556,906.00$            556,906.00$         529,609.00$        -$                    25,000.00$      532,049.00$         -$               -$            -$            -$             -$              -$        -$               
984,391.00$            984,391.00$         948,161.00$        -$                    50,000.00$      941,833.00$         -$               -$            -$            -$             -$              -$        -$               
183,530.00$            183,530.00$         133,205.00$        -$                    12,000.00$      133,205.00$         -$               -$            -$            -$             -$              -$        -$               
293,249.00$            327,117.00$         302,236.00$        33,868.00$          -$                 302,236.00$         -$               -$            -$            -$             -$              -$        -$               
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04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F99 40708915201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5021 40916315201
05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
06 E6A13 41067915201
06 E6A21 25068375201
06 E6A22 41017815201
06 E6A31 25068385201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A78 41122115201
06 E6A84 41318015201

 Incentives 
 Liquidated

Savings 
 No Excuse

Bonuses 

Escalating
Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

-$              -$              50,000.00$      -$            -$             -$             50,000.00$      50,000.00$      498,506.00$      449,162.00$      (49,343.00)$      432,042.00$            B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                2,757,399.00$   2,805,853.00$   48,454.00$       3,383,285.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                479,240.00$      479,240.00$      -$                  650,477.00$            
-$              -$              -$                 -$            -$             -$             -$                (42,441.00)$     13,960,175.00$ 13,977,681.00$ 17,507.00$       . B8 DESIGN/BUILD (MAJOR)
-$              -$              -$                 -$            -$             -$             -$                (7,728.00)$       2,204,411.00$   2,224,931.00$   20,521.00$       . B8 DESIGN/BUILD (MAJOR)
-$              -$              -$                 -$            -$             -$             -$                -$                2,990,013.00$   2,990,013.00$   -$                  . B8 DESIGN/BUILD (MAJOR)
-$              -$              -$                 -$            -$             -$             -$                -$                165,600.00$      160,868.00$      (4,732.00)$        . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                92,285.00$        92,285.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                459,928.00$      459,928.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                424,987.00$      424,987.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                142,274.00$      142,274.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                85,099.00$        85,099.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                160,000.00$      160,000.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                602,316.00$      602,316.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                119,647.00$      119,647.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                93,430.00$        93,430.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                88,420.00$        88,420.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,749,606.00$   1,778,806.00$   29,200.00$       .
-$              -$              -$                 -$            -$             -$             -$                -$                2,259,344.00$   2,319,246.00$   59,901.00$       . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,410,485.00$   1,441,579.00$   31,094.00$       .
-$              -$              -$                 -$            -$             -$             -$                -$                961,235.00$      970,442.00$      9,207.00$         . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,337,719.00$   1,346,236.00$   8,518.00$         . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,076,144.00$   1,074,747.00$   (1,397.00)$        .
-$              -$              -$                 -$            -$             -$             -$                -$                1,979,075.00$   1,974,375.00$   (4,700.00)$        .
-$              -$              -$                 -$            -$             -$             -$                -$                627,597.00$      628,005.00$      408.00$            .
-$              -$              -$                 -$            -$             -$             -$                -$                2,298,615.00$   2,246,442.00$   (52,172.00)$      .
-$              392,000.00$ -$                 -$            -$             -$             392,000.00$    392,000.00$    20,867,125.00$ 20,475,125.00$ (392,000.00)$    17,916,452.00$       B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                745,500.00$      745,619.00$      119.00$            946,302.00$            B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                921,690.00$      922,422.00$      732.00$            865,660.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                10,698,157.00$ 10,698,157.00$ -$                  10,933,217.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                3,279,594.00$   3,279,594.00$   -$                  5,247,249.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                17,664,021.00$ 17,664,021.00$ -$                  17,786,211.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                1,597,492.00$   1,597,492.00$   -$                  1,855,985.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,247,149.00$   1,247,149.00$   -$                  1,109,460.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,904,264.00$   2,904,264.00$   -$                  3,106,909.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,061,387.00$   1,062,384.00$   997.00$            1,273,082.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                876,800.00$      885,522.00$      8,722.00$         1,021,285.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,542,784.00$   1,554,770.00$   11,986.00$       1,718,798.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                4,729,395.00$   4,680,361.00$   (49,034.00)$      4,674,291.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                357,186.00$      357,186.00$      -$                  346,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                3,026,812.00$   3,026,812.00$   -$                  3,337,921.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                1,683,516.00$   1,683,652.00$   135.00$            1,512,401.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                375,777.00$      375,777.00$      -$                  365,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,135,775.00$   2,135,775.00$   -$                  2,141,352.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                553,426.00$      553,426.00$      -$                  911,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,408,553.00$   1,408,553.00$   -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                140,686.00$      140,685.00$      (1.00)$               .

18,000.00$   -$              -$                 -$            -$             -$             18,000.00$      18,000.00$      241,309.00$      223,309.00$      (18,000.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                230,044.00$      230,044.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                2,568,510.00$   2,568,510.00$   -$                  . B0 LUMP SUM
-$              -$              25,000.00$      -$            -$             -$             25,000.00$      25,000.00$      554,609.00$      532,049.00$      (22,560.00)$      . B1 BONUS

50,000.00$   -$              -$                 -$            -$             -$             50,000.00$      50,000.00$      998,161.00$      941,833.00$      (56,329.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 12,000.00$ -$             -$             12,000.00$      12,000.00$      145,205.00$      133,205.00$      (12,000.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                302,236.00$      302,236.00$      -$                  .



Report Printed: 7/14/2004
Report Date:10/27/2003

Construction Cost and Time
Innovative Contract Information

For Contracts Completed Through First Quarter Fiscal Year 2003/2004

Page  59 of 64

District
Contract 
Number

Financial 
Project ID

06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201
06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201
06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236
07 E7999 40846025201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201
07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 6/26/2003
CONSTRUCTION QUALITY CONTROL, INC. N/A N/A N/A N/A 6/26/2003
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 11/21/2002
H & J ASPHALT, INC. N/A N/A N/A N/A 12/19/2002
H & J ASPHALT, INC. N/A N/A N/A N/A 12/19/2002
HORSEPOWER ELECTRIC, INC. N/A N/A N/A N/A 10/26/2000
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/26/2000
PIOS & SONS ENTERPRISES, INC. N/A N/A N/A N/A 4/25/2002
APAC-FLORIDA, INC. N/A N/A N/A N/A 10/30/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/30/2002
MASTEC NORTH AMERICA, INC. N/A N/A N/A N/A 12/4/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 12/4/2002
GENERAL ASPHALT CO N/A N/A N/A N/A 3/26/2003
GILBERT SOUTHERN CORP VF5914313620 KUNDE, SPRECHER AND ASSOCIATES N/A N/A 6/21/2000
DE MOYA GROUP INC 591406307001 KEITH & SCHNARS, P.A 591722486001 BERMELLO AJAMIL & PARTNE 2/28/2001
APAC-FLORIDA INC N/A N/A N/A N/A 9/26/2001
M VILA & ASSOCIATES INC N/A N/A N/A N/A 12/5/2001
APAC-FLORIDA INC N/A N/A N/A N/A 12/5/2001
CONDOTTE AMERICA, INC. N/A N/A N/A N/A 2/27/2002
CONDOTTE AMERICA, INC. 592128093001 AVART INC 610713040008 THE CORRADINAO GROUP 3/27/2002
MAYO CONTRACTING, INC. N/A N/A N/A N/A 5/22/2002
GILBERT SOUTHERN CORP VF5914063070 KEITH & SCHNARS, P.A. VF6503942310 DELTA CONSULTING ENGINEE 6/19/2002
APAC-FLORIDA INC N/A N/A N/A N/A 7/31/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 8/28/2002
MONOKO INC N/A N/A N/A N/A 9/25/2002
AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A 5/8/2002
M & J CONSTRUCTION COMPANY OF PINE N/A N/A N/A N/A 2/13/2002
CONE & GRAHAM INC N/A N/A N/A N/A 5/22/2002
VIASYS SERVICES, INC. N/A N/A N/A N/A 1/9/2002
L & S CONCRETE RESTORATION INC N/A N/A N/A N/A 3/8/2002
P.D.G. ELECTRIC COMPANY N/A N/A N/A N/A 12/11/2002
S.G. PINNEY D/B/A UNDERWATER ENGIN N/A N/A N/A N/A 1/8/2003
PNUEMATIC CONCRETE CO., INC. N/A N/A N/A N/A 12/11/2002
AMERICAN LIGHTING AND SIGNALIZATIO N/A N/A N/A N/A 3/12/2003
TRANSPORTATION STRUCTURES, INC. N/A N/A N/A N/A 6/23/2003
CONE & GRAHAM, INC. N/A N/A N/A N/A 8/1/2003
CONE & GRAHAM, INC. N/A N/A N/A N/A 8/8/2001
GDR ENGINEERING, INC. N/A N/A N/A N/A 10/30/2002
CONTECH CONSTRUCTION GROUP, LLC N/A N/A N/A N/A 1/29/2003
CONTECH CONSTRUCTION GROUP, LLC N/A N/A N/A N/A 4/30/2003
PEPPER CONTRACTING SERVICES, INC. N/A N/A N/A N/A 7/30/2003
HUBBARD CONSTRUCTION COMPANY F-4706805680 HDR ENGINEERING F-5934538810 GENESIS GROUP 3/31/1999
NELSON DAVID CONSTRUCTION CO F-5929864660 RS&H  /  PBQ&D F-6503574160 PBS&J CONSTRUCTION SERV 5/26/1999
AJAX PAVING INDUSTRIES  INC N/A N/A N/A N/A 3/29/2000
MINNIELLI CONCRETE CONSTRUCTION N/A N/A N/A N/A 4/26/2000
ANGELO IAFRATE CONSTRUCTION N/A N/A N/A N/A 5/24/2000
HUBBARD CONSTRUCTION COMPANY N/A N/A N/A N/A 1/24/2001
D.A.B. CONSTRUCTORS, INC N/A N/A N/A N/A 2/28/2001
CONE & GRAHAM INC N/A N/A N/A N/A 10/31/2001
APAC-FLORIDA INC N/A N/A N/A N/A 10/31/2001
APAC-FLORIDA INC N/A N/A N/A N/A 12/5/2001
TRAFFIC CONTROL DEVICES, INC. N/A N/A N/A N/A 1/23/2002
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06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201
06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201
06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236
07 E7999 40846025201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201
07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

 Original Contract 
Amount 

Present Contract 
Amount 

Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
242,371.00$            242,371.00$         248,653.00$        -$                    12,000.00$      248,653.00$         -$               -$            -$            -$             -$              -$        -$               
93,734.00$              93,734.00$           4,399.00$            -$                    -$                 4,399.00$             -$               -$            -$            -$             -$              -$        -$               

256,551.00$            256,551.00$         239,504.00$        -$                    13,200.00$      239,504.00$         -$               -$            -$            -$             -$              -$        -$               
1,013,422.00$         1,013,422.00$      875,372.00$        -$                    -$                 875,820.00$         -$               -$            -$            -$             -$              -$        -$               

466,398.00$            466,398.00$         413,283.00$        -$                    10,800.00$      413,416.00$         -$               -$            -$            -$             -$              -$        -$               
3,333,333.00$         3,333,333.00$      864,445.00$        -$                    -$                 864,532.00$         -$               -$            -$            -$             -$              -$        -$               
3,372,217.00$         3,695,904.00$      837,822.00$        323,687.00$        -$                 835,904.00$         -$               -$            -$            -$             -$              -$        -$               

147,225.00$            147,225.00$         140,089.00$        -$                    -$                 140,089.00$         -$               -$            -$            -$             -$              -$        -$               
572,714.00$            572,714.00$         525,802.00$        -$                    3,600.00$        522,300.00$         -$               -$            -$            -$             -$              -$        -$               
393,837.00$            393,837.00$         347,885.00$        -$                    42,000.00$      352,080.00$         -$               -$            -$            -$             -$              -$        -$               
719,184.00$            719,184.00$         651,706.00$        -$                    12,000.00$      651,610.00$         -$               -$            -$            -$             -$              -$        -$               
637,608.00$            640,800.00$         612,352.00$        3,191.00$            -$                 612,199.00$         -$               -$            -$            -$             -$              -$        -$               

1,163,768.00$         1,163,768.00$      1,156,603.00$     -$                    -$                 1,156,603.00$      -$               -$            -$            -$             -$              -$        -$               
2,140,910.00$         2,140,910.00$      1,954,971.00$     -$                    45,000.00$      1,956,880.00$      -$               -$            -$            -$             -$              -$        -$               
2,575,406.00$         2,575,406.00$      2,433,763.00$     -$                    -$                 2,352,053.00$      -$               -$            -$            -$             -$              -$        -$               

43,533,420.00$       44,555,802.00$    45,081,248.00$   1,022,383.00$     2,100,000.00$ 45,081,248.00$    -$               -$            -$            -$             -$              -$        -$               
13,720,361.00$       13,870,254.00$    13,401,207.00$   149,893.00$        1,270,000.00$ 13,401,207.00$    -$               -$            -$            -$             -$              -$        -$               
2,636,115.00$         2,636,115.00$      2,429,278.00$     -$                    -$                 2,439,417.00$      -$               -$            -$            -$             -$              -$        -$               
2,705,074.00$         2,705,074.00$      2,593,248.00$     -$                    170,000.00$    2,634,531.00$      -$               -$            -$            -$             -$              -$        -$               
2,756,485.00$         2,844,895.00$      2,774,100.00$     88,410.00$          150,000.00$    2,814,444.00$      -$               -$            -$            -$             -$              -$        -$               
6,528,349.00$         6,241,834.00$      5,956,565.00$     (286,515.00)$       536,000.00$    6,049,510.00$      -$               -$            -$            -$             -$              -$        -$               
4,845,780.00$         4,981,570.00$      4,881,094.00$     135,790.00$        320,000.00$    4,927,444.00$      -$               -$            -$            -$             -$              -$        -$               
1,976,732.00$         2,083,065.00$      1,945,886.00$     106,333.00$        34,000.00$      1,945,886.00$      -$               -$            -$            -$             -$              -$        -$               
2,284,662.00$         2,473,887.00$      2,334,455.00$     189,225.00$        103,000.00$    2,334,472.00$      -$               -$            -$            -$             -$              -$        -$               
1,009,643.00$         1,009,643.00$      876,696.00$        -$                    42,000.00$      879,448.00$         -$               -$            -$            -$             -$              -$        -$               
1,685,716.00$         1,685,716.00$      1,322,419.00$     -$                    100,000.00$    1,357,724.00$      -$               -$            -$            -$             -$              -$        -$               
2,042,600.00$         2,042,600.00$      1,935,630.00$     -$                    70,000.00$      1,936,000.00$      -$               -$            -$            -$             -$              -$        -$               

423,000.00$            446,094.00$         446,094.00$        23,094.00$          -$                 446,094.00$         -$               -$            -$            -$             -$              -$        -$               
432,637.00$            454,269.00$         439,096.00$        21,632.00$          17,752.00$      439,096.00$         -$               -$            -$            -$             17,752.00$   -$        17,752.00$    

1,220,544.00$         1,270,494.00$      1,220,544.00$     49,950.00$          -$                 1,220,544.00$      -$               -$            -$            -$             -$              -$        -$               
928,704.00$            945,413.00$         174,185.00$        16,709.00$          (8,876.00)$       148,115.00$         -$               -$            -$            -$             -$              -$        -$               
483,435.00$            831,820.00$         691,618.00$        348,385.00$        -$                 691,858.00$         -$               -$            -$            -$             -$              -$        -$               
50,156.00$              50,156.00$           49,990.00$          -$                    -$                 49,990.00$           -$               -$            -$            -$             -$              -$        -$               

132,201.00$            159,345.00$         146,107.00$        27,144.00$          -$                 146,107.00$         -$               -$            -$            -$             -$              -$        -$               
274,704.00$            274,704.00$         182,460.00$        -$                    -$                 182,460.00$         -$               -$            -$            -$             -$              -$        -$               
53,730.00$              53,730.00$           51,295.00$          -$                    -$                 51,295.00$           -$               -$            -$            -$             -$              -$        -$               

116,667.00$            116,667.00$         116,667.00$        -$                    -$                 116,667.00$         -$               -$            -$            -$             -$              -$        -$               
118,000.00$            118,000.00$         118,000.00$        -$                    -$                 118,000.00$         -$               -$            -$            -$             -$              -$        -$               

2,126,447.00$         2,248,784.00$      2,246,792.00$     122,337.00$        -$                 2,246,792.00$      -$               -$            -$            -$             -$              -$        -$               
139,542.00$            146,550.00$         138,131.00$        7,008.00$            20.00$             138,150.00$         -$               -$            -$            -$             20.00$          -$        20.00$           
79,630.00$              80,281.00$           74,650.00$          651.00$               -$                 74,650.00$           -$               -$            -$            -$             -$              -$        -$               

110,455.00$            110,455.00$         107,822.00$        -$                    -$                 107,822.00$         -$               -$            -$            -$             -$              -$        -$               
334,000.00$            334,000.00$         319,000.00$        -$                    -$                 319,000.00$         -$               -$            -$            -$             -$              -$        -$               

7,431,431.00$         8,140,992.00$      8,250,371.00$     709,561.00$        -$                 8,292,694.00$      -$               -$            -$            -$             -$              -$        -$               
20,907,656.00$       22,239,427.00$    21,950,361.00$   1,331,771.00$     -$                 22,033,961.00$    -$               -$            -$            -$             -$              -$        -$               
5,250,168.00$         5,329,400.00$      5,278,524.00$     79,232.00$          (22,526.00)$     5,255,998.00$      (22,526.00)$   -$            -$            -$             -$              -$        (22,526.00)$   
2,938,766.00$         3,118,747.00$      3,114,882.00$     179,981.00$        (228,399.00)$   2,886,483.00$      (228,399.00)$ -$            -$            -$             -$              -$        (228,399.00)$ 
5,763,916.00$         6,777,640.00$      6,816,665.00$     1,013,724.00$     -$                 6,828,781.00$      -$               -$            -$            -$             -$              -$        -$               
4,485,456.00$         4,648,698.00$      4,382,515.00$     163,242.00$        -$                 4,382,515.00$      -$               -$            -$            -$             -$              -$        -$               
1,642,864.00$         1,731,258.00$      1,719,730.00$     88,394.00$          -$                 1,719,310.00$      -$               -$            -$            -$             -$              -$        -$               

607,744.00$            614,770.00$         590,036.00$        7,026.00$            -$                 590,036.00$         -$               -$            -$            -$             -$              -$        -$               
2,748,045.00$         2,876,221.00$      2,903,377.00$     128,176.00$        (15,000.00)$     2,888,377.00$      -$               -$            -$            -$             -$              ####### (15,000.00)$   

499,786.00$            504,022.00$         489,609.00$        4,236.00$            (1,988.00)$       487,621.00$         (1,988.00)$     -$            -$            -$             -$              -$        (1,988.00)$     
1,517,330.00$         1,569,222.00$      1,520,550.00$     51,892.00$          -$                 1,520,550.00$      -$               -$            -$            -$             -$              -$        -$               
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06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201
06 E6920 25021915201
06 E6921 40548515201
06 E6964 40926815201
06 T6002 40758815201
06 T6003 40775815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6011 40565825201
06 20958 25116815201
06 21167 24983915201
06 21364 40565515201
06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A42 25464515201
07 E7A57 40574715201
07 E7A95 25467715202
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B20 25467715206
07 E7B29 40560015234
07 E7B36 40560015236
07 E7999 40846025201
07 T7003 40606915201
07 T7007 40875315201
07 T7013 40820215201
07 T7026 40605915201
07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21448 25483515201

 Incentives 
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Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
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Expenditures 

Actual 
Expenditures -
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 DOT Original 
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Innovative Contract Type Innovative Contracting Adjustments 
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Innovative
Contracting
Adjustments 

-$              -$              -$                 12,000.00$ -$             -$             12,000.00$      12,000.00$      260,653.00$      248,653.00$      (12,000.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                4,399.00$          4,399.00$          -$                  . B0 LUMP SUM

13,200.00$   -$              -$                 -$            -$             -$             13,200.00$      13,200.00$      252,704.00$      239,504.00$      (13,200.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                875,372.00$      875,820.00$      449.00$            . B6 LIQUIDATED SAVINGS
-$              -$              -$                 10,800.00$ -$             -$             10,800.00$      10,800.00$      424,083.00$      413,416.00$      (10,666.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                864,445.00$      864,532.00$      87.00$              .
-$              -$              -$                 -$            -$             -$             -$                -$                837,822.00$      835,904.00$      (1,917.00)$        .
-$              -$              -$                 -$            -$             -$             -$                -$                140,089.00$      140,089.00$      -$                  .
-$              3,600.00$     -$                 -$            -$             -$             3,600.00$        3,600.00$        529,402.00$      522,300.00$      (7,102.00)$        . B6 LIQUIDATED SAVINGS
-$              42,000.00$   -$                 -$            -$             -$             42,000.00$      42,000.00$      389,885.00$      352,080.00$      (37,805.00)$      . B6 LIQUIDATED SAVINGS
-$              12,000.00$   -$                 -$            -$             -$             12,000.00$      12,000.00$      663,706.00$      651,610.00$      (12,096.00)$      . B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                612,352.00$      612,199.00$      (153.00)$           . B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                1,156,603.00$   1,156,603.00$   -$                  . B1 BONUS
-$              -$              -$                 45,000.00$ -$             -$             45,000.00$      45,000.00$      1,999,971.00$   1,956,880.00$   (43,092.00)$      . B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                2,433,763.00$   2,352,053.00$   (81,710.00)$      . B6 LIQUIDATED SAVINGS
-$              -$              1,900,000.00$ -$            200,000.00$ -$             2,100,000.00$ 2,100,000.00$ 47,181,248.00$ 45,081,248.00$ (2,100,000.00)$ 57,991,438.00$       B1 BONUS
-$              -$              1,000,000.00$ -$            270,000.00$ -$             1,270,000.00$ 1,270,000.00$ 14,671,207.00$ 13,401,207.00$ (1,270,000.00)$ 22,347,103.00$       B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                2,429,278.00$   2,439,417.00$   10,140.00$       3,230,229.00$         B1 BONUS
-$              -$              170,000.00$    -$            -$             -$             170,000.00$    170,000.00$    2,763,248.00$   2,634,531.00$   (128,718.00)$    2,835,053.00$         B1 BONUS
-$              -$              150,000.00$    -$            -$             -$             150,000.00$    150,000.00$    2,924,100.00$   2,814,444.00$   (109,656.00)$    2,845,512.00$         B1 BONUS
-$              -$              500,000.00$    36,000.00$ -$             -$             536,000.00$    536,000.00$    6,492,565.00$   6,049,510.00$   (443,055.00)$    7,834,239.00$         B1 BONUS
-$              -$              320,000.00$    -$            -$             -$             320,000.00$    320,000.00$    5,201,094.00$   4,927,444.00$   (273,650.00)$    6,615,494.00$         B1 BONUS

34,000.00$   -$              -$                 -$            -$             -$             34,000.00$      34,000.00$      1,979,886.00$   1,945,886.00$   (34,000.00)$      1,901,889.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 ######### -$             -$             103,000.00$    103,000.00$    2,437,455.00$   2,334,472.00$   (102,984.00)$    1,936,348.00$         B5 INCENTIVE/DISINCENTIVE

42,000.00$   -$              -$                 -$            -$             -$             42,000.00$      42,000.00$      918,696.00$      879,448.00$      (39,248.00)$      1,179,979.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              100,000.00$    -$            -$             -$             100,000.00$    100,000.00$    1,422,419.00$   1,357,724.00$   (64,696.00)$      2,087,245.00$         B1 BONUS
-$              -$              -$                 70,000.00$ -$             -$             70,000.00$      70,000.00$      2,005,630.00$   1,936,000.00$   (69,629.00)$      2,749,801.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            -$             -$             -$                -$                446,094.00$      446,094.00$      -$                  . B8 DESIGN/BUILD (MAJOR)
-$              -$              -$                 -$            -$             -$             -$                17,752.00$      456,848.00$      439,096.00$      (17,752.00)$      .
-$              -$              -$                 -$            -$             -$             -$                -$                1,220,544.00$   1,220,544.00$   -$                  . A3 DESIGN/BUILD (MINOR)*

(8,876.00)$    -$              -$                 -$            -$             -$             (8,876.00)$       (8,876.00)$       165,309.00$      148,115.00$      (17,194.00)$      .
-$              -$              -$                 -$            -$             -$             -$                -$                691,618.00$      691,858.00$      239.00$            .
-$              -$              -$                 -$            -$             -$             -$                -$                49,990.00$        49,990.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                146,107.00$      146,107.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                182,460.00$      182,460.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                51,295.00$        51,295.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                116,667.00$      116,667.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                118,000.00$      118,000.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,246,792.00$   2,246,792.00$   -$                  . A3 DESIGN/BUILD (MINOR)*
-$              -$              -$                 -$            -$             -$             -$                20.00$             138,150.00$      138,150.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                74,650.00$        74,650.00$        -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                107,822.00$      107,822.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                319,000.00$      319,000.00$      -$                  . B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                8,250,371.00$   8,292,694.00$   42,324.00$       7,867,498.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                21,950,361.00$ 22,033,961.00$ 83,600.00$       18,527,833.00$       
-$              -$              -$                 -$            -$             -$             -$                (22,526.00)$     5,255,998.00$   5,255,998.00$   -$                  5,419,360.00$         
-$              -$              -$                 -$            -$             -$             -$                (228,399.00)$   2,886,483.00$   2,886,483.00$   -$                  3,011,292.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                6,816,665.00$   6,828,781.00$   12,116.00$       6,576,784.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                4,382,515.00$   4,382,515.00$   -$                  5,104,993.00$         B6 LIQUIDATED SAVINGS
-$              -$              -$                 -$            -$             -$             -$                -$                1,719,730.00$   1,719,310.00$   (420.00)$           1,871,621.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                590,036.00$      590,036.00$      -$                  734,110.00$            
-$              -$              -$                 -$            -$             -$             -$                (15,000.00)$     2,888,377.00$   2,888,377.00$   -$                  3,582,159.00$         B3 LANE RENTAL
-$              -$              -$                 -$            -$             -$             -$                (1,988.00)$       487,621.00$      487,621.00$      -$                  314,286.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,520,550.00$   1,520,550.00$   -$                  2,104,898.00$         
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07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201
08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

Contract Name
Designer Vendor 

ID Designer Name CEI Vendor ID CEI Name Letting Date
GILBERT SOUTHERN CORP N/A N/A N/A N/A 2/27/2002
APAC-FLORIDA INC N/A N/A N/A N/A 2/27/2002
VIASYS SERVICES, INC. N/A N/A N/A N/A 3/27/2002
CONE & GRAHAM INC N/A N/A N/A N/A 4/24/2002
PARTHENON CONSTRUCTION COMPANY N/A N/A N/A N/A 5/22/2002
CONTROL SPECIALISTS COMPANY N/A N/A N/A N/A 6/19/2002
APAC-FLORIDA INC N/A N/A N/A N/A 8/28/2002
AJAX PAVING INDUSTRIES INC N/A N/A N/A N/A 8/28/2002
J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
J W CONNER & SONS INC N/A N/A N/A N/A 9/25/2002
APAC-FLORIDA INC N/A N/A N/A N/A 9/25/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A N/A 10/9/2001
BUN CONSTRUCTION CO., INC. N/A N/A N/A N/A 1/22/2002
HARDRIVES OF DELRAY, INC. N/A N/A N/A N/A 10/29/2002
WEEKLEY ASPHALT PAVING, INC. N/A N/A N/A N/A 8/20/2002
WEEKLEY ASPHALT PAVING, INC. VF5916855500 METRIC ENGINEERING, INC. VF6511232560 CONSUL-TECH ENGINEERING 6/18/2002
SIMMONS CONSTRUCTION COMPANY, INCN/A N/A N/A N/A 8/20/2002
GILBERT SOUTHERN CORP N/A N/A N/A N/A 10/29/2002
SIGNAL TECHNOLOGY AND INSTALLATIONN/A N/A VF6511232560 CONSULTECH 11/19/2002
COMMUNITY ASPHALT CORP. N/A N/A N/A TARGET ENGINEERING 1/28/2003
M.B.E.,INC. N/A N/A N/A N/A 5/27/2003
UNITED RENTALS HIGHWAY TECHNOLOGI N/A N/A N/A N/A 4/29/2003
S & D INDUSTRIAL PAINTING, INC. N/A N/A N/A N/A 7/22/2003
RECCHI AMERICA INC VF430697009 SVERDRUP CORPORATION VF9415672320 ICF KAISER ENGINEERING 1/29/1997
CONE CONSTRUCTORS INC VF591685550 METRIC ENGINEERING VF5916771450 KISINGER CAMPO & ASSOCIA 5/20/1998
CONE CONSTRUCTORS INC VF591685550 METRIC ENGINEERING VF4707412320 HDR CONSTRUCTION 6/17/1998
HUBBARD CONSTRUCTION COMPANY VF610713040 CARR SMITH CORRADINO VF5933674330 TAMPA BAY ENGINEERING, IN 3/31/1999
MODERN CONTINENTAL SOUTH INC VF5908961380 POST BUCKLEY SCHUH & JERNIGAN VF5920878950 URS CORPORATION 6/23/1999
HUBBARD CONSTRUCTION COMPANY VF591677145 KISINGER CAMPO & ASSOCIATED VF362338811 HW LOCHNER 2/28/2001
RANGER CONSTRUCTION INDUSTRIES, VF5930944360 TEI ENGINEERS & PLANNER VF5923674330 TBE GROUP 4/25/2001
GRUBBS CONSTRUCTION CO VF591677145 KISINGER CAMPO & ASSOCIATES VF591663160 GENESIS GROUP 5/23/2001
HUBBARD CONSTRUCTION COMPANY VF5929864660 REYNOLDS SMITH & HILLS VF3623388110 H.W. LOCHNER 12/5/2001
APAC-FLORIDA INC VF650271367 WANTMAN GROUP, INC VF6511232560 CONSUL-TECH 1/23/2002
RANGER CONSTRUCTION INDUSTRIES, N/A N/A N/A N/A 5/22/2002
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07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201
08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

 Liquidated
Damages 

 Freight
Adjustment

s 
 Court 
Orders 

 Arbitration
Orders 

 Other
Adjustments 

 Damage
Recovery 

 Original Contract 
Amount 

Present Contract 
Amount 

Regular Work To 
Date (From CRS) 

 Total CRS SA 
Allocated 
Amount 

 Total CRS 
Contract 

Adjustments 

 Actual 
Expenditure 

(From FM 
System) 

 Contract Adjustments 

 Total 
Contract

Adjustments 
11,684,502.00$       10,993,514.00$    11,304,344.00$   (690,988.00)$       1,330,000.00$ 11,304,344.00$    -$               -$            -$            -$             -$              -$        -$               

809,140.00$            809,140.00$         812,961.00$        -$                    (6,440.00)$       806,521.00$         (6,440.00)$     -$            -$            -$             -$              -$        (6,440.00)$     
51,930.00$              51,930.00$           48,048.00$          -$                    (1,662.00)$       46,386.00$           (1,662.00)$     -$            -$            -$             -$              -$        (1,662.00)$     

2,283,379.00$         2,289,660.00$      2,277,053.00$     6,281.00$            -$                 2,277,647.00$      -$               -$            -$            -$             -$              -$        -$               
127,000.00$            130,355.00$         126,501.00$        3,355.00$            -$                 126,501.00$         -$               -$            -$            -$             -$              -$        -$               
69,951.00$              73,637.00$           67,137.00$          3,686.00$            -$                 67,137.00$           -$               -$            -$            -$             -$              -$        -$               

5,286,272.00$         5,286,272.00$      5,259,327.00$     -$                    (111,030.00)$   5,187,600.00$      (41,030.00)$   -$            -$            -$             -$              ####### (51,030.00)$   
413,478.00$            362,732.00$         314,322.00$        (50,746.00)$         -$                 315,807.00$         -$               -$            -$            -$             -$              -$        -$               
383,186.00$            437,811.00$         416,067.00$        54,625.00$          -$                 416,067.00$         -$               -$            -$            -$             -$              -$        -$               
876,592.00$            966,592.00$         938,474.00$        90,000.00$          -$                 938,474.00$         -$               -$            -$            -$             -$              -$        -$               
908,750.00$            930,694.00$         889,701.00$        21,944.00$          -$                 889,701.00$         -$               -$            -$            -$             -$              -$        -$               

1,789,411.00$         1,789,411.00$      1,832,434.00$     -$                    (23,788.00)$     1,808,646.00$      (1,288.00)$     -$            -$            -$             -$              -$        (1,288.00)$     
1,010,668.00$         1,075,998.00$      1,036,480.00$     65,330.00$          -$                 1,036,624.00$      -$               -$            -$            -$             -$              -$        -$               
1,064,042.00$         1,082,201.00$      1,000,523.00$     18,159.00$          -$                 1,005,763.00$      -$               -$            -$            -$             -$              -$        -$               
1,359,120.00$         1,519,686.00$      1,533,336.00$     160,567.00$        (6,000.00)$       1,530,989.00$      -$               -$            -$            -$             -$              -$        -$               

396,825.00$            396,825.00$         376,485.00$        -$                    -$                 376,485.00$         -$               -$            -$            -$             -$              -$        -$               
5,870,823.00$         6,523,365.00$      6,345,338.00$     652,541.00$        80,000.00$      6,351,985.00$      -$               -$            -$            -$             -$              -$        -$               

200,060.00$            200,060.00$         189,437.00$        -$                    -$                 189,437.00$         -$               -$            -$            -$             -$              -$        -$               
2,117,480.00$         2,117,480.00$      2,186,031.00$     -$                    200,000.00$    2,185,937.00$      -$               -$            -$            -$             -$              -$        -$               

526,000.00$            553,000.00$         538,567.00$        27,000.00$          -$                 538,567.00$         -$               -$            -$            -$             -$              -$        -$               
4,774,510.00$         4,824,510.00$      4,688,569.00$     50,000.00$          -$                 4,688,569.00$      -$               -$            -$            -$             -$              -$        -$               

597,000.00$            597,000.00$         547,440.00$        -$                    -$                 547,440.00$         -$               -$            -$            -$             -$              -$        -$               
61,100.00$              61,100.00$           50,450.00$          -$                    -$                 50,450.00$           -$               -$            -$            -$             -$              -$        -$               

148,746.00$            148,746.00$         92,746.00$          -$                    -$                 92,746.00$           -$               -$            -$            -$             -$              -$        -$               
26,835,390.00$       27,975,951.00$    27,318,212.00$   1,140,561.00$     1,500,000.00$ 27,505,621.00$    -$               -$            -$            -$             -$              -$        -$               
37,565,788.00$       38,782,020.00$    39,628,716.00$   1,216,233.00$     150,000.00$    39,072,599.00$    -$               -$            -$            -$             150,000.00$ -$        150,000.00$  
37,609,192.00$       37,286,954.00$    37,268,558.00$   (322,238.00)$       50,000.00$      39,832,685.00$    -$               -$            -$            -$             -$              -$        -$               
16,883,522.00$       19,537,637.00$    20,238,652.00$   2,654,115.00$     -$                 20,284,880.00$    -$               -$            -$            -$             -$              -$        -$               
29,329,407.00$       30,537,031.00$    30,649,165.00$   1,207,624.00$     -$                 30,653,511.00$    -$               -$            -$            -$             -$              -$        -$               
2,035,948.00$         2,165,849.00$      2,156,690.00$     129,901.00$        -$                 2,156,690.00$      -$               -$            -$            -$             -$              -$        -$               
2,595,031.00$         2,844,745.00$      2,786,568.00$     249,713.00$        -$                 2,820,222.00$      -$               -$            -$            -$             -$              -$        -$               
2,430,983.00$         2,521,748.00$      2,541,629.00$     90,764.00$          -$                 2,541,629.00$      -$               -$            -$            -$             -$              -$        -$               
2,698,949.00$         2,599,732.00$      2,643,067.00$     (99,216.00)$         -$                 2,661,656.00$      -$               -$            -$            -$             -$              -$        -$               
4,461,116.00$         4,726,435.00$      4,774,082.00$     265,319.00$        -$                 4,774,082.00$      -$               -$            -$            -$             -$              -$        -$               
3,721,761.00$         3,771,761.00$      3,876,553.00$     50,000.00$          75,000.00$      3,906,009.00$      -$               -$            -$            -$             -$              -$        -$               
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07 21463 25712615201
07 21464 40385915201
07 21494 40375415201
07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D79 41165715201
08 E8D87 41228415201
08 E8E24 40932815201
08 E8E35 41228615201
08 E8E36 41176615201
08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201

 Incentives 
 Liquidated

Savings 
 No Excuse

Bonuses 

Escalating
Incentive / 
Disincentiv

e 
 A + B

Disincentive Lane Rental 
 Total

Adjustments 

Regular Work + 
Total 

Adjustments 
 Actual

Expenditures 

Actual 
Expenditures -
CRS Amounts 

Paid Code Description
 DOT Original 

Estimate 

Innovative Contract Type Innovative Contracting Adjustments 
 Total

Innovative
Contracting
Adjustments 

########## -$              -$                 -$            -$             -$             1,330,000.00$ 1,330,000.00$ 12,634,344.00$ 11,304,344.00$ (1,330,000.00)$ 11,047,634.00$       B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                (6,440.00)$       806,521.00$      806,521.00$      -$                  712,635.00$            
-$              -$              -$                 -$            -$             -$             -$                (1,662.00)$       46,386.00$        46,386.00$        -$                  103,882.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                2,277,053.00$   2,277,647.00$   594.00$            2,457,544.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                126,501.00$      126,501.00$      -$                  143,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                67,137.00$        67,137.00$        -$                  250,000.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             (60,000.00)$  (60,000.00)$     (111,030.00)$   5,148,297.00$   5,187,600.00$   39,303.00$       5,240,979.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                314,322.00$      315,807.00$      1,485.00$         413,571.00$            
-$              -$              -$                 -$            -$             -$             -$                -$                416,067.00$      416,067.00$      -$                  420,016.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                938,474.00$      938,474.00$      -$                  996,390.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                889,701.00$      889,701.00$      -$                  903,239.00$            B0 LUMP SUM
-$              -$              -$                 -$            -$             (22,500.00)$  (22,500.00)$     (23,788.00)$     1,808,646.00$   1,808,646.00$   -$                  2,711,490.00$         B0 LUMP SUM
-$              -$              -$                 -$            -$             -$             -$                -$                1,036,480.00$   1,036,624.00$   144.00$            .
-$              -$              -$                 -$            -$             -$             -$                -$                1,000,523.00$   1,005,763.00$   5,240.00$         .
-$              -$              -$                 -$            -$             (6,000.00)$    (6,000.00)$       (6,000.00)$       1,527,336.00$   1,530,989.00$   3,653.00$         .
-$              -$              -$                 -$            -$             -$             -$                -$                376,485.00$      376,485.00$      -$                  .

80,000.00$   -$              -$                 -$            -$             -$             80,000.00$      80,000.00$      6,425,338.00$   6,351,985.00$   (73,353.00)$      .
-$              -$              -$                 -$            -$             -$             -$                -$                189,437.00$      189,437.00$      -$                  .
-$              -$              -$                 -$            -$             200,000.00$ 200,000.00$    200,000.00$    2,386,031.00$   2,185,937.00$   (200,094.00)$    .
-$              -$              -$                 -$            -$             -$             -$                -$                538,567.00$      538,567.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                4,688,569.00$   4,688,569.00$   -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                547,440.00$      547,440.00$      -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                50,450.00$        50,450.00$        -$                  .
-$              -$              -$                 -$            -$             -$             -$                -$                92,746.00$        92,746.00$        -$                  .
-$              -$              1,500,000.00$ -$            -$             -$             1,500,000.00$ 1,500,000.00$ 28,818,212.00$ 27,505,621.00$ (1,312,591.00)$ 30,548,912.00$       B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                150,000.00$    39,778,716.00$ 39,072,599.00$ (706,117.00)$    33,331,461.00$       B1 BONUS
-$              -$              50,000.00$      -$            -$             -$             50,000.00$      50,000.00$      37,318,558.00$ 39,832,685.00$ 2,514,127.00$  40,864,380.00$       B1 BONUS
-$              -$              -$                 -$            -$             -$             -$                -$                20,238,652.00$ 20,284,880.00$ 46,228.00$       17,674,009.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                30,649,165.00$ 30,653,511.00$ 4,346.00$         32,298,537.00$       
-$              -$              -$                 -$            -$             -$             -$                -$                2,156,690.00$   2,156,690.00$   -$                  2,295,582.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,786,568.00$   2,820,222.00$   33,653.00$       2,703,384.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,541,629.00$   2,541,629.00$   -$                  2,625,676.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                2,643,067.00$   2,661,656.00$   18,589.00$       3,228,604.00$         
-$              -$              -$                 -$            -$             -$             -$                -$                4,774,082.00$   4,774,082.00$   -$                  6,621,336.00$         B5 INCENTIVE/DISINCENTIVE
-$              -$              -$                 -$            75,000.00$   -$             75,000.00$      75,000.00$      3,951,553.00$   3,906,009.00$   (45,544.00)$      4,981,680.00$         B1 BONUS


